

REMCL SBU											Annexure-1	
Information Regarding status of Tender of REMC Ltd: Jan- 2021												
S.No.	Tender No	Name of Work	Cost Put to NIT (Rs. In Cr.)	Date of Receipt of tender (Technical Bid) & opening date	No. of bidders submitted the bid	Status of Technical Bids	Name of bidders submitted the bids	Date of opening of the Tender (Financial Bid)	Status of Financial Bid	Details of Award of work e.g Name of the Bidder, Awarded value etc.	Engineer In-charge	Remark
1	REMCL/Riy/Roof Top/2019/02 dt. 08.10.2019	Implementation of Grid Connected Roof-Top Solar PV Project for IR	164.4 Cr.	17.03.20 & opened on 18.03.20	4	Evaluated	1.M/s Dairyman Producer Company Limited in Consortium with M/s Addwatt Power Solutions Pvt. Ltd. 2. M/s Purushotam Profiles Pvt. Ltd. 3. M/s Sherisha Solar Pvt. Ltd. 4.M/s Suryam International Pvt. Ltd.	21.10.2020	LOI of 9.019 MWp capacity issued to M/s Suryam International Pvt. Ltd.on 29.01.2021	-	Shri Rupesh Kumar (GM-I/REMC Ltd.)	-
2	REMCL/CO/Solar/1GW/2020	Setting up 1.6 GW Solar plants on Railway Land Parcels in various states under Tariff Based Competitive Bidding	7200 Cr. in PPP mode	24.11.2020 & opened on 25.11.2020	3	Under Evaluation	1. M/s Tata Power Company Ltd. 2. Addwatt Power Solutions Pvt. Ltd. 3. Solanium Renewable Energy Pvt. Ltd.	18.01.2021	Under Evaluation	-	Shri Rupesh Kumar (GM-I/REMC Ltd.)	-
3	REMCL /CO/Solar/1GW / 2020/CAPEX dt.16.06.2020	Development of GRID connected Solar PV Project(s) (Up to 400 MW Capacity) on Vacant Railway Land.	1800 Cr.in CAPEX mode	11.02.2021 & to be opened on 12.02.2021	-	-	-	-	-	-	Shri Rupesh Kumar (GM-I/REMC Ltd.)	-
4	REMCL/CO/solar/1GW/ (along track)/ 2020	Setting up of 1 GW Solar plants along the Railway tracks on Railway land in various states under Tariff Based Competitive Bidding.	4500 Cr. in PPP mode	04.03.2021 & to be opened on 05.03.2021	-	-	-	-	-	-	Shri Rupesh Kumar (GM-I/REMC Ltd.)	-