

May please update the Current Position end of month - Sept. 2020 in "RED COLOR"

RP DIVISION

POSITION OF TENDERS (above 30 crore) as on Sept., 2020

S. No	Project Code	Client (Full Name)	Name of Work	Tender No.	Name of TC Member Sh. / Smt.	Cost of Work (in Cr.)	Technical Bid Opened on	Financial Bid Opened on	Tender Committee Convenor	Current Status with date
A. TENDERS UNDER FINALISATION										
1. NORTH - 02										
1	RT270-00035	Tehri Hydro Power Development Coperation India Ltd. (THDCIL)	Supplying, Laying and Linking of P-Way Works including Earthwork in Formation, Construction of ROR, Major Bridge, Minor Bridges and other Allied Works From Ch. 0.926 km to 5.000 km and Ch. 14.000 Km to 15.063 km for Khurja (Package -I)	THDC/RKSH/CC-392	1. G. L. Goel GGM / RPO-North 2. Pankaj Kr. GGM/P & WR 3. Anjeev Kr. GM/Finance	139	03.03.2020	06.07.2020	GGM / RPO/NORTH	Financial bid opened on 06.07.2020. Tender committee minutes on financial bid sent to THDCIL on 14.07.2020. (Financial Evaluation)
2	RT270-00035	Tehri Hydro Power Development Coperation India Ltd. (THDCIL)	Supplying, Laying and Linking of P-Way works including Earthwork in Formation, Construction of Major Bridge, Minor Bridges, Buildings and other allied works From Ch 5.000 km to 14.000 Km at Khurja near Danwar railway station in Dist. Bulandsheher (Package – II)	THDC/RKSH/CC-393	1. G. L. Goel GGM / RPO-North 2. James Victor, GM/CP 3. Anjeev Kr. GM/Finance	104	04.03.2020	06.07.2020	GGM / RPO/NORTH	Financial bid opened on 06.07.2020. Tender committee minutes on financial bid sent to THDCIL on 20.07.2020. (Financial Evaluation)
2. NAGPUR - Nil										
3. SECUNDRABAD - 01										
1	RT730-00104	Telangana State Power Generation Corporation Limited (TSGENCO)	Earthwork in embankment, cutting for formation, Construction of Bridges and other Allied works in connection with construction of Railway siding and Exchange Yard for 4x270MW BTPS, Manuguru, Bhadradri Kothagudem District Telangana	e-Tender No: RITES/SC/BTPS/E W& Br-II/Manuguru/2020 Dated 27.02.2020 Tender ID2020_RITES_445 09_1	1. M. Ranadheer Reddy,GM/ 2. N. Muralidharan, GM/Fin./Bnglr. 3. Mokshaveer SE/Civil/TCD-II/ TSGENCO/ Vidyut Soudha/Hyderabad	130	22.06.2020	20.08.2020	GM/RPO/SC	Financial bids opened and evaluation under Progress
4. BEGALORE - Nil										
5. KOLKATA - 03										
1	RT-760-00098	HRBC (Hooghly River Bridge Commisioners)	Repair and Rehabilitation of 2nd Hooghly Bridge (Vidyasagar Setu) ,Kolkata, India including Replacement of Stay & Holding Down Cables and Bearings etc.	67/OT/R/HRBC-CABLE REPAIR/2020 dated 05.02.2020	1 Santanu Saha, GM/P/ RPO 2. Anjeev Jain., GM/F, 3. HRBC members	155	22.02.2020	11.06.2020	Santanu Saha, GM/P/ RPO	Financial Bid Finalized and sent to client for their acceptance and issuance of LOA, on 17.06.2020
2	RT-760-000125	ECL (Eastern Coalfeilds Ltd)	Construction of Earthwork in Formation, Major & Minor Bridges, ROB, Drain, P. Way Linking work including supply of Track Ballast, P. Way Fittings, Points & Crossings, Derailing Switches etc., Construction of Service Buildings including Internal Electrification, Installation, Testing & Commissioning of 140 MT In-Motion Weigh Bridge and other allied works etc. (Pkg – III) in connection with construction of New Railway Siding at Jhanjra Area, ECL, Dist. Paschim Bardhaman, West Bengal	07/OT/ECL–JHANJ RA/Civil & P. Way/PKG-III/20, Dated 30.06.2020		104	07.08.2020		Santanu Saha, GM/P/ RPO	Under evalaution of Briefing Committee.

S. No	Project Code	Client (Full Name)	Name of Work	Tender No.	Name of TC Member Sh. / Smt.	Cost of Work (in Cr.)	Technical Bid Opened on	Financial Bid Opened on	Tender Committee Convenor	Current Status with date
3	RT-760-00116	Eastern Coalfields Limited	Earthwork in formation, construction of Major (1 x 24.4 mtr. Composite girder) bridge, Minor bridges, 1 No. Limited Height Subway (LHS) & drain, P. Way linking work, supply of ballast & P. Way materials, Points & Xing, Derailing Switch & ancillary works etc. in connection with Detailed Engineering & Construction Management services for construction of New Railway Siding at Dalmia under Salanpur Area of ECL, Dist. Paschim Bardhaman, West Bengal	69/OT/ECL-SALANPUR/Civil & P. Way/PKG-III/20 dated 11.02.2020	1. Sanntanu Saha, GM/RPO, 2. Abhay Kr. GM/P/Ranchi 3. SK Mishra, JGM/F/BBSR	40	12.03.2020	22.06.2020	Santanu Saha, GM/P/ RPO	Awarded vide letter No RITES/RPO-Kol/ECL-Salanpur/Civil& P-way/2020 Dt. 22.07.2020
6. RANCHI - 02										
1	RT660-00005	Central Coalfields Ltd. (CCL)	Balance Earthwork in formation, Construction of Side Drain and track linking work including supply of balance P. Way fittings in connection with Rail Infrastructure facilities for the proposed North Urimari Open Cast Project of CCL (Between Km 6/800.00 to Km 8/690.58), Dist.- Hazaribagh, Jharkhand	04/OT/CCL-NORTH URIMARI/Balance Work/P.Way - Drain/20 Dated 20.05.2020	1. Abhay Kr, GM/P/Ranchi 2. Santanu Saha, GM/P/KOL, 3. S K Mishra, JGM/F/BBSR	36	30.06.2020		Abhay Kamar, GM/P/Ranchi	Under evaluation of Tender Comitee (expacted by next week)
2	RT660-00002	Bharat Coaking Coal Limited (BCCL)	Renovation / Strengthening of the existing Railway Siding for 2.5 MTPA, NLW Washery at Patherdih, Dist. Dhanbad, Jharkhand."	05/OT/BCCL/Patherdih 2.5 MTPA/Rly. Siding/2020, Dated 26.05.2020.	1. Sri A Kamar, GM/P/Ranchi 2. Sri S Saha, GM/P/KOL, 3. Sri S K Mishra, JGM/F/BBSR	42	26.06.2020		Abhay Kamar, GM/P/Ranchi	Under evaluation of Tender Comitee (expacted by next week)
7. BHUBANEWSAR - 02										
1	RT770-00152	MCL, Lakhanpur Area	Earthwork in formation, Construction of Major & Minor bridges, retaining wall, drains, supply of PSC sleepers, Turnouts Sleepers, Supply of Ballast, P.Way fittings & Track Linking Works, Construction of building and Allied works for proposed siding for Dispatch of Washed Coal from proposed Washery at Lakhanpur Area of MCL.	RITES/BBSR/MCL/LAKHANPUR/OT-02/2020 Dated 22-05-2020	i) D.Lakshmi Sudha, GM/RPO, ii) M. Islam, GM/RIG iii) S.K. Mishra JGM/F/BBSR	102	02.07.2020	05.10.2020	D.Lakshmi Sudha, GM/RPO	Financial Bid opened on 05.10.2020.Under Evaluation of Briefing Committee.
8. LUCKNOW - 03										
1	RT780-00018	UPRVUNL	Supply of PSC Sleepers, P-way materials including Point & Crossing, laying and linking of track including Points & Crossing and other Ancilliary works from Ch. Km. 0/000 (Etah Railway Station) to Ch. Km. 18/270 (Outside Plant) in connection with Construction of Railway Siding for 2x660MW Jawahrpur TPP of JVUNL at Malawan Dist. Etah, Uttar Pradesh	RITES /RPO-LKO/JVUNL- JTPP/00018/P-4	1.Manoj Rajpal, GM/RPO 2. R K Srivastava, JGM/F, 3. Ashok Kumar Seth, SE, UPRVUN 4.Umesh Awasthi , Dy. CAO, UPRVUNL	39	13.02.2020	01.06.2020	GM/P, RPO-LKO	Awarded to M/s Girrajji Stone Crusher Pvt. Ltd. on 18.08.2020
2	RT780-00018	UPRVUNL	Supply of PSC Sleepers, P-way materials including Point & Crossing, laying and linking of track including Points & Crossing and other Ancilliary works from Ch. Km. 18/270 to Ch. Km. 24/424, (In Plant area and R & D yard) in connection with Construction of Railway Siding for 2x660MW Jawahrpur TPP of JVUNL at Malawan Dist. Etah, Uttar Pradesh	RITES /RPO-LKO/JVUNL- JTPP/00018/P-5	1.Manoj Rajpal, GM/RPO 2. R K Srivastava, JGM/F, 3. Ashok Kumar Seth, SE, UPRVUN 4.Umesh Awasthi , Dy. CAO, UPRVUNL	36	13.02.2020	01.06.2020	GM/P, RPO-LKO	Draft vetted LoA sent to the client on 31.08.2020 to issue by the Client

S. No	Project Code	Client (Full Name)	Name of Work	Tender No.	Name of TC Member Sh. / Smt.	Cost of Work (in Cr.)	Technical Bid Opened on	Financial Bid Opened on	Tender Committee Convenor	Current Status with date
3	RT780-00018	UPRVUNL	Construction of Earthwork in Formation, Construction of Minor Bridges, P-way and other Miscellaneous works at Awagarh, Jalesar City & Shiwala Tehu station of Etah-Barhan branch line of NCR, Package-10 in connection with Construction of Railway Siding for JVUNL, Jawaharpur TPP (2X660 MW), District: Etah, State: Uttar Pradesh	RITES /RPO-LKO/JVUNL- JTPP/00018/P-10	1.Manoj Rajpal, GM/RPO 2. R K Srivastava, JGM/F, 3. Ashok Kumar Seth, SE, UPRVUN 4.Umesh Awasthi , Dy. CAO, UPRVUNL	34	01.07.2020	27.08.2020	GM/P, RPO-LKO	Evaluation of Financial bids is under process
9. RAIGARH - Nil										
10. EE - Nil										
11. S&T - Nil										
12. DFC - Nil										
TOTAL						959	Crore			
B. TENDERS TO BE CALLED (up to March 2021)										
1. NORTH - Nil										
2. NAGPUR - Nil										
3. SECUNDRABAD - 03										
1	RT730-00104	Telangana State Power Generation Corporation Limited (TSGENCO)	Supply of PSC sleeper for BTPS railway siding		NA	13				
2	RT730-00104	Telangana State Power Generation Corporation Limited (TSGENCO)	Supply of P-way fittings and linking of tracks for BTPS railway siding		NA	35				
3	RT730-00104	Telangana State Power Generation Corporation Limited (TSGENCO)	Execution of OHE works for BTPS railway siding		NA	21				
4. BEGALORE - Nil										
5. KOLKATA - Nil										
6. Ranchi - 01										
1	RT760-00070	Patratu Vidyut Utpadan Nigam Ltd.	"Project management and Construction of Railway siding system for Patratu STPP Phase-I (3x800 MW)" Civil works-PKG-II			88				Approval of estimate is yet to be done by client
7. BHUBANESWAR - Nil										
8. LUCKNOW - 01										
1	RT780-00018	UPRVUNL	Supply of 60 Kg Prime Quality rail Conforming to IRS T -12-2009 (With Latest Amendment) at Etah, in connection with Construction of Railway Siding for JVUNL, Jawaharpur TPP (2X660 MW), District: Etah, State: Uttar Pradesh. (Between Etah Station of Indian Railway to In-plant of JTPP)	RITES/RPO-LKO/JVUNL- JTPP/ETAH/00018/ Procurement of Rail		37				NOTE to DP for approval of deviation in tender documnet has been sent on 01.09.2020
9. RAIGARH - Nil										
10. EE - Nil										
11. S&T - Nil										
12. DFC - Nil										
TOTAL						106	Crore			