

SUB:- Status of Tenders dealt by RPO-ADI Division from 01.03.2018 to 31.05.2018

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties <i>Qualified</i> after Technical Evaluation	Nos and Names of Parties <i>Disqualified</i> after Technical Evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	BITES/RPO-ADI/NHSRCL/CONC/OR/DCT-KHD/2018	Construction of Pavement, track work, warehouse, E&M works & other miscellaneous works at Khodiyar, Gandhinagar, Gujarat.	Open Tender	09.03.2018	Two Packet System through E-Tendering	03.04.2018	11	1 M/s SCC Infrastructure Pvt. Ltd. 2 M/s S&P – Creative JV 3 M/s Rishabh Construction Pvt. Ltd. & M/s Bharat Spun Pipe & Construction Co. JV 4 M/s Natvar Construction Co. & M/s N.S. Patel JV 5 M/s J.K. Associates, M/s Sanjeev Kumar Goyal Contractor & M/s NMC Industries Pvt. Ltd. JV 6 M/s PMP Infratech Pvt. Ltd. & M/s Shanti Construction Co. JV 7 M/s Jalaram Projects Pvt. Ltd. & M/s Jayesh Construction Co. JV 8 M/s Ravi Infra – Sanwariya JV 9 M/s Track & Towers Infratech (P) Ltd. & M/s Raksy Infrastructure Private Limited JV	1 M/s N.S. Associates Pvt. Ltd. 2 M/s Rachna Construction & M/s Miral Infrastructure JV		Estimated Cost: Rs. 56.13 Crore Completion Period: 10 Months Technical Bid evaluation has been completed and Financial Bid is to be opened on 01.06.2018						
2	BITES/RPO-ADI/NHSRCL/Staff Qtrs/Arch. Consultant/2018	Appointment of Architect for Construction of Staff Quarters for NHSRCL/ Railway officers at Ahmedabad.	Open Tender	28.03.2018	Two Packet System through E-Tendering (QCBS)	19.04.2018	10	Technical Bid evaluation under process	Technical Bid evaluation under process		Estimated Cost: Rs. 42,15,61,180.83 Completion Period: 30 Months Technical Bid evaluation under process						
3	BITES/RPO-ADI/NHSRCL/Sabarmati/Store Depot/2018	Construction of Proposal Store Depot, Scrap yard and Associated Electrical works at Sabarmati, Ahmedabad, Gujarat	Open Tender	30.03.2018	Two Packet System through E-Tendering	24.04.2018	15	Technical Bid evaluation under process	Technical Bid evaluation under process		Estimated Cost: Rs. 57.27 Crore Completion Period: 12 Months Technical Bid evaluation under process						
4	BITES/RPO-ADI/NHSRCL/Miscellaneous Structures/2018	Shifting/Dismantling of miscellaneous structure & building from Vatva to Sabarmati in connection with High Speed Works.	Open Tender	12.04.2018	Two Packet System through E-Tendering	27.04.2018	6	Technical Bid evaluation under process	Technical Bid evaluation under process		Estimated Cost: Rs. 6.76 Crore Completion Period: 12 Months Technical Bid evaluation under process						
5	BITES/RPO-ADI/NHSRCL/Sabarmati/FBW/2018	Construction of New Flash Butt Weld Plant within Relocated Engineering workshop at Sabarmati, Ahmedabad.	Open Tender	28.04.2018	Two Packet System through E-Tendering	01.06.2018	-	N.A.	N.A.		Estimated Cost: Rs.85.83 Crore Completion Period: 14 Months Last date of receiving the Technical Bid is 01.06.2018						
6	BITES/RPO-ADI/NHSRCL/CPOH/018	Construction of CPOH & DMC for track machine and associated Electrical works at Vatva, Ahmedabad, Gujarat.	Open Tender	11.05.2018	Two Packet System through E-Tendering	04.06.2018	6	Technical Bid evaluation under process	Technical Bid evaluation under process		Estimated Cost: Rs.53,84,79,443.19 Completion Period: 12 Months Bid Evaluation under process						
7	BITES/RPO-ADI/NHSRCL/Bridge Workshop/2018	Construction of STR Bridge Workshop within relocated Engineering Workshop at Sabarmati, Gujarat.	Open Tender	22.05.2018	Two Packet System through E-Tendering	16.06.2018	-	N.A.	N.A.		Estimated Cost: Rs.59,54,95,920.00 Completion Period: 12 Months Last date of receiving the Technical Bid is 16.06.2018						