

SUB:- Status of Tenders dealt by RPO-ADI Division for month of June' 2018

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties Qualified after Technical Evaluation	Nos and Names of Parties Disqualified after Technical Evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	MITES/RPO-ADI/NHSRCL/CONCOR/DCT-KHD/2018	Construction of Pavement, track work, warehouse, E&M works & other miscellaneous works at Khodiyar, Gandhinagar, Gujarat.	Open Tender	09.03.2018	Two Packet System through E-Tendering	03.04.2018	11	1 M/s SCC Infrastructure Pvt. Ltd. 2 M/s S&P - Creative JV 3 M/s Rishabh Construction Pvt. Ltd. & M/s Bharat Spun Pipe & Construction Co. JV 4 M/s Natvar Construction Co. & M/s N S Patel JV 5 M/s J.K. Associates, M/s Sanjeev Kumar Goyal Contractor & M/s NMC Industries Pvt. Ltd. JV 6 M/s PMP Infratech Pvt. Ltd. & M/s Shanti Construction Co. JV 7 M/s Jalaram Projects Pvt. Ltd. & M/s Jayesh Construction Co. JV 8 M/s Ravi Infra - Sanwariya JV 9 M/s Track & Towers Infratech (P) Ltd. & M/s Raksy Infrastructure Private Limited JV	1 M/s N.S. Associates Pvt. Ltd. 2 M/s Rachna Construction & M/s Miral Infrastructure JV	Yes	MITES/RPO-ADI/NHSRCL/CONCOR/DCT-KHD/2018 dated 13.06.2018	M/s J.K. Associates, M/s Sanjeev Kumar Goyal Contractor & M/s NMC Industries Pvt. Ltd. JV, SANJEEV KUMAR GOYAL CONTRACTOR, NEAR EVERY DHARAMKANDA, SIRSA ROAD, MANSA 151505 Mob. No. 9417023861/9256032001 Email - goyal_sanjeevkumar@yahoo.co.in	Rs. 49,27,22,614.39	27.04.2019			
2	MITES/RPO-ADI/NHSRCL/Staff Qtrrs/Arch Consultant/2018	Appointment of Architect for Construction of Staff Quarters for NHSRCL/ Railway officers at Ahmedabad.	Open Tender	28.03.2018	Two Packet System through E-Tendering (QCBS)	19.04.2018	10	1. M/s L.J. Purani and Associates, 2. M/s JAG Designers Private Limited, 3. M/s VIMA-The Dimension, 4. M/s Renu Khanna & Associates, 5. M/s CP & DS Associates.	1. M/s Sachin Gandhi & Associates 2. M/s Deodhar Associates 3. M/s Mamta Shah & Associates 4. M/s Mathur Ugam & Associates 5. M/s KNY Projects Pvt. Ltd.		Estimated Cost: Rs. 42,15,61,180.83 Completion Period: 30 Months Financial Bid evaluation has been completed and LOA will be issued after getting Admn. Approval from Client.						
3	MITES/RPO-ADI/NHSRCL/Sabarmati/Store Depot/2018	Construction of Proposal Store Depot, Scrap yard and Associated Electrical works at Sabarmati, Ahmedabad, Gujarat	Open Tender	30.03.2018	Two Packet System through E-Tendering	24.04.2018	15	1. M/s P.R. Patel & Co. 2. M/s Shanti Construction Co. 3. M/s RJP Infrastructure Pvt. Ltd. 4. M/s Saket Infra Developers Private Limited 5. M/s Natvar Construction Co. 6. M/s Rishabh Construction Pvt. Ltd. 7. M/s Gannon Dunkerley & Co. Ltd. 8. M/s SCC Infrastructures Private Limited 9. M/s Malani Construction Co. 10. M/s M.S. Khurana Engineering Limited 11. M/s Ranjit Buildcon Limited 12. M/s Som Projects Pvt. Ltd. 13. M/s Dineshchandra R. Agrawal Infracon Pvt. Ltd. 14. M/s Rajdeep Buildcon Pvt. Ltd.	1. M/s HSK Infra Private Limited	Yes	MITES/RPO-ADI/NHSRCL/Sabarmati/Store Depot/2018 dated 27.06.2018	M/s Malani Construction Co., Malani Complex, 58 - Kotecha Nagar, Kalavad Road, Rajkot - 360 001 Gujarat, India Phone: (0) (0281) 2451381, 2454189, E-mail: ho@malaniconstruction.com.	Rs. 48,68,19,538.60	10.07.2019			
4	MITES/RPO-ADI/NHSRCL/Miscellaneous Structures/2018	Shifting/Dismantling of miscellaneous structure & building from Vatva to Sabarmati in connection with High Speed Works.	Open Tender	12.04.2018	Two Packet System through E-Tendering	27.04.2018	6	1. M/s Build well Engineers 2. M/s Vallabh Corporations 3. M/s PMP Infratech Pvt. Ltd. 4. M/s VRAJ CONSTRUCTION CO. 5. Jalaram Projects Pvt. Ltd.	1. M/s B. D. SORATHIA & Co.		Estimated Cost: Rs. 6.76 Crore Completion Period: 12 Months Financial Bid evaluation under process						
5	MITES/RPO-ADI/NHSRCL/Sabarmati/FBW/2018	Construction of New Flash Butt Weld Plant within Relocated Engineering workshop at Sabarmati, Ahmedabad.	Open Tender	28.04.2018	Two Packet System through E-Tendering	01.06.2018	4	N.A.	N.A.		Estimated Cost: Rs. 85.83 Crore Completion Period: 14 Months Technical Bid has been opened on 29.06.2018						
6	MITES/RPO-ADI/NHSRCL/CPOH/2018	Construction of CPOH & DMC for track machine and associated Electrical works at Vatva, Ahmedabad, Gujarat.	Open Tender	11.05.2018	Two Packet System through E-Tendering	04.06.2018	6	Technical Bid evaluation under process	Technical Bid evaluation under process		Estimated Cost: Rs. 53,84,79,443.19 Completion Period: 12 Months Technical Bid Evaluation under process						
7	MITES/RPO-ADI/NHSRCL/Bridge Workshop/2018	Construction of STR Bridge Workshop within relocated Engineering Workshop at Sabarmati, Gujarat.	Open Tender	22.05.2018	Two Packet System through E-Tendering	16.06.2018		N.A.	N.A.		Estimated Cost: Rs. 59,54,95,920.00 Completion Period: 12 Months Technical Bids are to be open on 02.07.2018						

Amit Mahawar
02.07.2018
AM/RPO-ADI