

Status of Tender , LOA & Agreement Details YEAR 2017 & 2018 by RPO Nagpur

		Name of work	Agency	Estimated cost put on tender in Rs.	Awarded Cost in Rs	LOA Issued on	Location	Date of Agreement	Remarks		File position
Status of Tender , LOA & Agreement Details YEAR 2017											
1	T-01-2017	Construction of Platform shed at Surgaon Banjari Station, Khandwa for M/s MPPGCL.	-----	1,352,805	-----	-----	MPPGCL. Khandwa		Tender discharged		
2	T-02-2017	Appointment of Architect for providing various services such as Development of Conceptual plan, detail Architectural/ Structural Drawings, Bill Of Quantities, preliminary/ detailed estimate etc as detailed in scope of work .	G C Sharma & Sons, 28/G-2,Connaught circus, New Delhi-110001, Fax- no.011-43582778, email: gulabges@gmail.com	7,900,000	553,000	02.03.2017	NTPC Khargone	27.12.2017			
3	T-03-2017	Earthwork in Railway formation including filling and cutting, blanketing and construction of Bridges, way Track linking works including supply of track ballast and P-way materials, fittings and fixtures (excluding supply of RAILS) etc in connection with construction of Railway Infrastructure to serve Khargone STPP (2X660) MW at Dist. Khargone (M.P.) for M/S NTPC. Package I- Ch 0.00 to Ch 12.00 Km (Nimarkheri to towards NTPC Plant Khargone including Y connection at Nimarkheri station	M/s.Tracks & Tower Infratech (P) Ltd., having its office at Plot No.206, Phase-III, Jubilee Hills, Hyderabad-500033(AP) (Fax-040-23550486)	1,085,891,176	1,088,309,426	25.05.2017	NTPC Khargone	19.08.2017			
4	T-04-2017	Earthwork in Railway formation including filling and cutting, blanketing and construction of Bridges, way Track linking works including supply of Railway track ballast and P-way materials, fittings and fixtures (excluding supply of RAILS) etc in connection with construction of Railway Infrastructure to serve Khargone STPP(2X660)MW at Dist. Khargone (M.P.) for M/S NTPC. Package V- Ch 29.90 Km to Ch 37.150 Km (Daliyakheri to NTPC Plant Khargone)	M/s.ISC Projects-Prathmesh (JV), having its office at S-2, The Metropole, Adjacent to INOX, Bund Garden Road, Pune-411001 (Maharashtra)	1,290,237,613	1,097,514,914	25.05.2017	NTPC Khargone	18.08.2017			
5	T-05-2017	Construction of Rail connectivity from existing MGR track hopper-1 line to rail infrastructure of wagon tippler for its early operation inside plant of NTPC-SIPAT.	M/s.Pradeep B. Kundu,402 Baba Santosh Dham No.7, Bezonbagh, Nagpur-440004	10,062,253	9,458,518	09.05.2017	NTPC SIPAT	04.08.2017			
6	T-06-2017	Earthwork in Railway formation including filling and cutting, blanketing and construction of Bridges, way Track linking works including supply of Railway track ballast and P-way materials, fittings and fixtures (excluding supply of RAILS) etc in connection with construction of Railway Infrastructure to serve Khargone STPP(2X660)MW at Dist. Khargone (M.P.) for M/S NTPC. Package II- Ch 12.00 to Ch 24.00 Km (Between proposed Dhakalgaon crossing station and proposed Daliyakheri crossing station)	M/s.ISC Projects –Balaji (JV), having office at S-2, The Metropole, Adjacent to INOX, Bund Garden Road, Pune-411001 (Fax -020-41299004) (Maharashtra)	1,061,999,144	987,899,498	16.06.2017	NTPC Khargone	18.08.2017			
7	T-07-2017	Earthwork in Railway formation including filling and cutting, blanketing and construction of Bridges, P-way Track linking works including supply of Railway track ballast and P-way materials, fittings and fixtures (excluding supply of RAILS) etc in connection with construction of Railway Infrastructure to serve Khargone STPP (2X660) MW at Dist. Khargone (M.P.) for M/S NTPC. Package- III- Ch 24.00 to Ch 28.00 Km (Between proposed Dhakalgaon crossing station and proposed Daliyakheri crossing station)	M/s.Gannon Dunkerly & Co.Ltd having office at B-228,Okhla Industrial Area, Phase-I, New Delhi-110020	1,359,093,410	1,355,150,556	16.06.2017	NTPC Khargone	14.09.2017			
8	T-08-2017	Earthwork in Railway formation including filling and cutting, blanketing and construction of Bridges, way Track linking works including supply of Railway track ballast and P-way materials, fittings and fixtures (excluding supply of RAILS) etc in connection with construction of Railway Infrastructure to serve Khargone STPP(2X660)MW at Dist. Khargone (M.P.) for M/S NTPC. Package- IV- Ch 28.00 to Ch 29.90 Km (Between proposed Daliyakheri crossing station to towards NTPC plant Kargone)	M/s.Gannon Dunkerly & Co.Ltd having office at B-228,Okhla Industrial Area, Phase-I, New Delhi-110020	1,194,472,777	1,181,545,690	16.06.2017	NTPC Khargone	14.09.2017			
9	T-09-2017	Construction of Platform shed at Surgaon Banjari Station, Khandwa for M/s MPPGCL.	-----	1,352,805	-----	-----	MPPGCL. Khandwa		Tender discharged		
10	T-10-2017	Construction of Road Over Bridges (ROB) including approaches and ancillary works for Railway Siding at NTPC Khargone STPP (2 X660MW). Package- VI- Construction of ROB's from Ch 0.00 to Ch 37.150 Km (Between proposed Nimarkheri station and NTPC entry gate)	-----	675,540,219	-----	-----	NTPC Khargone		Tender discharged		
11	T-11-2017	Construction of 05 nos of Major bridges for rivers/nalas and 08 nos of RCC box bridges for proposed Railway Siding from Ch.00 to Ch.37.15 km (Between Nimarkheri station and NTPC entry gate) for proposed Railway siding for NTPC Khargone STPP (2x660 MW). Package- VII	-----	502,658,131	-----	-----	NTPC Khargone		Tender discharged		
12	T-12-2017	Limited Tender no. RITES/GM/NGP/PO/PLATFORM SHED/T-12-2017, Dated 09-05-2017	M/s.K.C.Shrivastva, Tilak college Road Katni MP	1,352,805	1,406,917	22.06.2017	MPPGCL. Khandwa	30.12.2017			
13	T-13-2017	Complete track renewal Renovation of Dipka Siding yard and Dipka Junadh section of SECL Dipka Area including supply of P way material and track linking work Dist Korba CG	M/s. SURESH CHAND GUPTA. 60, Ganesh Bazar, Jhansi (UP) -284002 Email Id: scg1955_gupta@rediffmail.com,sureshgupta16@gmail.com Mobile no:09415113970	35,283,367	39,968,806		Dipka SECL				
14	T-14A-2017	Construction and Augmentation of Rail infrastructure for handling of coal rake received in BOX N wagons including associated electrical and S and T system for NTPC korba wagon Tippler Dist Korba CG	M/s.Jhajharia Nirman Limited Jhajharia Mansion, Jagmal Block, Bilaspur-495001 (C.G.)	78,838,854	75,472,904		NTPC Korba				
15	T-15-2017	Construction and Augmentation of Rail Infrastructure for Handling of Coal Rake received in Box-N Wagons including associated electrical & S&T system for NTPC SIPAT Wagon Tippler, Dist-Bilaspur (C.G)-	M/s Jhajharia Nirman Pvt.Ltd., Jhajnaric Mansion, Jagmal Chowk, Bilaspur (C.G)	123,557,894	11,795,070	27.12.2017	NTPC SIPAT				

		Name of work	Agency	Estimated cost put on tender in Rs.	Awarded Cost in Rs	LOA Issued on	Location	Date of Agreement	Remarks		File position
16	T-16-2017	Construction of Road Over Bridges (ROB) including approaches and ancillary works for Railway Siding at NTPC Khargone STPP(2 X660MW).Package- VI- Construction of ROB's from Ch 0.00 to Ch 37.150 Km (Between proposed Nimarkheri station and NTPC entry gate)	M/s.Tracks & Tower Infratech (P) Ltd., having its office at Plot No.206, Phase-III, Jubilee Hills, Hyderabad-500033(AP) (Fax-040-23550486)	789,218,736	808,158,211	05.12.2017	NTPC Khargone	2/12/2018			
17	T-17-2017	Construction of 04 nos of Major bridges for rivers/nalas and 09 nos of RCC box bridges for proposed Railway Siding from Ch.00 to Ch.37.15 km (Between Nimarkheri station and NTPC entry gate) for proposed Railway siding for NTPC Khargone STPP (2x660 MW). Package- VII	M/s. Mehrotra Buildcon Pvt Ltd. 9, Industrial Estate, Rewa road, Dist-Satna ,Madhya Pradesh-485001 Email Id:mbplsatna@yahoo.com, sg@mbpl.co	56,927,809	668,296,045	27.02.2018	NTPC Khargone	3/21/2018			
18	T-18-2017	Construction of Bridge No. 54 (2X12.2 m Girder) to RCC Pre-cast box of size 2X9.40mX7.45m siphon at Railway Km.29/1 near Lakhali station for enhancing irrigation canal capacity Government of Chhattisgarh/ WRD/Raipur		213,090,951			WRD LAUKHALI		Approval has been sought form client vide letter dtd: 23.01.2018 for revised Administrative approval & Expenditure sanction (AA & ES) and for award of work approval is awaited		
19	T-22-2017	Erection and commissioning of balance 25 KV OHE works from Naila Yard UP Main Line Take off to Y- connection on CSPGCL Marwa Yard Line (ROR Bulb Line at Naila) of SECR BSP Div	-----	4,847,397	-----	-----	CSPGCL Marwa		Tender discharged		
Total awarded in Rs			7,094,835,838	8,493,678,146	7,325,529,555						
Status of Tender , LOA & Agreement Details YEAR 2018											
1	T-01-2018	Construction of Bridge no.99A (2x3.5x3.5) RCC box (siphon) at Railway Km.1202/9-1203/0		18,533,409			PDPC Division, Singna		Technical Bid & price bid Open on 08.02.2018	Tender committee in progress	
2	T-02-2018	Supply Erection Testing and commissioning of 30 Mtr High masts and 2x500 KVA 11KV/415V substation along with 11KV supply through HT cable from NTPC feeder to Yard Substation for NTPC Khargone in plant Railway yard - Dist. Khargone MP		30,851,979			NTPC Khargone high masts		Technical Bid Open on 19.01.2018	Tender committee in progress	
3	T-03-2018	Design Supply, Erection, Testing And Commissioning Of 25 Kv Ohe From Reception Yard To Inplant Yard Of Ntpc Mouda, Stage-Ii Works, Dist.-Nagpur		40,341,369			NTPC Mouda		Technical Bid Open on 07.02.2018	Tender committee in progress	
4	T-04-2018	Construction of Loco-Shed, Panel buildings at three locations (i.e at Inplant yard and 2 nos. at crossing stations) Quarters at crossing stations and other allied service buildings for Railway Siding at NTPC Khargone STPP (2 X660MW), Dist. Khargone (MP). Package- III (Inplant Yard) & Package-XI (Outside plant)		106,998,826			NTPC Khargone Building		Technical Bid Opening date is 03.04.2018	Tender in progress	
5	T-05-2018	Erection and commissioning of balance 25 KV OHE works from Naila Yard UP Main Line Take off to Y-connection on CSPGCL Marwa Yard Line (ROR Bulb Line at Naila) of SECR BSP Div.		4,847,397			CSPGCL Marwa		Technical Bid & price Bid Opening date is 17.04.2018		
Total				201,572,980	0						