

Details of contracts concluded during the month January to March' 2018 (More than 2 crores), RPO Nagpur

S.No.	Tender No.	Item / Nature of work	Mode of Tender enquiry	Date of publication of NIT	Type of bidding (Single/ Two bid system)	Last date of receipt of tender	Nos. of tenders received	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Letter of award No. & Date	Name & Address of Contractor	Value of contract (In Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
January'2018																	
NIL																	
February '2018																	
1	OPEN TENDER NO:- RITES/GM/NGP/PO/Dipka/T-13-2017, DATED 30-08-2017	Complete track renewal/ Renovation of Dipka Siding yard and Dipka Junadih section of SECL, Dipka Area including supply of P-way material and track linking work, Dist. Korba (C.G).	OPEN	09-07-2017	Two Packet	04.10.2017	2	1) M/s.Suresh Chand Gupta., Jhansi (UP)	1) Bilaspur Plastic Industries, Bilaspur (C.G)	YES	RITES/PO/NGP/SECL-Dipika/A-396 No.00274, dated. 26 th February 2018	M/s. SURESH CHAND GUPTA. 60, Ganesh Bazar, Jhansi (UP) -284002	Rs.3,99,68,806 (Rupees Three Crores Ninety Nine lakhs Sixty Eight Thousand Eight Hundred and Six rupees only)	11.12.2018 9 (Nine) months	15 Days from issue of LOA	work in progress	NIL
2	OPEN TENDER NO:- RITES/GM/NGP/PO/NTPC Korba/T-14A-2017, Dated 26-09-2017	Construction and Augmentation of Rail Infrastructure for Handling of Coal Rake received in Box-N Wagons including associated electrical & S&T system for NTPC Korba Wagon Tippler, Dist-Korba (C.G)	OPEN	27/9/2017	Two Packet	12.10.2017	2	1)M/s. Jhajharia Nirman Limited 2)M/s.Suresh Chand Gupta	Nil	YES	RITES/PO/NGP/NTPC-Korba/A-395/00219, dated.12 th February2018	M/s. Jhajharia Nirman Limited., Jhajharia Mansion, Jagmal Block, Bilaspur-495001 (C.G.)	Rs.7,54,72,903.68 (Rupees Seven Crores Fifty Four lakh Seventy Two Thousand Nine Hundred and Three rupees and Sixty Eight paisa only)	25.11.2018 9 (Nine) months	15 Days from issue of LOA	work in progress	NIL
3	OPEN TENDER NO:- RITES/GM/NGP/Khargone-Civil/Pkg-VII/T-17-2017, Dated 06-10-2017	Construction of 04 nos of Major bridges for rivers/nalas and 09 nos of RCC box bridges for proposed Railway Siding from Ch.00 to Ch.37.15 km (Between Nimarkheri station and NTPC entry gate) for proposed Railway siding for NTPC Khargone STPP (2x660 MW). Package- VII	OPEN	10-09-2017	Two Packet	30.10.2017	3	1) M/s.ISC Projects Pvt Ltd. 2) M/s.Mehtotra Buildcon Pvt Ltd. 3) M/s.Track & Towers Infrtech (P) Ltd	Nil	YES	RITES/PO/NGP/NTPC-Khargone/Pkg-VII /A-397 /00286 Dated: 27 th February,2018	M/s. Mehrotra Buildcon Pvt Ltd. 9, Industrial Estate, Rewa road, Dist-Satna ,Madhya Pradesh-485001	Rs.66,82,96,045.14/- (Rupees Sixty Six Crore Eighty Two lakhs Ninety Six Thousand Forty Five and Fourteen Paisa Only)	13.03.2019 12 (Twelve) months	15 Days from issue of LOA	work in progress	NIL
March'2018																	
NIL																	