

RP DIVISION RPO-NAGPUR
POSITION OF TENDERS - As on 30th November 2015

SL No	Proj Code	Client (Full Name)	Name of work	Tender No.	Tender Document approved on	Cost of work (Rs)	Tender invited on	Tender opened on	Briefing Note Vetted on	Tender Committee Convener	Status of Technical/Financial Bid
1	6132	NTPC Mouda	Construction of Earthwork, RCC Bridges (Cast-in-situ and Cut & Cover), FoB, Loco Shed, Supply of Ballast, P-way Materials and P-way linking work for private railway siding (Stage-II) works at Inplant yard of NTPC-Mouda (MS).	T-01-2015	08.04.15	36,47,79,235/-	13.04.15	08.05.15	29.05.15	Sh. Sanjiv Bhushan, GGM (P)	LoA issued to M/s ISC Projects Pvt. Ltd., Pune on 13.08.2015.
2	6085	NTPC Mouda	NTPC MOUDA SUPER THERMAL POWER STATION PROJECT – SUPPLY, ERECTION, TESTING AND COMMISSIONING OF 25 KV OHE FROM OUTSIDE OF CHACHER STATION RAILWAY BOUNDRY TO INPLANT YARD OF TPS FOR NTPC MAUDA, DIST. NAGPUR (M.S.)---Y-Connection, Modification in Reception Yard & provision of 03 ATs OF 10 KVA.	T-02-2015	04.09.15	1,60,38,262/-	06.09.15	21.09.15	09.10.15	Sh. M.K. Jain, DGM ©	LoA issued to M/s Kamay India on 04.12.15.
3	6106	MPPGCL Khandwa	Insertion of Glued Joints and Housing of Points and Crossings to make it Fit for installation of Motor Point for B.G. Rail Transportation System from Bir to Plant at SSTPP Project 2 x 600 MW for MPPGCL Khandwa (M.P).	T-04-2015:	06.02.15	16,67,462/-	09.02.15	20.02.15	02.03.15	S.B. Choudari SDGM ©-III	Tender discharged due to poor response & high rate.
4	6151	SECL Bilaspur	“Complete Track renewal/ renovation and other improvement works of Bijuri Railway Siding in Hasdeo Area of SECL Near Bijuri Rly station Dist. Anuppur (M.P.)”.	T-05-2015	27.06.15	2,28,53,681/-	01.07.15	20.07.15	06.08.15	Sh. D.K. Sarkar, AGM ©	TC meeting HELD ON 10.09.2015. Minutes forwarded to SECL/BSP for acceptance.

SL No	Proj Code	Client (Full Name)	Name of work	Tender No.	Tender Document approved on	Cost of work (Rs)	Tender invited on	Tender opened on	Briefing Note Vetted on	Tender Committee Convener	Status of Technical/Financial Bid
5	6078	NTPC Korba	Earthwork in Drain Foundation, construction of minor bridges and RCC drain, P-Way works etc for the construction of Ash loading siding near existing CSPGCL siding Korba West in connection with proposed augmentation of KSTPS at M/s. NTPC Ltd – Korba.	T-07-2015	09.04.15	1,19,97,955/-	09.04.15	22.04.15	24.04.15	Sh. Shakil Akhtar, SDGM ©	LoA issued to M/s Rajesh Kumar, Korba on 15.07.2015
6	—	WCR Jabalpur, VIDISHA	CONSTRUCTION OF BOUNDARY WALL & ROAD IN CONNECTION WITH SETTING UP OF A DEDICATED FACTORY FOR MANUFACTURE OF TRACTION ALTERNATOR AND OVERHAUL OF AC TRACTION MOTORS OF HIGH HORSE POWER DIESEL LOCOMOTIVE AT VIDISHA (M.P) OF WEST CENTRAL RAILWAY, JABALPUR.	T-08-2015	26.03.15	2,98,47,167/-	26.03.15	13.04.15	20.04.15	Sh. D.K. Sarkar AGM ©	LoA issued to M/s Ashish Enterprises, Jhansi on 06.05.2015. Work shifted to ROC, Gurgaon.
7	6106	MPPGCL Khnadwa	Insertion of Glued Joints and Housing of Points and Crossings to make it Fit for installation of Motor Point for B.G. Rail Transportation System from Bir to Plant at SSTPP Project 2 x 600 MW for MPPGCL Khandwa (M.P).	T-09-2015:	26.03.15	16,67,462/-	30.03.15	13.04.15	16.04.15	SB Choudari SDGM ©-III	LoA issued to M/s K.C. Srivatsava, Katni on 28.04.2015
8	6085	NTPC, Mouda	Construction of earthwork, Road work, platforms, supply of ballast, supply of P-way material and P-way linking for proposed private railway siding taking off from Chacher railway station (work within Chacher railway station boundary) for NTPC Mouda ,Dist Nagpur (M.S.) [WITH & WITHOUT - RISK & COST, FOR BALANCE WORK OF M/s VNRIL]	T-10-2015	—	2,46,60,959	—	—	—	—	Tender not floated. SECR may undertake this work..
9	6146	PWD, CG, Rajnandgaon	CONSTRUCTION OF ROB (PROPOSED Br. No. 10A, Railway Portion) at Km. 4/10-11 (4.588) NEAR LC No. NEW RV1 (SHANKAR NAGAR GATE) BETWEEN RAIPUR- MANDIRHASAUD STATION ON R-VZM BRANCH LINE.	T-13-2015	26.06.15	9,80,49,622/-	30.06.15	16.07.15	04.08.15	Sh. D.K. Sarkar, AGM ©	LoA issued to M/s C.S. Constrn., Nagpur on 16.11.15.

SL No	Proj Code	Client (Full Name)	Name of work	Tender No.	Tender Document approved on	Cost of work (Rs)	Tender invited on	Tender opened on	Briefing Note Vetted on	Tender Committee Convener	Status of Technical/Financial Bid
10	6144	PWD, CG, Raipur	Construction of Road Over Bridge across Durg – Dallirajhara Rail Line at Km. 877.939 (New) on Durg – Patan Road at Km. 10/2 at Maroda Railway Crossing (No. DD-10)	T-14-2015	08.07.15	8, 91, 36,563/-	10.07.15	24.07.15	12.08.15	Sh. D.K. Sarkar, AGM ©	LoA issued to M/s Ghai Constn. Ltd., Pune on 30.11.2015.
11	6142	Pench Diversion Project Division, Chindwara	Construction of Proposed Railway Canal Crossing of R.C.C. Box (Br.No.161-A) at R.D. 9420.00m at Railway Km.1241/0-1 of Pench Diversion Project, Teh:- Chourai, Dist. Chindwara.”	T-15-2015	12.06.15	3, 50, 30,203/-	15.06.15	29.06.15	07.07.15	Sh. D.K. Sarkar, AGM ©	LoA issued to M/s Sandeep Roopchandani, Solapur on 11.09.2015.
12	6150	NTPC Khargone	Topographical Survey, Design of Horizontal, Vertical Alignment & Calculation of Discharge of Minor Nala for Khargone STPP of M/s NTPC Ltd., at Khargone, Madhya Pradesh.	T-16-2015	15.06.15	30, 59,942/-	17.06.15	29.06.15	09.07.15	Sh. D.K. Sarkar, AGM ©	LoA issued to M/s Skylark Designers & Engineers Pvt. Ltd., Noida on 30.07.15
13	6085	NTPC-Mouda	Construction of Balance (Left over) work of ROB including approaches filling, and Concrete work etc. (except Composite Girder portion) for proposed Rly. siding of NTPC Mouda, Dist Nagpur (M.S.). [with RISK & COST of M/s ARSS – ATLANTA (JV)]	T-19-2015	16.11.15	6, 93, 58,414/-	17.11.15	03.12.15	—	Sh. D. K. Sarkar (AGM-C)	BN under approval of committee. Verification of credentials under process. TC to be held.
14	6148	MPPGCL Birsingpur	CONVERTING EXISTING STABLING LINE TO ENGINE ESCAPE LINE AT SANJAY GANDHI THERMAL POWER STATION, BIRSINGHPUR, DIST:- UMARIA, for MPPGCL.	T-20-2015	01.09.15	14,94,24,458/-	03.09.15	24.09.15	26.10.15	Sh. D. K. Sarkar (AGM-C)	Price bids to be opened on 17.12.2015.

SL No	Proj Code	Client (Full Name)	Name of work	Tender No.	Tender Document approved on	Cost of work (Rs)	Tender invited on	Tender opened on	Briefing Note Vetted on	Tender Committee Convener	Status of Technical/Financial Bid
15	6085	NTPC-Mouda	Construction of RCC Cast-in-situ RUB with 2 Nos. of field channels at approaches near Babdeo village in connection with proposed private Railway siding of NTPC- Mouda, Dist. Nagpur (M.S)	T-21-2015	03.11.15	2, 44, 59,091/-	05.11.15	23.11.15	—	Sh. D. K. Sarkar (AGM-C)	BN under approval of committee. Verification of credentials completed. TC to be held on 21.12.15.

NOTE: TENDERS with Estimated cost less than Rs. 10 Lakhs are not reported in above list.