

rites, Regional Project Office(South), Secunderabad

Annexure - I

**STATUS OF TENDERS DEALT BY RPO(SOUTH) SECUNDERABAD, SOUTH IN THE MONTH OF June 2015**

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer valued L1	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	OPEN TENDER NOTICE No. RITES/SC/KPLEW & BR/01/2014-15 DATED 14.3.2015	Earthwork inFormation, Construction ofCulverts for the proposed Container Rail Terminal Yard at Kamarajar Port Limited, Ennore, Chennai	Open Tender	14.03.2015	Two Bid System	18.04.2015	5	1/5 - P & C Constructions (P) Ltd. 2/5 - Indus Projects (P) Ltd., 3/5 - R. Chinna thambi , 4/5 - M/s. R. S. Development & Constructions (P) Ltd., 5/5 -M/s. Ramalingam Construction Company	Yes	TC recommendations accepted by competent Authority. LOA shall be issued after signing of agreement with the client		Estimated cost Rs. 1239.00 lacs	-	-	-	-
2	RITES/SC/BPCL-KR/RS/01	Earthworkfor track formation , supply of permanent way materials, permanent way eorks, civil works, and disposal of scrap materials for railway siding facilities at BPCL-Kochi Refinery.	Open Tender	09.04.2015	Two Bid System	30.04.2015	6	1/6 - M/s. R. R. Engineering Co. 2/6 - M/s. R. S Development & Construction (I) Pvt. Ltd. 3/6 - K. V. Anil Kumar 4/6 - M/s. PJB Engineers Pvt. Ltd. 5/6 - V. Santosh Babu 6/6 - K. Gauthaman	Yes	Bid evaluation stage-Financial bids opened on 29.06.2015 . Under bid evaluation		Estimated cost Rs.4,10,00,586.66				
3	OPEN TENDER NOTICE NO.RITES/SC/APGENCO/DR.NTTTPS/MAINT/2015-16/03 DT.25.05.2015	TENDER FOR THE MAINTENANCE OF RAILWAY SIDING AND MARSHALLING YARD OF DR.NTTTPS, IBRAHIMPATNAM FOR M/S APGENCO	Open Tender	25.05.2015	Two Bid System	08.06.2015	3	(1/3)-m/s. Harshita Engineering & Constructions, Paloncha, (2/3) m/s. Durga Engineering Contractors, (3/3) m/s. Sandhya Constructions	Yes	LOA no. RITES/SC/APGENCO/ Dr. NTTPS/MAINT/2015-16/1537 DT. 30.06.2015	M/s. Sandhya Constructions, Ramagundam, Karimnagar Dist. Telangana	1,12,11,868.80	07.07.2016	08.07.2015	07.07.2016	
4	open tender notice no. RITES/SC/TSGENCO/KTPS/MAINT/2015-16/01 dt.25.05.2015	Tender for the track maintenance of the Railway siding of KTPS S tage-V, Paloncha for M/s TSGENCO	Open Tender	25.05.2015	Single Bid system	08.06.2015	2	(1/2)-m/s. Harshita Engineering constructions, Paloncha, (2/2)-m/s. Sandhya Constructions, Ramagundam	Yes	LOA No. RITES/SC/TSGENCO/ KTPS/MAINT/2015-2016/1536 dt. 30.06.2015	M/s. Harshitha Engineering Constructions, Paloncha, Khammam dist. Telangana	77,23,628.64	07.07.2016	08.07.2015	07.07.2016	
5	open tender notice no. RITES/SC/APGENCO/RTPP/MAINT/2015-16/02	Tender for the track maintenance of the Railway siding of Rayalaseema Thermal Power Plant, V.V.Reddy for m/s. APGENCO	Open Tender	25.05.2015	Single Bid system	08.06.2015	2	(1/2)- m/s. V. S. Constructions, Kadapa (2/2)- P. Jagan Mohan Reddy, Prodattur	Yes	LOA no. RITES/SC/APGENCO/ RTPP/MAINT/2015-16/1530 DT. 29.06.2015	Sri. P. Jagan Mohan Reddy, Prodattur, YSR dist. AP	96,88,250.88	30.06.2016	01.07.2015	30.06.2016	
6	open tender notice no. RITES/SC/CDF/ELEC/SUB STATION/ RESIDENTIAL BLOCK/2014-15/07 Dated 22.05.2015	Providing External Electrification works including supply and Erection of Transformer of 500KVA and shifting of another 500KVA transformer, Double pole structures, Street lightning, post top lanterns and stand alone solar lighting, HT and LT panels, HT/LT Cables, Earthing etc for Residential Complex at CDFD, Uppal, Hyderabad	Open Tender	22.05.2015	Single Bid system	05.06.2015	7	(1/7)-Windson Power & Control system (P) Ltd., Secunderabad, (2/7)-Shanti Enterprises Enterprises Electrical (P) Ltd. Hyderabad, (3/7)-Appollo Power systems (P) Ltd., (4/7)- Pandurangam & sons, Hyderabad, (5/7)- Geetu Engg. & Constructions(P) Ltd, Noida, (6/7)- Arken Solutions Pvt. Ltd. Bangalore, (7/7)-Balaji Engineering, Chennai		Bid evaluation stage		Estimated cost Rs.1,27,95,147.62				

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer valued L1	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
7	open tender notice no. RITES/SC/CDFD/ELEC/LIFTS/LAB COMPLEX/RESIDENTIAL COMPLEX/2015-16/06 Dtd. 22.05.2015	SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF 3 NOS 13 PASSENGER LIFTS AND 2NOS GOODS LIFTS FOR LABORATORY COMPLEX AND 4NOS OF PASSENGER LIFTS AT HOSTEL / RESIDENTIAL COMPLEX FOR CDFD, UPPAL, HYDERABAD	Open Tender	22.05.2015	Single Bid system	05.06.2015	-	NO RESPONSE	No response to bids called. Tender recalled with NIT on 16.06.2015 and opening of same is scheduled on 03.07.2015			Estimated cost Rs.2,22,30,837/-				
8	open tender notice no. RITES/SC/CDFD/ELEC/LIFTS/LAB COMPLEX/RESIDENTIAL COMPLEX/2015-16/08 Dated 17.06.2015	SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF 3 NOS 13 PASSENGER LIFTS AND 2NOS GOODS LIFTS FOR LABORATORY COMPLEX AND 4NOS OF PASSENGER LIFTS AT HOSTEL / RESIDENTIAL COMPLEX FOR CDFD, UPPAL, HYDERABAD	Open Tender	17.06.2015	Single Bid system	03.07.2015						Estimated cost Rs.2,22,30,837/-				
9	RITES/SC/INCOIS/BLDS/2015-16/01 dt. 19.06.2015	CONSTRUCTION OF BUILDING AND ALLIED FACILITIES FOR ITCO OCEAN PROJECT AT INDIAN NATIONAL CENTRE FOR OCEAN INFORMATION SERVICES (INCOIS) AT PRAGATHI NAGAR, HYDERABAD OPENTENDER NOTICE No: RITES/SC/INCOIS/BLDS/2015-16/01	Open Tender	19.06.2015	Two Bid System	16.07.2015						Estimated cost Rs. 38.70 crore				
10	Tender Notice No. RITES/BLR/OT/01/2015 dtd. 30.01.2015	Construction of Govt. First Grade College at Jevargi Colony in Gulbarga and Tarikere in Chikkamagaluru District in Karnataka for DCE	Open Tender	10.02.2015	Two Bid System	25.02.2015	2	Two Nos. (1) M/s Aryan Constructions, Mysore (2) M/s Haigreeva Infratech Projects Ltd., Visakhapatnam	Tender cancelled			Estimated cost Rs. 376.61 Lakhs				
11	Tender Notice No. RITES/BLR/OT/02/2015 dtd. 30.01.2015	Construction of Govt. First Grade College at Shivamogga in Karnataka for DCE	Open Tender	10.02.2015	Single Bid System	25.02.2015	3	Three Nos. (1) Shri G S Veeranna Gowda, Engineer & Contractor, Bangalore (2) Shri Senthil M, Contractor, Mysore (3) M/s Spectrum Build Tech, Bangalore	Tender cancelled			Estimated cost Rs. 73.11 Lakhs				
12	Tender Notice No. RITES/BLR/OT/03/2015 dtd. 16.02.2015	Construction of Govt. Polytechnic Colleges at Kampli in Bellary District, at Karatagi in Koppal District and Surpur in Yadgir District in Karnataka	Open Tender	20.02.2015	Two Bid System	09.03.2015	3		Tender cancelled			Estimated cost Rs. 746.00 Lakhs				
13	Tender Notice No. RITES/BLR/OT/04/2015 dtd. 16.02.2015	Construction of Govt. Polytechnic Colleges at Mudhol in Bagalkot District, at Kalagi in Kalburgi District and at Aurad in Bidar District in Karnataka	Open Tender	20.02.2015	Two Bid System	10.03.2015	3		Tender cancelled			Estimated cost Rs. 740.10 Lakhs				
14	Tender Notice No. RITES/BLR/OT/05/2015 dtd. 16.02.2015	Construction of Hostel Buildings for Govt. First Grade Colleges at 10 locations in Karnataka	Open Tender	20.02.2015	Two Bid System	13.03.2015	3		Tender cancelled			Estimated cost Rs. 778.92 Lakhs				
15	Tender Notice No. RITES/BLR/OT/06/2015 dtd. 16.03.2015	Construction of Class Rooms for Govt. First Grade Colleges and Auditorium at Various locations in Karnataka for DCE-Package - A	Open Tender	24.03.2015	Two Bid System	08.04.2015	3	Technical Evaluation in progress	Bid evaluation stage			Estimated cost Rs. 1232.00 Lakhs				

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer valued L1	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
16	Tender Notice No. RITES/BLR/OT/07/2015 dtd. 17.03.2015	Construction of Class Rooms for Govt. First Grade Colleges and Auditorium at Various locations in Karnataka for DCE-Package - B	Open Tender	26.03.2015	Two Bid System	10.04.2015	3	-		Tender cancelled		Estimated cost Rs. 625.73 Lakhs	-	-	-	-
17	Tender Notice No. RITES / BLR /OT /08 /2015 dtd. 17.04.2015	Construction of Govt. ITIs at Various location in Karnataka - Package - I	Open Tender	12.04.2015	Single Bid System	14.05.2015	3	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs. 1163.20 Lakhs	-	-	-	-
18	Tender Notice No. RITES / BLR /OT /09 /2015 dtd. 17.04.2015	Construction of Govt. ITIs at Humnabad in Bidar and at Chincholi in Kalburgi District in Karnataka – Package – II	Open Tender	12.04.2015	Two Bid System	14.05.2014	3	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs. 217.61 Lakhs	-	-	-	-
19	Tender Notice No. RITES / BLR /OT /10 /2015 dtd. 24.04.2015	Construction of Govt. ITIs at Kudathini and Hospet in Ballari District in Karnataka – Package – III	Open Tender	28.04.2015	Two Bid System	19.05.2015	3	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs. 360.14 Lakhs	-	-	-	-
20	Tender Notice No. RITES / BLR /OT /11 /2015 dtd. 24.04.2015	Construction of Govt. ITIs at Turuvekere and at Koratagere in Tumkur District in Karnataka – Package – IV	Open Tender	28.04.2015	Two Bid System	19.05.2015	3	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs. 383.45 Lakhs	-	-	-	-
21	Tender Notice No. RITES / BLR /OT /12 /2015 dtd. 24.04.2015	Construction of Govt. ITIs at Hanuvasagara and Yelburga in Koppal District in Karnataka – Package - V", Est. Cost is ` 348.26 Lakhs	Open Tender	05.05.2015	Two Bid System	27.05.2015	3	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs. 348.26 Lakhs	-	-	-	-
22	Tender Notice No. RITES / BLR /OT /13 /2015 dtd. 24.04.2015	Construction of Govt. ITIs at Sandur and Itagi in Ballari District in Karnataka – Package - VI", Est. Cost is ` 368.37 Lakhs	Open Tender	05.05.2015	Two Bid System	27.05.2015	2	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs. 368.37 Lakhs	-	-	-	-
23	Limited Tender Notice No. RITES/BLR/LT/01/2015 dtd. 25.05.2015	Appointment of Detailed Design Consultants (DDC) for carrying out the topographical survey & Geo-Tech Investigations for the construction of the Government Hostels at 09 scattered locations for DCE	Limited Tender	25.05.2015	Single Bid System	15.06.2015	5	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs. 7.10 Lakhs	-	-	-	-
24	Limited Tender Notice No. RITES/BLR/LT/02/2015 dtd. 25.05.2015	Appointment of Detailed Design Consultants (DDC) for carrying out the topographical survey & Geo-Tech Investigations for the construction of the Polytechnic Colleges (06 Locations) for DTE and Auction Platform for Tobacco Board	Limited Tender	25.05.2015	Single Bid System	15.06.2015	5	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs. 7.94 Lakhs	-	-	-	-
25	Limited Tender Notice No. RITES/BLR/LT/03/2015 dtd. 25.05.2015	Appointment of Detailed Design Consultants (DDC) for carrying out the topographical survey & Geo-Tech Investigations for the construction of ITIs for Department of Employment and Training	Limited Tender	25.05.2015	Single Bid System	16.06.2015	4	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs. 29.90 Lakhs	-	-	-	-
26	Limited Tender Notice No. RITES/BLR/LT/04/2015 dtd. 28.05.2015	Appointment of Detailed Design Consultants (DDC) for the construction of proposed GFGC's at 26 locations for Department of Collegiate Education (DCE), GOK	Limited Tender	28.05.2015	Single Bid System	19.06.2015	3	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs. 13.70 Lakhs	-	-	-	-
27	Limited Tender Notice No. RITES/BLR/LT/05/2015 dtd. 28.05.2015	Appointment of Detailed Design Consultants (DDC) for the construction of the Government Polytechnic Colleges at 06 scattered locations for DTE	Limited Tender	28.05.2015	Single Bid System	19.06.2015	4	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs. 11.74 Lakhs	-	-	-	-
28	Limited Tender Notice No. RITES/BLR/LT/06/2015 dtd. 28.05.2015	Appointment of Detailed Design Consultants (DDC) for the construction of the Government Hostels at 09 scattered locations for DCE	Limited Tender	28.05.2015	Single Bid System	22.06.2015	3	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs. 5.54 Lakhs	-	-	-	-

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer valued L1	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
29	Limited Tender Notice No. RITES/BLR/LT/07/2015 dtd. 05.06.2015	Appointment of Detailed Design Consultants (DDC) for the construction of the Auditoriums and a Library at 07 scattered locations for DCE	Limited Tender	05.06.2015	Single Bid System	26.06.2015	3	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs.2.93 Lakhs				
30	Limited Tender Notice No. RITES/BLR/LT/08/2015 dtd. 05.06.2015	Appointment of Detailed Design Consultants (DDC) for the construction of proposed ITI's at 26 locations for Labour Department, GOK	Limited Tender	05.06.2015	Single Bid System	26.06.2015	3	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs.44.15 Lakhs				
31	Limited Tender Notice No. RITES/BLR/LT/09/2015 dtd. 05.06.2015	Appointment of Detailed Design Consultants (DDC) for the construction of the Auction Platform at Guddenahall for Tobacco Board.	Limited Tender	05.06.2015	Single Bid System	29.06.2015	3	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs. 9.48 Lakhs				
32	Open Tender Notice No. RITES/BLR/OT/14/2015 dtd. 15.06.2015	Construction of Govt. First Grade College at Jevargi Colony in Gulbarga and Tarikere in Chikkamagaluru District in Karnataka for DCE	Open Tender	17.06.2015	Two Bid System	03.07.2015	-	Tenders invited	-	-	-	Estimated cost Rs. 376.61 Lakhs	-	-	-	-
33	Open Tender Notice No. RITES/BLR/OT/15/2015 dtd. 15.06.2015	Construction of Govt. First Grade College at Shivamogga in Karnataka for DCE	Open Tender	17.06.2015	Single Bid System	03.07.2015	-	Tenders invited	-	-	-	Estimated cost Rs. 73.11 Lakhs	-	-	-	-
34	Open Tender Notice No. RITES/BLR/OT/16/2015 dtd. 15.06.2015	Construction of Hostel Buildings for Govt. First Grade Colleges at 10 locations in Karnataka	Open Tender	18.06.2015	Two Bid System	07.07.2015	-	Tenders invited	-	-	-	Estimated cost Rs. 701.00 Lakhs	-	-	-	-
35	Open Tender Notice No. RITES/BLR/OT/17/2015 dtd. 15.06.2015	Construction of Class Rooms for Govt. First Grade Colleges and Auditorium at Various locations in Karnataka for DCE	Open Tender	18.06.2015	Two Bid System	07.07.2015	-	Tenders invited	-	-	-	Estimated cost Rs. 625.73 Lakhs	-	-	-	-
36	Open Tender Notice No. RITES/BLR/OT/18/2015 dtd. 15.06.2015	Construction of Govt. Polytechnic Colleges at Kampli in Bellary District, at Karatagi in Koppal District and Surpur in Yadgir District in Karnataka	Open Tender	19.06.2015	Two Bid System	08.07.2015	-	Tenders invited	-	-	-	Estimated cost Rs. 746.00 Lakhs	-	-	-	-
37	Open Tender Notice No. RITES/BLR/OT/19/2015 dtd. 15.06.2015	Construction of Govt. Polytechnic Colleges at Mudhol in Bagalkot District, at Kalagi in Kalburgi District and at Aurad in Bidar District in Karnataka	Open Tender	19.06.2015	Two Bid System	08.07.2015	-	Tenders invited	-	-	-	Estimated cost Rs. 740.10 Lakhs	-	-	-	-