

STATUS OF TENDERS DEALT BY RPO(SOUTH) SECUNDERABAD, SOUTH IN THE MIONTH OF July 2015

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer valuated L1	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any	
1	OPEN TENDER NOTICE No. RITES/SC/KPL/EW & BR/01/2014-15 DATED 14.3.2015	Earthwork inFormation, Construction ofCulverts for the proposed Container Rail Terminal Yard at Kamarajar Port Limited, Ennore, Chennai	Open Tender	14.03.2015	Two Bid System	18.04.2015	5	1/5 - P & C Constructions (P) Ltd. 2/5 - Indus Projects (P) Ltd., 3/5 - R. China thambi , 4/5 - M/s. R. S. Development & Constructions (P) Ltd., 5/5 -M/s. Ramalingam	yes	RITES/SC/KPL/EW & BR/2015-16 dt. 27.07.2015	Sri R.. Chinnathambi, Pudukottai, Tamilnadu	10,61,70,622.64	26.01.2016	27.07.2015	26.01.2016	-	
2	RITES/SC/BPCL-KR/RS/01	Earthworkfor track formation , supply of permanent way materials, permanent way eorks, civil works, and disposal of scrap materials for railway siding facilities at BPCL-Kochi Refinery,	Open Tender	09.04.2015	Two Bid System	30.04.2015	6	1/6 - M/s. R. R. Engineering Co. 2/6 - M/s. R. S Development & Construction (I) Pvt. Ltd. 3/6 - K. V. Anil Kumar 4/6 - M/s. PJB Engineers Pvt. Ltd. 5/6 - V. Santosh 6/6 - K. Goutham	TC recommendation for financial bid forwarded to client for necessary action on 18.07.2015		Estimated cost Rs.4,10,00,586.66						
3	Bharat Petroleum Corporation Limited	Supply of IRS T-12 / 52 KG IU rails at Bharat Petroleum Corporaion Limited (Bpcl) – Kochi Refinery, Ambalamugal, Kochi. Limited Tender Notice No.RITES/SC/CHN/BPCLKR/LT/RAILS /2015 dt.26.05.2015 RFQ No. rites/sc/bpcl-kr/rails/02 dt. 26.05.2015	Limited tender	26.05.2015	RFQ	15.06.2015	2	1/2- JSPL, 2/2- SAIL	TC recommendation for financial bid forwarded to client for necessary action on 18.07.2015		Estimated cost Rs.111.35 lac						
4	open tender notice no.RITES/SC/CD/FD/ELEC/SUB STATION/RESIDENTIAL BLOCK/2014-15/07 Dated 22.05.2015	Providing External Electrification works including supply and Erection of Transformer of 500KVA and shifting of another 500KVA transformer, Double pole structures, Street lighting, post top lanterns and stand alone solar lighting, HT and LT panels, HT/LT Cables, Earthing etc for Residential Complex at CDFD, Uppal, Hyderabad	Open Tender	22.05.2015	Single Bid system	05.06.2015	7	(1/7)-Windson Power & Control system (P) Ltd., Secunderabad, (2/7)-Shanti Enterprises Electrical (P) Ltd. Hyderabad, (3/7)-Appollo Power systems (P) Ltd., (4/7)- Pandurangam & sons, Hyderabad, (5/7)- Geetu Engg. & Constructions(P) Ltd, Noida, (6/7)- Arken Solutions	Bid evaluation stage		Estimated cost Rs.1,27,95,147.62						
5	open tender notice no. RITES/SC/CDFD /ELEC/LIFTS/LA B COMPLEX/RESIDENTIAL COMPLEX/2015-	SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF 3 NOS 13 PASSENGER LIFTS AND 2NOS GOODS LIFTS FOR LABORATORY COMPLEX AND 4NOS OF 13 PASSENGER LIFTS AT HOSTEL / RESIDENTIAL COMPLEX FOR CDFD, UPPAL, HYDERABAD	Open Tender	22.05.2015	Single Bid system	05.06.2015	-	NO RESPONSE	No response to bids called. Tender recalled with NIT on 17.06.2015 and opening of same is scheduled on 03.07.2015		Estimated cost Rs.2,22,30,837/-						
6	open tender notice no. RITES/SC/CDFD /ELEC/LIFTS/LA B COMPLEX/RESIDENTIAL COMPLEX/2015-16/08 Dated	SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF 3 NOS 13 PASSENGER LIFTS AND 2NOS GOODS LIFTS FOR LABORATORY COMPLEX AND 4NOS OF 13 PASSENGER LIFTS AT HOSTEL / RESIDENTIAL COMPLEX FOR CDFD, UPPAL, HYDERABAD	Open Tender	17.06.2015	Single Bid system	03.07.2015	2	1/2- M/S. Nippon Elevators Company, Hyderabad 2/2-Johnson Lifts Private Limited, Hyderabad	Recalled Tender opened on 03.07.2015-under Bid evaluation		Estimated cost Rs.2,22,30,837/-						
7	RITES/SC/INCOIS/BLDS/2015-16/01 dt. 19.06.2015	CONSTRUCTION OF BUILDING AND ALLIED FACILITIES FOR ITCO OCEAN PROJECT AT INDIAN NATIONAL CENTRE FOR OCEAN INFORMATION SERVICES (INCOIS) AT PRAGATHI NAGAR, HYDERABAD	Open Tender	19.06.2015	Two Bid System	16.07.2015 extended to 31.07.2015	2	1/2- m/s. BPR Ifrastructure, Hyderabad, 2/2-m/s. Chhabra's associates, Hyderabad	Tender Opened on 31.07.2015- under bid evaluation		Estimated cost Rs. 38.70 crore						
8	Tender Notice No. RITES / BLR /OT /08 /2015 dtd. 17.04.2015	Construction of Govt. ITIs at Various locations in Karnataka - Package - I	Open Tender	12.04.2015	Single Bid System	14.05.2015	3	Technical Evaluation in progress	Bid evaluation stage		Estimated cost Rs. 1163.20 Lakhs						
9	Tender Notice No. RITES / BLR /OT /09 /2015 dtd. 17.04.2015	Construction of Govt. ITIs at Humnabad in Bidar and at Chincholi in Kalburgi District in Karnataka – Package – II	Open Tender	12.04.2015	Two Bid System	14.05.2014	3	Technical Evaluation in progress	Bid evaluation stage		Estimated cost Rs. 217.61 Lakhs						
10	Tender Notice No. RITES / BLR /OT /10 /2015 dtd. 24.04.2015	Construction of Govt. ITIs at Kudathini and Hospet in Ballari District in Karnataka – Package – III	Open Tender	28.04.2015	Two Bid System	19.05.2015	3	Technical Evaluation in progress	Bid evaluation stage		Estimated cost Rs. 360.14 Lakhs						
11	Tender Notice No. RITES / BLR /OT /11 /2015 dtd. 24.04.2015	Construction of Govt. ITIs at Turuvekere and at Koratagere in Tumkur District in Karnataka – Package – IV	Open Tender	28.04.2015	Two Bid System	19.05.2015	3	Technical Evaluation in progress	Bid evaluation stage		Estimated cost Rs. 383.45 Lakhs						

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties after technical evaluation	Whether contract awarded to lowest tenderer valuated L1	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion of RPO/S/SC	Reasons for delay if any
12	Tender Notice No. RITES / BLR / OT /12 /2015 dtd. 24.04.2015	Construction of Govt. ITIs at Hanumsagara and Yelburga in Koppal District in Karnataka – Package - V", Est. Cost is ` 348.26 Lakhs	Open Tender	05.05.2015	Two Bid System	27.05.2015	3	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs. 348.26 Lakhs	-	-	-	-
13	Tender Notice No. RITES / BLR / OT /13 /2015 dtd. 24.04.2015	Construction of Govt. ITIs at Sandur and Itagi in Ballari District in Karnataka – Package - VI", Est. Cost is ` 368.37 Lakhs	Open Tender	05.05.2015	Two Bid System	27.05.2015	2	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs. 368.37 Lakhs	-	-	-	-
14	Limited Tender Notice No. RITES/BLR/LT/01/2015 dtd. 25.05.2015	Appointment of Detailed Design Consultants (DDC) for carrying out the topo graphical survey & Geo-Tech Investigations for the construction of the Government Hostels at 09 scattered locations for DCE	Limited Tender	25.05.2015	Single Bid System	15.06.2015	5	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs. 7.10 Lakhs	-	-	-	-
15	Limited Tender Notice No. RITES/BLR/LT/02/2015 dtd. 25.05.2015	Appointment of Detailed Design Consultants (DDC) for carrying out the topo graphical survey & Geo-Tech Investigations for the construction of the Polytechnic Colleges (06 Locations) for DTE and Auction Platform for Tobacco Board	Limited Tender	25.05.2015	Single Bid System	15.06.2015	5	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs. 7.94 Lakhs	-	-	-	-
16	Limited Tender Notice No. RITES/BLR/LT/03/2015 dtd. 25.05.2015	Appointment of Detailed Design Consultants (DDC) for carrying out the topo graphical survey & Geo-Tech Investigations for the construction of ITI's for Department of Employment and Training	Limited Tender	25.05.2015	Single Bid System	16.06.2015	4	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs.29.90 Lakhs	-	-	-	-
17	Limited Tender Notice No. RITES/BLR/LT/04/2015 dtd. 28.05.2015	Appointment of Detailed Design Consultants (DDC) for the construction of proposed GFGC's at 26 locations for Department of Collegiate Education (DCE), GOK	Limited Tender	28.05.2015	Single Bid System	19.06.2015	3	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs.13.70 Lakhs	-	-	-	-
18	Limited Tender Notice No. RITES/BLR/LT/05/2015 dtd. 28.05.2015	Appointment of Detailed Design Consultants (DDC) for the construction of the Government Polytechnic Colleges at 06 scattered locations for DTE	Limited Tender	28.05.2015	Single Bid System	19.06.2015	4	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs.11.74 Lakhs	-	-	-	-
19	Limited Tender Notice No. RITES/BLR/LT/06/2015 dtd. 28.05.2015	Appointment of Detailed Design Consultants (DDC) for the construction of the Government Hostels at 09 scattered locations for DCE	Limited Tender	28.05.2015	Single Bid System	22.06.2015	3	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs.5.54 Lakhs	-	-	-	-
20	Limited Tender Notice No. RITES/BLR/LT/07/2015 dtd. 05.06.2015	Appointment of Detailed Design Consultants (DDC) for the construction of the Auditoriums and a Library at 07 scattered locations for DCE	Limited Tender	05.06.2015	Single Bid System	26.06.2015	3	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs.2.93 Lakhs	-	-	-	-
21	Limited Tender Notice No. RITES/BLR/LT/08/2015 dtd. 05.06.2015	Appointment of Detailed Design Consultants (DDC) for the construction of proposed ITI's at 26 locations for Labour Department, GOK	Limited Tender	05.06.2015	Single Bid System	26.06.2015	3	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs.44.15 Lakhs	-	-	-	-
22	Limited Tender Notice No. RITES/BLR/LT/09/2015 dtd. 05.06.2015	Appointment of Detailed Design Consultants (DDC) for the construction of the Auction Platform at Guddenahall for Tobacco Board.	Limited Tender	05.06.2015	Single Bid System	29.06.2015	3	Technical Evaluation in progress		Bid evaluation stage		Estimated cost Rs. 9.48 Lakhs	-	-	-	-
23	Open Tender Notice No. RITES/BLR/OT/14/2015 dtd.	Construction of Govt. First Grade College at Jevargi Colony in Gulbarga and Tarikere in Chikkamagaluru District in Karnataka for DCE	Open Tender	17.06.2015	Two Bid System	03.07.2015	-	Tenders invited	-	-	-	Estimated cost Rs. 376.61 Lakhs	-	-	-	-
24	Open Tender Notice No. RITES/BLR/OT/15/2015 dtd.	Construction of Govt. First Grade College at Shivamogga in Karnataka for DCE	Open Tender	17.06.2015	Single Bid System	03.07.2015	-	Tenders invited	-	-	-	Estimated cost Rs. 73.11 Lakhs	-	-	-	-
25	Open Tender Notice No. RITES/BLR/OT/16/2015 dtd.	Construction of Hostel Buildings for Govt. First Grade Colleges at 10 locations in Karnataka	Open Tender	18.06.2015	Two Bid System	07.07.2015	-	Tenders invited	-	-	-	Estimated cost Rs. 701.00 Lakhs	-	-	-	-
26	Open Tender Notice No. RITES/BLR/OT/17/2015 dtd.	Construction of Class Rooms for Govt. First Grade Colleges and Auditorium at Various locations in Karnataka for DCE	Open Tender	18.06.2015	Two Bid System	07.07.2015	-	Tenders invited	-	-	-	Estimated cost Rs. 625.73 Lakhs	-	-	-	-
27	Open Tender Notice No. RITES/BLR/OT/18/2015 dtd.	Construction of Govt. Polytechnic Colleges at Kampli in Bellary District, at Karatagi in Koppal District and Surpur in Yadgir District in Karnataka	Open Tender	19.06.2015	Two Bid System	08.07.2015	-	Tenders invited	-	-	-	Estimated cost Rs. 746.00 Lakhs	-	-	-	-
28	Open Tender Notice No. RITES/BLR/OT/19/2015 dtd.	Construction of Govt. Polytechnic Colleges at Mudhol in Bagalkot District, at Kalagi in Kalburgi District and at Aurad in Bidar District in Karnataka	Open Tender	19.06.2015	Two Bid System	08.07.2015	-	Tenders invited	-	-	-	Estimated cost Rs. 740.10 Lakhs	-	-	-	-

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer valuated L1	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion RPO/S/SC	Reasons for delay if any
29	Tender Notice No. RITES/BLR/OT/2/0/2015 dtd.	Construction of Govt. ITIs at Basavakalyana in Bidar District and Afzalpur in Kalburgi District in Karnataka – Package - VII	Open Tender	10.07.2015	Two Bid System	04.08.2015				Tenders opened on 04.08.2015		Estimated cost Rs. 615.17 Lakhs	-	-	-	-
30	Tender Notice No. RITES/BLR/OT/2	Construction of Govt. ITIs at Sudi in Gadag District in Karnataka – Package VIII	Open Tender	10.07.2015	Single Bid System	04.08.2015				Tenders opened on 04.08.2015		Estimated cost Rs. 149.20	-	-	-	-
31	Tender Notice No. RITES/BLR/OT/2	Construction of Govt. ITIs at Gudibande and Sidlaghatta in Chikkaballapur District in Karnataka – Package - IX	Open Tender	10.07.2015	Two Bid System	05.08.2015				Tenders yet to be open		Estimated cost Rs. 443.76	-	-	-	-
32	Tender Notice No. RITES/BLR/OT/2/3/2015 dtd.	Construction of Class Rooms for Govt. First Grade Colleges and Auditorium at Various locations in Karnataka for DCE- Package - B	Open Tender	27.07.2015	Two Bid System	25.08.2015				Tenders yet to be open		Estimated cost Rs. 1232.00 Lakhs	-	-	-	-