

Details of contracts concluded during the month of April 2019 for Rolling Stock Design SBU

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of Tenders received.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
01	OPTIMIZATION OF CAR BODY DESIGN AND MODIFICATIONS OF JIGS & FIXTURES AT ICF TO IMPROVE THE EXISTING LHB DESIGN STAINLESS STEEL CAR BODY TO MANUFACTURE TRAINSETS.	Open Tender	05.01.2017	Two Packet	17.02.2017	03 Nos.	01 Nos. M/s Medha Servodrives Pvt Ltd	02 Nos 1. M/s Cyient Ltd. 2. M/s Molinari Rail Austria GmbH	Yes	01	M/s Medha Servodrives Pvt Ltd	Rs 7,39,85,250/- (Seven crore thirty nine lakh eighty five thousand two hundred fifty only)	36 weeks from the actual date of start of work	June 2017	-	All activities completed by contractor.
02	Manufacture, supply and commissioning of 20 nos. Rail Milk Tank Vans for GCOMMFL.	Open Tender	12.12.14	Two Bid System	16.01.15 at 14:00 Hrs.	4 No.	4 Nos. 1. M/s CIMMCO Ltd.(1/4) 2. M/s. Titagarh Wagons Ltd. (2/4) 3. M/s. Texmaco Rail & Engg. Ltd (3/4) 4. M/s. Hindusthan Engg. & Industries Ltd. (4/4)	Nil	Yes	02	M/s Texmaco Rail & Engineering Ltd (3/4)	Rs. 13,93,76,920/- (Rupees thirteen crore ninety three lakh seventy six thousand nine hundred twenty only)	April 2016 (ORIGINAL) 15.08.2018 (REVISED)	15.04.2015	In progress	03 of total 20 RMT Vans dispatched. Quality issue with one RMT Van.
03	Manufacture, supply and commissioning of 26 nos. Milk Tank Vans for NDDB (Enhanced from 20 Nos. vide Addendum to agreement dated 18.07.2014).	Open Tender	25.03.14	Two Bid System	05.05.14 at 14:00 Hrs.	5 Nos.	4 Nos. 1. M/s. Texmaco Rail & Engg. Ltd.(1/5) 2. M/s. Hindusthan Engg. & Industries Ltd. (2/5) 3. M/s Modern Industries (3/5) 4. M/s. Braithwaite & Co. Ltd (5/5)	1 No. M/s. BESCO Ltd.(4/5)	Yes	03	M/s. Braithwaite & Co. Ltd. (5/5)	Rs. 18,75,92,288/- (Rupees Eighteen Crore Seventy Five Lakh Ninety Two Thousand Two Hundred Eighty Eight only)	Total Six & half months after the NOA signing. (ORIGINAL) 31.08.2018(REVISED)	20.06.2014	In progress	All 26 RMT Vans dispatched. Quality issue with 01 RMT Van.
04	Manufacture, supply and commissioning of 26 nos. Milk Tank Vans for NDDB (Enhanced from 20 Nos. vide Addendum to agreement dated 18.07.2014).	Open Tender	25.03.14	Two Bid System	05.05.14 at 14:00 Hrs.	5 Nos.	4 Nos. 1. M/s. Texmaco Rail & Engg. Ltd.(1/5) 2. M/s. Hindusthan Engg. & Industries Ltd. (2/5) 3. M/s Modern Industries (3/5) 4. M/s. Braithwaite & Co. Ltd (5/5)	1 No. M/s. BESCO Ltd.(4/5)	Yes	04	M/s. Braithwaite & Co. Ltd. (5/5)	Rs. 18,75,92,288/- (Rupees Eighteen Crore Seventy Five Lakh Ninety Two Thousand Two Hundred Eighty Eight only)	Total Six & half months after the NOA signing. (ORIGINAL) 31.08.2018(REVISED)	20.06.2014	In progress	All 26 RMT Vans dispatched. Quality issue with 01 RMT Van.

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of Tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any	
08.08.2018	REQUEST FOR PROPOSAL (RFP) FOR SELECTION OF TECHNICAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS.	Open Tender	08.08.2018	Two Packet	15.10.2018	01 Nos	1.M/s FEV India Pvt Limited	Nil	Yes	RITES/CO/RSD/Emission STD/273/1/ Retender-2nd Dated 27.12.2018	1.M/s FEV India Pvt Limited	Rs. 2.07.68,000/-	40 weeks from date of execution of agreement.	Date of execution of Agreement (23.01.2019)	-	-	
		Open Tender	13.02.2017 (in news paper) 17.02.2017 (on RITES Website) 23.02.2017 (on RITES E-Portal)	Two Packet	10.04.2017	03 Nos.	1.Green Brick Eco. Solutions. 2. PECMA	01 Nos. International Coils Limited.	YES	RITES/CO/RSD/SWM/317 01. RITES/CO/RSD/SWM/317 dated 20.07.2017 02. RITES/CO/RSD/SWM/317 dated 20.07.2017 03. RITES/CO/RSD/SWM/317 dated 25.07.2017 04. RITES/CO/RSD/SWM/317 dated 31.07.2017 05. RITES/CO/RSD/SWM/317 dated 03.08.2017 06. RITES/CO/RSD/SWM/317 dated 03.08.2017 07. RITES/CO/RSD/SWM/317 dated 04.09.2017 08. RITES/CO/RSD/SWM/317 dated 08.09.2017	01. Green Brick Eco. Solutions (CSTM) 02. PECMA (Allahabad) 03. PECMA (Varanasi) 04. PECMA (Chennai) 05. PECMA (Howrah) 06. PECMA (Sealdah) 07. PECMA (Patna) 08. Green Brick Eco. Solutions (Secunderabad)	01 Rs. 1,44,95,000/- (one crore forty four lakh ninety five thousand only) 02. Rs. 1,92,50,000/- (one crore ninety two lakh fifty thousand only) 03 Rs. 128,00,000/- (one crore twenty eight lakhs only) 04. Rs. 1,85,00,000/- (one crore eighty five lakhs only) 05. Rs. 2,45,00,000/- (two crore forty five lakhs) 06. Rs. 2,22,00,000/- (two crore twenty two lakhs) 07. Rs. 1,62,00,000/- (one crore sixty two lakhs) 08. Rs. 1,76,68,000/- (one crore seventy six lakhs sixty eight thousand only)	NR Varanasi - March 2019 NR Allahabad March 2019- Contract Cancelled SR Chennai - Oct 2019 SCR Secunderabad Contract Cancelled	Award cancelled for CSTM, Howrah, Sealdah, Patna locations due to non submission of BG. (To be retendered)	November 2017	-	Retender document with proposed changes has been submitted to Railway Board for approval on 23.03.2018.

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of Tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any	
<p>MITES/CO/RSD/Smart Yard/349</p> <p>Consultancy services for preparation of report of integration of ICT systems related to smart yard on IR for MITES ltd.</p>	<p>MITES/CO/RSD/Pit Line Exam./365/TD</p> <p>Engagement of Agency for Pit Line Exam. study for Indian Railway</p>	Limited	09.11.2018	Single Packet	19.11.2018	02 Nos.	<p>M/s. Price Water House Coopers Pvt Ltd.</p> <p>M/s. Ernst & Young LLP</p>	Nil	Yes	MITES/CO/RSD/Smart Yard/349 Dated 21.12.2018	M/s. Ernst & Young LLP	Rs. 16,52,000/-	100 days from the award of LOA	Date of execution of Agreement (21.02.2019)			
		Limited	28.10.2018	2 packet	07.12.2018	02 Nos.	<p>1. M/s D B Engineering & Consulting GmbH</p> <p>2. Joint Venture of M/s PROKONZEPT Gmbh and RENMAKCH India Pvt Ltd.</p>	Nil	Yes	MITES/CO/RSD/Pit Line Exam./365/TD Dated 26.12.2018	Joint Venture of M/s PROKONZEPT Gmbh and RENMAKCH India Pvt Ltd.	Euro 139832	<p>Draft Study Report - 3 months after agreement execution &</p> <p>Final Report - One month from acceptance of draft report by Railway Board.</p>	Date of execution of Agreement (04.02.2019)			

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of Tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
<p> RITES/CO/RSD/Emission STD/ 273/2 </p>	<p> REQUEST FOR PROPOSAL (RFP) FOR SELECTION OF ENVIRONMENTAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS. </p>	<p> Open Tender </p>	<p> 11.07.2017 </p>	<p> Two Packet </p>	<p> 11.08.2017 </p>	<p> 01 Nos </p>	<p> M/s TERI: The Energy And Resource Institute </p>	<p> Nil </p>	<p> YES </p>	<p> RITES/CO/RSD/Emission STD/ 273/2 Dt: 08.01.2019 </p>	<p> M/s TERI: The Energy And Resource Institute </p>	<p> Rs. 39,34,155/- </p>	<p> 34 weeks from date of signing of Agreement </p>	<p> Date of signing of Agreement 31.01.2019 </p>		