

**Details of contracts concluded during the month of December 2019 for Rolling Stock Design SBU**

1 Tender No.	2 Item/ Nature of work	3 Mode of Tender Enquiry	4 Date of Publication of NIT	5 Type of Bidding (Single/ Two Bid system)	6 Last date of receipt of Tender	7 Nos. of Tenders received.	8 Nos. and names of parties qualified after technical evaluation	9 Nos. and name of parties not qualified after technical evaluation	10 Whether contract awarded to lowest tenderer/ evaluated L1	11 Notification of Award No. & Date	12 Name of contractor	13 Value of contract	14 Scheduled date of completion of suppliers/ work	15 Actual date of start of work	16 Actual date of completion	17 Reasons for delay if any
RITES/CO/RSD/SWM/317	SUPPLY INSTALLATION COMMISSIONING OPERATION AND COMPREHENSIVE MAINTENANCE OF PLANTS FOR DISPOSAL OF MUNICIPAL SOLID WASTE IN AN ENVIRONMENT FRIENDLY MANNER INCLUDING CONVERSION OF WASTE TO ENERGY AT 8 MAJOR RAILWAY STATIONS THROUGH BIO-METHANATION AT 7 STATIONS AND ANY SUITABLE TECHNOLOGY INCLUDING BIO-METHANATION AT 8TH LOCATION.	Open Tender	13.02.2017 (in news paper) 17.02.2017 (on RITES Website) 23.02.2017 (on RITES E-Portal)	Two Packet	10.04.2017	03 Nos.	02 Nos 1. Green Brick Eco. Solutions. 2. PECMA	01 Nos. International Coils Limited.	YES	03. RITES/CO/RSD/SWM/317 dated 25.07.2017 04. RITES/CO/RSD/SWM/317 dated 31.07.2017	03. PECMA (Varanasi) 04. PECMA (Chennai)	03 Rs. 128,00,000/- (one crore twenty eight lakhs only) 04. Rs. 1,85,00,000/- (one crore eighty five lakhs only)	NR Varanasi - March 2019- Project on hold from client side SR Chennai - Oct 2019	November 2017	Project on hold from client side	Project on hold from client side
RITES/ RSD/GCMMFL/RT/150-0006	Manufacture, supply and commissioning of 20 nos. Rail Milk Tank Vans for GCMMFL.	Open Tender	12.12.14	Two Bid System	16.01.15 at 14:00 Hrs.	4 No.	4 Nos. 1. M/s CIMMCO Ltd. (1/4) 2. M/s. Titagath Wagons Ltd. (2/4) 3. M/s. Texmaco Rail & Engg. Ltd (3/4) 4. M/s. Hindusthan Engg. & Industries Ltd. (4/4)	Nil	Yes	RITES/CO/ RSD/ Milk Tanker AMUL/237 dt.15.04.15	M/s Texmaco Rail & Engineering Ltd (3/4)	Rs. 13,93,76,920/- (Rupees thirteen crore ninety three lakh seventy six thousand nine hundred twenty only)	April 2016 (ORIGINAL) 15.08.2018 (REVISED)	15.04.2015	In progress	03 of total 20 RMT Vans dispatched. Quality issue with dispatched RMT Van.
RITES/ RSD/6410/1	Manufacture, supply and commissioning of 26 nos. Milk Tank Vans for NDDDB (Enhanced from 20 Nos. vide Addendum to agreement dated 18.07.2014).	Open Tender	25.03.14	Two Bid System	05.05.14 at 14:00 Hrs.	5 Nos.	4 Nos. 1. M/s. Texmaco Rail & Engg. Ltd. (1/5) 2. M/s. Hindusthan Engg. & Industries Ltd. (2/5) 3. M/s. Modern Industries (3/5) 4. M/s. Braithwaite & Co. Ltd. (5/5)	1 No. M/s. BESCO Ltd. (4/5)	Yes	RITES/CO/ RSD/20 Milk Tank Van/272 dt.20.06.14 Addendum to Agreement between M/s. Braithwaite & Co. Ltd. And RITES Ltd. Dated 18.07.2014.	M/s. Braithwaite & Co. Ltd. (5/5)	Rs. 18,75,92,288/- (Rupees Eighteen Crore Seventy Five Lakh Ninety Two Thousand Two Hundred Eighty Eight only)	Total Six & half months after the NOA signing. (ORIGINAL) 31.08.2018 (REVISED)	20.06.2014	In progress	All 26 RMT Vans dispatched. Quality issue with RMT Van.

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of Tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
<p>MITES/CO/RSD/Emission STD/ 273/2</p> <p>REQUEST FOR PROPOSAL (RFP) FOR SELECTION OF ENVIRONMENTAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS.</p> <p>Open Tender</p> <p>11.07.2017</p> <p>Two Packet</p> <p>11.08.2017</p> <p>01 Nos</p> <p>M/s TERI: The Energy And Resource Institute</p> <p>Nil</p> <p>YES</p> <p>MITES/CO/RSD/Emission STD/ 273/2</p> <p>Dt. 08.01.2019</p> <p>M/s TERI: The Energy And Resource Institute</p> <p>Rs. 39,34,155/-</p> <p>34 weeks from date of signing of Agreement</p> <p>Date of signing of Agreement 31.01.2019</p>	<p>MITES/CO/RSD/Emission STD/273/1/ Retender-2<sup>nd</sup></p> <p>REQUEST FOR PROPOSAL (RFP) FOR SELECTION OF TECHNICAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS.</p> <p>Open Tender</p> <p>08.08.2018</p> <p>Two Packet</p> <p>15.10.2018</p> <p>01 Nos</p> <p>1.M/s FEV India Pvt Limited</p> <p>Nil</p> <p>Yes</p> <p>MITES/CO/RSD/Emission STD/273/1/ Retender-2<sup>nd</sup> Dated 27.12.2018</p> <p>M/s FEV India Pvt Limited</p> <p>Rs. 2,07,68,000/-</p> <p>40 weeks from date of execution of agreement.</p> <p>Date of execution of Agreement (23.01.2019)</p>	<p>MITES/CO/RSD/Pit Line Exam./365/TD</p> <p>Engagement of Agency for Pit Line Exam. study for Indian Railway</p> <p>Limited</p> <p>28.10.2018</p> <p>2 packet</p> <p>07.12.2018</p> <p>02 Nos.</p> <p>02 nos. 1. M/s D B Engineering &amp; Consulting GmbH 2. Joint Venture of M/s PROKONZEPT GmbH and RENMAKCH India Pvt Ltd.</p> <p>Nil</p> <p>Yes</p> <p>MITES/CO/RSD/Pit Line Exam./365/TD Dated 26.12.2018</p> <p>Joint Venture of M/s PROKONZEPT GmbH and RENMAKCH India Pvt Ltd.</p> <p>Euro 139832</p> <p>Draft Study Report - 3 months after agreement execution &amp; Final Report - One month from acceptance of draft report by Railway Board.</p> <p>Date of execution of Agreement (04.02.2019)</p>														