

**Details of contracts dealt during the month of June 2020 for Rolling Stock Design SBU**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of Tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
02 Nos.	Engagement of Agency for Pft Line Exam. study for Indian Railway	Limited	28.10.2018	2 packet	07.12.2018	02 Nos.	1. M/s D B Engineering & Consulting GmbH 2. Joint Venture of M/s PROKONZEPT GmbH and RENMAKCH India Pvt Ltd.	Nil	Yes	02 Nos. 01 Nos	Joint Venture of M/s PROKONZEPT GmbH and RENMAKCH India Pvt Ltd.	Euro 139832	Draft Study Report - 3 months after agreement execution & Final Report - One month from acceptance of draft report by Railway Board.	-	-	COVID 19 Pandemic
01 Nos	REQUEST FOR PROPOSAL (RFP) FOR SELECTION OF TECHNICAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS.	Open Tender	08.08.2018	Two Packet	15.10.2018	01 Nos	1.M/s FEV India Pvt Limited	Nil	Yes	01 Nos	M/s FEV India Pvt Limited	Rs. 2,07,68,000/-	40 weeks from date of execution of agreement.	Date of execution of Agreement (23.01.2019)	-	COVID 19 Pandemic
4 Nos.	Manufacture, supply and commissioning of 20 nos. Rail Milk Tank Vans for GCMFLL.	Open Tender	12.12.14	Two Bid System	16.01.15 at 14:00 Hrs.	4 No.	1. M/s CIMMCO Ltd.(1/4) 2. M/s Titagarh Wagons Ltd. (2/4) 3. M/s. Texmaco Rail & Engg. Ltd (3/4) 4. M/s.Hindusthan Engg. & Industries Ltd. (4/4)	Nil	Yes	4 Nos. 1. M/s. Texmaco Rail & Engg. Ltd.(1/5) 2. M/s.Hindusthan Engg. & Industries Ltd. (2/5) 3. M/s Modern Industries (3/5) 4. M/s.Braithwaite & Co.Ltd.(5/5)	M/s Texmaco Rail & Engineering Ltd (3/4)	Rs. 13,93,76,920/- (Rupees thirteen crore ninety three lakh seventy six thousand nine hundred twenty only)	April 2016 (ORIGINAL) 15.08.2018 (REVISED) 31.03.2020 (REVISED)	15.04.2015	In Progress	07 of total 20 RMT Vans dispatched. Delay COVID 19 Pandemic
5 Nos.	Manufacture, supply and commissioning of 26 nos. Milk Tank Vans for NDDB (Enhanced from 20 Nos. vide Addendum to agreement dated 18.07.2014).	Open Tender	25.03.14	Two Bid System	05.05.14 at 14:00 Hrs.	5 Nos.	1. M/s. Texmaco Rail & Engg. Ltd.(1/5) 2. M/s.Hindusthan Engg. & Industries Ltd. (2/5) 3. M/s Modern Industries (3/5) 4. M/s.Braithwaite & Co.Ltd.(5/5)	1 No. M/s. BESCO Ltd.(4/5)	Yes	5 Nos. 1. M/s. Texmaco Rail & Engg. Ltd.(1/5) 2. M/s.Hindusthan Engg. & Industries Ltd. (2/5) 3. M/s Modern Industries (3/5) 4. M/s.Braithwaite & Co.Ltd.(5/5)	M/s. Braithwaite & Co. Ltd. (5/5)	Rs. 18,75,92,288/- (Rupees Eighteen Crore Seventy Five Lakh Ninety Two Thousand Two Hundred Eighty Eight only)	Total Six & half months after the NOA signing. (ORIGINAL) 31.08.2018(REVISED)	20.06.2014	Feb 2019	All 26 RMT Vans dispatched.
4 Nos.	Manufacture, supply and commissioning of 20 nos. Rail Milk Tank Vans for GCMFLL.	Open Tender	12.12.14	Two Bid System	16.01.15 at 14:00 Hrs.	4 No.	1. M/s CIMMCO Ltd.(1/4) 2. M/s Titagarh Wagons Ltd. (2/4) 3. M/s. Texmaco Rail & Engg. Ltd (3/4) 4. M/s.Hindusthan Engg. & Industries Ltd. (4/4)	Nil	Yes	4 Nos. 1. M/s. Texmaco Rail & Engg. Ltd.(1/4) 2. M/s.Hindusthan Engg. & Industries Ltd. (2/4) 3. M/s Modern Industries (3/5) 4. M/s.Braithwaite & Co.Ltd.(5/5)	M/s. Braithwaite & Co. Ltd. (5/5)	Rs. 18,75,92,288/- (Rupees Eighteen Crore Seventy Five Lakh Ninety Two Thousand Two Hundred Eighty Eight only)	Total Six & half months after the NOA signing. (ORIGINAL) 31.08.2018(REVISED)	20.06.2014	Feb 2019	All 26 RMT Vans dispatched.

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of Tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
BITES/CO/RSD/DFCCIL/OMRS/2020/1	Supply, Installation, Commissioning & Annual Maintenance & Operation Contract of On Line Monitoring of Rolling Stock (OMRS) consisting of Acoustic Bearing Detector (ABD) and Wheel Impact Load Detector (WILD) on Dedicated Freight Corridor (DFC) of Dedicated Freight Corridor Corporation of India	Open Tender	16.04.2020	Two Packet	05.08.2020	-	-	-	-	-	-	Rs. 69,48,00,000	-	-	-	-
BITES/CO/RSD/Freight Train Examination/356/Expert/1	Request for Proposal for Engagement of Agency for carrying out Study for Improvement in Freight Train Examination Practices for Indian Railways.	Open Tender	16.09.2019	Two Packet	09.12.2019	02	1. MPR Technofin Pvt Limited 2. Consortium of Ernst & Young LLP AND Braithwaite & Co. Limited.	NIL	Yes	BITES/CO/RSD/Freight Train Examination/356/ITD Dated 28.01.2020	Consortium of Ernst & Young LLP AND Braithwaite & Co. Limited.	Rs 70 lacs + GST	6 months from Agreement signing.	Date of Agreement Signing (18.02.2020)	-	COVID 19 Pandemic
BITES/CO/RSD/Emission STD/273/2	REQUEST FOR PROPOSAL (RFP) FOR SELECTION OF ENVIRONMENTAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS.	Open Tender	11.07.2017	Two Packet	11.08.2017	01 Nos	M/s TERI: The Energy And Resource Institute	Nil	YES	BITES/CO/RSD/Emission STD/273/2 Dt: 08.01.2019	M/s TERI: The Energy And Resource Institute	Rs. 39,34,155/-	34 weeks from date of signing of Agreement	Date of signing of Agreement 31.01.2019	-	COVID 19 Pandemic