

**Details of contracts concluded during the month of March 2018 for Rolling Stock Design Division**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of Tenders received.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
6410/1	Manufacture, supply and commissioning of 26 nos. Milk Tank Vans for NDDB (Enhanced from 20 Nos. vide Addendum to agreement dated 18.07.2014).	Open Tender	25.03.14	Two Bid System	05.05.14 at 14:00 Hrs.	5 Nos.	4 Nos. 1. M/s. Texmaco Rail & Engg. Ltd. (1/5) 2. M/s. Hindusthan Engg. & Industries Ltd. (2/5) 3. M/s. Modern Industries (3/5) 4. M/s. Braithwaite & Co. Ltd. (5/5)	1 No. M/s. BESCO Ltd. (4/5)	Yes	6410/1 RITES/CO/ RSD/20 Milk Tank Van/272 dt.20.06.14 Addendum to Agreement between M/s. Braithwaite & Co. Ltd. And RITES Ltd. Dated 18.07.2014.	M/s. Braithwaite & Co. Ltd. (5/5)	Rs. 18,75,92,288/- (Rupees Eighteen Crore Seventy Five Lakh Ninety Two Thousand Two Hundred Eighty Eight only)	Total Six & half months after the NOA signing	20.06.2014	In progress	05 of total 26 RMT Vans dispatched. Remaining RMTs under series production.
150-0006	Manufacture, supply and commissioning of 20 nos. Rail Milk Tank Vans for GCMFLL.	Open Tender	12.12.14	Two Bid System	16.01.15 at 14:00 Hrs.	4 No.	4 Nos. 1. M/s. CIMMCO Ltd. (1/4) 2. M/s. Thigarh Wagons Ltd. (2/4) 3. M/s. Texmaco Rail & Engg. Ltd. (3/4) 4. M/s. Hindusthan Engg. & Industries Ltd. (4/4)	Nil	Yes	150-0006 RITES/CO/ RSD/ Milk Tanker AMUL/237 dt.15.04.15	M/s Texmaco Rail & Engineering Ltd (3/4)	Rs. 13,93,76,920/- (Rupees thirteen crore ninety three lakh seventy six thousand nine hundred twenty only)	April 2016	15.04.2015	In progress	03 of total 20 RMT Vans dispatched. Remaining RMTs under series production.
261/1	Request for Proposal (RFP) for Selection of Technical Consultant for SPART Project	Open Tender	24.12.14	Two Bid system	30.01.15	1 No.	1. M/s PROSE Ltd. (1/1)	none	Yes	261/1 RITES/CO/RSD/SPART-RFP/261/1 Dt.14.07.2015	M/s PROSE Ltd. (1/1)	CHF 183900 (Swiss Franc one lakh eighty three thousand nine hundred only)	February 2016	31.08.2015	In progress	-

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of Tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
<p>BITES/CO/RSD/SWM/317</p>	<p>OPTIMIZATION OF CAR BODY DESIGN AND MODIFICATIONS OF JIGS &amp; FIXTURES AT ICF TO IMPROVE THE EXISTING LHB DESIGN STAINLESS STEEL CAR BODY TO MANUFACTURE TRAINSETS.</p>	<p>Open Tender</p>	<p>05.01.2017</p>	<p>Two Packet</p>	<p>17.02.2017</p>	<p>03 Nos.</p>	<p>01 Nos. M/s Medha Servodrives Pvt Ltd</p>	<p>02 Nos 1. M/s Cyient Ltd. 2. M/s Molinari Rail Austria GmbH</p>	<p>Yes</p>	<p>BITES/CO/RSD/ICF/326 DT 08.06.2017</p>	<p>M/s Medha Servodrives Pvt Ltd</p>	<p>Rs 7.39,85,250/- (Seven crore thirty nine lakh eighty five thousand two hundred fifty only)</p>	<p>36 weeks from the actual date of start of work</p>	<p>June 2017</p>		
<p>BITES/CO/RSD/SWM/317</p>	<p>SUPPLY INSTALLATION COMMISSIONING OPERATION AND COMPREHENSIVE MAINTENANCE OF PLANTS FOR DISPOSAL OF MUNICIPAL SOLID WASTE IN AN ENVIRONMENT FRIENDLY MANNER INCLUDING CONVERSION OF WASTE TO ENERGY AT 8 MAJOR RAILWAY STATIONS THROUGH BIO-METHANATION AT 7 STATIONS AND ANY SUITABLE TECHNOLOGY INCLUDING BIO-METHANATION AT 8TH LOCATION.</p>	<p>Open Tender</p>	<p>13.02.2017 (in news paper) 17.02.2017 (on BITES Website) 23.02.2017 (on BITES E-Portal)</p>	<p>Two Packet</p>	<p>10.04.2017</p>	<p>03 Nos.</p>	<p>02 Nos 1. Green Brick Eco. Solutions. 2. PECMA</p>	<p>01 Nos. International Collis Limited.</p>	<p>YES</p>	<p>01. BITES/CO/RSD/SWM/317 dated 20.07.2017 02. BITES/CO/RSD/SWM/317 dated 20.07.2017 03. BITES/CO/RSD/SWM/317 dated 25.07.2017 04. BITES/CO/RSD/SWM/317 dated 31.07.2017 05. BITES/CO/RSD/SWM/317 dated 03.08.2017 06. BITES/CO/RSD/SWM/317 dated 03.08.2017 07. BITES/CO/RSD/SWM/317 dated 04.09.2017 08. BITES/CO/RSD/SWM/317 dated 08.09.2017 01. Green Brick Eco. Solutions (CSTM) 02. PECMA (Allahabad) 03. PECMA (Varanasi) 04. PECMA (Chennai) 05. PECMA (Howrah) 06. PECMA (Sealdah) 07. PECMA (Patna) 08. Green Brick Eco. Solutions (Secunderabad)</p>	<p>01. Rs. 1,44,95,000/- (one crore forty four lakh ninety five thousand only) 02. Rs. 1,92,50,000/- (one crore ninety two lakh fifty thousand only) 03. Rs. 1,28,00,000/- (one crore twenty eight lakhs only) 04. Rs. 1,85,00,000/- (one crore eighty five lakhs only) 05. Rs. 2,45,00,000/- (two crore forty five lakhs) 06. Rs. 2,22,00,000/- (two crore twenty two lakhs) 07. Rs. 1,62,00,000/- (one crore sixty two lakhs) 08. Rs. 1,76,68,000/- (one crore seventy six lakh sixty eight thousand only)</p>	<p>NIR Varanasi –Aug 2018 NR Allahabad Aug 2018 SR Chennai July 2018 SCR Secunderabad Sep 2018</p> <p>Award cancelled for CSTM, Howrah, Sealdah, Patna locations due to non submission of BG. (To be retendered)</p>	<p>Same as Scheduled Dates</p>			