

**Details of contracts concluded during the month of May 2019 for Rolling Stock Design SBU**

1 Tender No.	2 Item/ Nature of work	3 Mode of Tender Enquiry	4 Date of Publication of NIT	5 Type of Bidding (Single/ Two Bid system)	6 Last date of receipt of Tender	7 Nos. of Tenders received.	8 Nos. and names of parties qualified after technical evaluation	9 Nos. and name of parties not qualified after technical evaluation	10 Whether contract awarded to lowest tenderer/ evaluated L1	11 Notification of Award No. & Date	12 Name of contractor	13 Value of contract	14 Scheduled date of completion of suppliers/ work	15 Actual date of start of work	16 Actual date of completion	17 Reasons for delay if any
RITES/CO/IRD/SWM/317	SUPPLY INSTALLATION COMMISSIONING OPERATION AND COMPREHENSIVE MAINTENANCE OF PLANTS FOR DISPOSAL OF MUNICIPAL SOLID WASTE IN AN ENVIRONMENT FRIENDLY MANNER INCLUDING CONVERSION OF WASTE TO ENERGY AT 8 MAJOR RAILWAY STATIONS THROUGH BIO-METHANATION AT 7 STATIONS AND ANY SUITABLE TECHNOLOGY INCLUDING BIO-METHANATION AT 8TH LOCATION.	Open Tender	13.02.2017 (in news paper) 17.02.2017 (on RITES Website) 23.02.2017 (on RITES E-Portal)	Two Packet	10.04.2017	03 Nos.	02 Nos 1. Green Brick Eco. Solutions. 2. PECMA	01 Nos. International Coils Limited.	YES	01. RITES/CO/IRD/SWM/317 dated 20.07.2017 02. RITES/CO/IRD/SWM/317 dated 20.07.2017 03. RITES/CO/IRD/SWM/317 dated 25.07.2017 04. RITES/CO/IRD/SWM/317 dated 31.07.2017 05. RITES/CO/IRD/SWM/317 dated 03.08.2017 06. RITES/CO/IRD/SWM/317 dated 03.08.2017 07. RITES/CO/IRD/SWM/317 dated 04.09.2017 08. RITES/CO/IRD/SWM/317 dated 08.09.2017	01. Green Brick Eco. Solutions (CSTM) 02. PECMA (Allahabad) 03. PECMA (Varanasi) 04. PECMA (Chennai) 05. PECMA (Howrah) 06. PECMA (Sealdah) 07. PECMA (Patna) 08. Green Brick Eco. Solutions (Secunderabad)	01. Rs. 1,44,95,000/- (one crore forty four lakh ninety five thousand only) 02. Rs. 1,92,50,000/- (one crore ninety two lakh fifty thousand only) 03. Rs. 128,00,000/- (one crore twenty eight lakhs only) 04. Rs. 1,85,00,000/- (one crore eighty five lakhs only) 05. Rs. 2,45,00,000/- (two crore forty five lakhs) 06. Rs. 2,22,00,000/- (two crore twenty two lakhs) 07. Rs. 1,62,00,000/- (one crore sixty two lakhs) 08. Rs. 1,76,68,000/- (one crore seventy six lakhs sixty eight thousand only)	NR Varanasi – March 2019 NR Allahabad March 2019- Contract Cancelled SR Chennai - Oct 2019 SCR Secunderabad Contract Cancelled	November 2017	-	Retender document for cancelled locations with proposed changes has been submitted to Railway Board for approval on 23.03.2018.
RITES/CO/IRD/SWM/317	SUPPLY INSTALLATION COMMISSIONING OPERATION AND COMPREHENSIVE MAINTENANCE OF PLANTS FOR DISPOSAL OF MUNICIPAL SOLID WASTE IN AN ENVIRONMENT FRIENDLY MANNER INCLUDING CONVERSION OF WASTE TO ENERGY AT 8 MAJOR RAILWAY STATIONS THROUGH BIO-METHANATION AT 7 STATIONS AND ANY SUITABLE TECHNOLOGY INCLUDING BIO-METHANATION AT 8TH LOCATION.	Open Tender	13.02.2017 (in news paper) 17.02.2017 (on RITES Website) 23.02.2017 (on RITES E-Portal)	Two Packet	10.04.2017	03 Nos.	02 Nos 1. Green Brick Eco. Solutions. 2. PECMA	01 Nos. International Coils Limited.	YES	01. RITES/CO/IRD/SWM/317 dated 20.07.2017 02. RITES/CO/IRD/SWM/317 dated 20.07.2017 03. RITES/CO/IRD/SWM/317 dated 25.07.2017 04. RITES/CO/IRD/SWM/317 dated 31.07.2017 05. RITES/CO/IRD/SWM/317 dated 03.08.2017 06. RITES/CO/IRD/SWM/317 dated 03.08.2017 07. RITES/CO/IRD/SWM/317 dated 04.09.2017 08. RITES/CO/IRD/SWM/317 dated 08.09.2017	01. Green Brick Eco. Solutions (CSTM) 02. PECMA (Allahabad) 03. PECMA (Varanasi) 04. PECMA (Chennai) 05. PECMA (Howrah) 06. PECMA (Sealdah) 07. PECMA (Patna) 08. Green Brick Eco. Solutions (Secunderabad)	01. Rs. 1,44,95,000/- (one crore forty four lakh ninety five thousand only) 02. Rs. 1,92,50,000/- (one crore ninety two lakh fifty thousand only) 03. Rs. 128,00,000/- (one crore twenty eight lakhs only) 04. Rs. 1,85,00,000/- (one crore eighty five lakhs only) 05. Rs. 2,45,00,000/- (two crore forty five lakhs) 06. Rs. 2,22,00,000/- (two crore twenty two lakhs) 07. Rs. 1,62,00,000/- (one crore sixty two lakhs) 08. Rs. 1,76,68,000/- (one crore seventy six lakhs sixty eight thousand only)	NR Varanasi – March 2019 NR Allahabad March 2019- Contract Cancelled SR Chennai - Oct 2019 SCR Secunderabad Contract Cancelled	November 2017	-	Retender document for cancelled locations with proposed changes has been submitted to Railway Board for approval on 23.03.2018.
RITES/ RSD/GCMMFL/RT/150-0006	Manufacture, supply and commissioning of 20 nos. Rail Milk Tank Vans for GCMMFL.	Open Tender	12.12.14	Two Bid System	16.01.15 at 14:00 Hrs.	4 No.	4 Nos. 1. M/s.CIMMCO Ltd.(1/4) 2. M/s.Titegath Wagons Ltd. (2/4) 3. M/s. Texmaco Rail & Engg. Ltd.(3/4) 4. M/s.Hindusthan Engg. & Industries Ltd. (4/4)	Nil	Yes	RITES/CO/IRD/ Milk Tanker AMUL/237 dt.15.04.15	M/s Texmaco Rail & Engineering Ltd (3/4)	Rs. 13,93,76,920/- (Rupees thirteen crore ninety three lakh seventy six thousand nine hundred twenty only)	April 2016 (ORIGINAL) 15.08.2018 (REVISED)	15.04.2015	In progress	03 of total 20 RMT Vans dispatched. Quality issue with one RMT Van.
RITES/ RSD/6410/1	Manufacture, supply and commissioning of 26 nos. Milk Tank Vans for NDDDB (Enhanced from 20 Nos. vide Addendum to agreement dated 18.07.2014).	Open Tender	25.03.14	Two Bid System	05.05.14 at 14:00 Hrs.	5 Nos.	4 Nos. 1. M/s. Texmaco Rail & Engg. Ltd.(1/5) 2. M/s.Hindusthan Engg. & Industries Ltd. (2/5) 3. M/s.Modern Industries (3/5) 4. M/s.Braithwaite & Co.Ltd.(5/5)	1 No. M/s. BESCO Ltd.(4/5)	Yes	RITES/CO/IRD/20 Milk Tank Van/272 dt.20.06.14 Addendum to Agreement between M/s. Braithwaite & Co.Ltd. And RITES Ltd. Dated 18.07.2014.	M/s. Braithwaite & Co. Ltd. (5/5)	Rs. 18,75,92,288/- (Rupees Eighteen Crore Seventy Five Lakh Ninety Two Thousand Two Hundred Eighty Eight only)	Total Six & half months after the NOA signing. (ORIGINAL) 31.08.2018 (REVISED)	20.06.2014	In progress	All 26 RMT Vans dispatched. Quality issue with 01 RMT Van.

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of Tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
BITES/CO/RSD/Emission STD/273/2	REQUEST FOR PROPOSAL (RFP) FOR SELECTION OF ENVIRONMENTAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS.	Open Tender	11.07.2017	Two Packet	11.08.2017	01 Nos	M/s TERI: The Energy And Resource Institute	Nil	YES	BITES/CO/RSD/Emission STD/273/2 Dt: 08.01.2019	,M/s TERI: The Energy And Resource Institute	Rs. 39,34,155/-	34 weeks from date of signing of Agreement	Date of signing of Agreement 31.01.2019		
BITES/CO/RSD/Smart Yard/349	Consultancy services for preparation of report of integration of ICT systems related to smart yard on IR for BITES ltd.	Limited	09.11.2018	Single Packet	19.11.2018	02 Nos.	M/s. Price Water House Coopers Pvt Ltd. M/s. Ernst & Young LLP	Nil	Yes	BITES/CO/RSD/Smart Yard/349 Dated 21.12.2018	M/s. Ernst & Young LLP	Rs. 16,52,000/-	100 days from the award of LOA	Date of execution of Agreement (21.02.2019)		
BITES/CO/RSD/Pit Line Exam./365/TD	Engagement of Agency for Pit Line Exam. study for Indian Railway	Limited	28.10.2018	2 packet	07.12.2018	02 Nos.	1. M/s D B Engineering & Consulting GmbH 2. Joint Venture of M/s PROKONZEPT GmbH and RENMAKCH India Pvt Ltd.	Nil	Yes	BITES/CO/RSD/Pit Line Exam./365/TD Dated 26.12.2018	Joint Venture of M/s PROKONZEPT GmbH and RENMAKCH India Pvt Ltd.	Euro 139832	Draft Study Report - 3 months after agreement execution & Final Report - One month from acceptance of draft report by Railway Board.	Date of execution of Agreement (04.02.2019)		
BITES/CO/RSD/Emission STD/273/1/ Retender-2 <sup>nd</sup>	REQUEST FOR PROPOSAL (RFP) FOR SELECTION OF TECHNICAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS.	Open Tender	08.08.2018	Two Packet	15.10.2018	01 Nos	1.M/s FEV India Pvt Limited	Nil	Yes	BITES/CO/RSD/Emission STD/273/1/ Retender-2 <sup>nd</sup> Dated 27.12.2018	1.M/s FEV India Pvt Limited	Rs. 2,07,68,000/-	40 weeks from date of execution of agreement.	Date of execution of Agreement (23.01.2019)	-	-