

Details of contracts concluded during the month of August 2016 for Rolling Stock Design Division

| 1 Tender No. | 2 Item/ Nature of work | 3 Mode of Tender Enquiry | 4 Date of Publication of NIT | 5 Type of Bidding (Single/ Two Bid system) | 6 Last date of receipt of Tender | 7 Nos. of tenders recd. | 8 Nos. and names of parties qualified after technical evaluation | 9 Nos. and name of parties not qualified after technical evaluation | 10 Whether contract awarded to lowest tenderer/ evaluated L1 | 11 Notification of Award No. & Date | 12 Name of contractor | 13 Value of contract | 14 Scheduled date of completion of suppliers/ work | 15 Actual date of start of work | 16 Actual date of completion | 17 Reasons for delay if any |
|-----------------------------|---|-----------------------------|---------------------------------|---|-------------------------------------|----------------------------|---|--|---|--|--|--|---|------------------------------------|---------------------------------|---|
| RTES/ RSD/6410/1 | Manufacture, supply and commissioning of 26 nos. Milk Tank Vans for NDDB (Enhanced from 20 Nos. vide Addendum to agreement dated 18.07.2014). | Open Tender | 25.03.14 | Two Bid System | 05.05.14 at 14:00 Hrs. | 5 Nos. | 4 Nos. 1. M/s. Texmaco Rail & Engg. Ltd.(1/5) 2. M/s.Hindustan Engg. & Industries Ltd. (2/5) 3. M/s.Modern Industries (3/5) 4. M/s.Braithwaite & Co.Ltd.(5/5) | 1 No. M/s. BESCO Ltd.(4/5) | Yes | RTES/CO/ RSD/20 Milk Tank Van/272 dt.20.06.14 Addendum to Agreement between M/s. Braithwaite & Co. Ltd. And RTES Ltd. Dated 18.07.2014 | M/s. Braithwaite & Co. Ltd. (5/5) | Rs. 18,75,92,288/- (Rupees Eighteen Crore Seventy Five Lakh Ninety Two Thousand Two Hundred Eighty Eight only) | Total Six & half months after the NOA signing | 20.06.2014 | In progress | Contractor working at slow pace |
| RTES/ RSD/GCMMFLRT150-0006 | Manufacture, supply and commissioning of 20 nos. Rail Milk Tank Vans for GCMMFL. | Open Tender | 12.12.14 | Two Bid System | 16.01.15 at 14:00 Hrs. | 4 No. | 4 Nos. 1. M/s.CIMMCO Ltd.(1/4) 2. M/s. Tilgath Wagons Ltd. (2/4) 3. M/s. Texmaco Rail & Engg. Ltd.(3/4) 4. M/s.Hindustan Engg. & Industries Ltd. (4/4) | Nil | Yes | RTES/CO/ RSD/ Milk Tanker AMUL/237 dt.15.04.15 | M/s Texmaco Rail & Engineering Ltd (3/4) | Rs. 13,93,76,920/- (Rupees thirteen crore ninety three lakh seventy six thousand nine hundred twenty only) | April 2016 | 15.04.2015 | In progress | Prototype approval of Milk Van by RDSO awaited. |
| RTES/CO/RSD/SPART-RFP/261/1 | Request for Proposal (RFP) for Selection of Technical Consultant for SPART Project | Open Tender | 24.12.14 | Two Bid system | 30.01.15 | 1 No. | 1. M/s PROSE Ltd.(1/1) | none | Yes | RTES/CO/RSD/SPART-RFP/261/1 Dt.14.07.2015 | M/s PROSE Ltd.(1/1) | CHF 183900 (Swiss Franc one lakh eighty three thousand nine hundred only) | February 2016 | 31.08.2015 | In progress | - |

| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
|--|---|------------------------|----------------------------|--|--------------------------------|-----------------------|--|---|---|--|--|---|---|------------------------------|---------------------------|--------------------------|
| Tender No. | Item/ Nature of work | Mode of Tender Enquiry | Date of Publication of NIT | Type of Bidding (Single/ Two Bid system) | Last date of receipt of Tender | Nos. of tenders recd. | Nos. and names of parties qualified after technical evaluation | Nos. and name of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ evaluated L1 | Notification of Award No. & Date | Name of contractor | Value of contract | Scheduled date of completion of suppliers/ work | Actual date of start of work | Actual date of completion | Reasons for delay if any |
| <p> RITES/CO/RSD/RWF/235/SOFTW ARE/3 </p> | <p> Preparation of Click2cast software </p> | <p> Single Tender </p> | <p> 20/07/2016 </p> | <p> Single Packet </p> | <p> 29/07/2016 </p> | <p> One </p> | <p> 1. Nos M/s Ranal Software Technologies Pvt. Ltd. </p> | <p> none </p> | <p> Yes </p> | <p> RITES/CO/RSD/RWF/235 dated 31.08.2016 </p> | <p> M/s Ranal Software Technologies Pvt. Ltd. </p> | <p> Rs 18,56,508/- (Rupee Eighteen lakh fifty six thousand five hundred eight only) </p> | <p> NA </p> | <p> NA </p> | <p> NA </p> | <p> NA </p> |
| <p> RITES/CO/RSD/WTE/306 </p> | <p> Preparation of tender documents and tendering on behalf of Indian Railways for supply, installation, commissioning and operation of "Waste to Energy" plant at New Delhi and Jaipur Railway stations </p> | <p> Open Tender </p> | <p> 18.01.2016 </p> | <p> Two Bid system </p> | <p> 22.02.2016 </p> | <p> 4 Nos. </p> | <p> 1. Nos 1. PECMA AIR SYSTEMS PVT. LTD. </p> | <p> 3. Nos 1. M/s. Growdiesal Ventures Ltd. 2. M/s Graphisads Pvt. Ltd. 3. M/s Mailhen IKSO Environment Pvt. Ltd. </p> | <p> YES </p> | <p> RITES/CO/RSD/WTE/306 Dt 03.06.2016 </p> | <p> PECMA AIR SYSTEMS PVT. LTD. </p> | <p> Rs 25,00,000 (Rupee Twenty five lakhs) </p> | <p> NA </p> | <p> NA </p> | <p> NA </p> | <p> NA </p> |