

Details of contracts concluded during the month of May 2017 for Rolling Stock Design Division

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of Tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contract or	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
RTES/ RSD/6410/1	Manufacture, supply and commissioning of 26 nos. Milk Tank Vans for NDDB (Enhanced from 20 Nos. vide Addendum to agreement dated 18.07.2014).	Open Tender	25.03.14	Two Bid System	05.05.14 at 14:00 Hrs.	5 Nos.	4 Nos. 1. M/s. Texmaco Rail & Engg. Ltd. (1/5) 2. M/s. Hindustan Engg. & Industries Ltd. (2/5) 3. M/s. Modern Industries (3/5) 4. M/s. Braithwaite & Co. Ltd. (5/5)	1 No. M/s. BESCO Ltd. (4/5)	Yes	RTES/CO/ RSD/20 Milk Tank Van/272 dt.20.06.14 Addendum to Agreement between M/s. Braithwaite & Co. Ltd. And RTES Ltd. Dated 18.07.2014.	M/s. Braithwaite & Co. Ltd. (5/5)	Rs. 18,75,92,288/- (Rupees Eighteen Crore Seventy Five Lakh Ninety Two Thousand Two Hundred Eighty Eight only)	Total Six & half months after the NOA signing	20.06.2014	In progress	Series production started after prototype approval
RTES/ RSD/GOMMFL/RT150-0006	Manufacture, supply and commissioning of 20 nos. Rail Milk Tank Vans for GOMMFL.	Open Tender	12.12.14	Two Bid System	16.01.15 at 14:00 Hrs.	4 No.	4 Nos. 1. M/s. CIMMCO Ltd. (1/4) 2. M/s. Titagarh Wagons Ltd. (2/4) 3. M/s. Texmaco Rail & Engg. Ltd. (3/4) 4. M/s. Hindustan Engg. & Industries Ltd. (4/4)	Nil	Yes	RTES/CO/ RSD/ Milk Tanker AMUL/237 dt.15.04.15	M/s. Texmaco Rail & Engineering Ltd (3/4)	Rs. 13,93,76,920/- (Rupees thirteen crore ninety three lakh seventy six thousand nine hundred twenty only)	April 2016	15.04.2015	In progress	Prototype testing in progress.
RTES/CO/RSD/SPART-RFP/261/1	Request for Proposal (RFP) for Selection of Technical Consultant for SPART Project	Open Tender	24.12.14	Two Bid system	30.01.15	1 No.	1. M/s PROSE Ltd.(1/1)	none	Yes	RTES/CO/RSD/SPART-RFP/261/1 Dt 14.07.2015	M/s PROSE Ltd.(1/1)	CHF 183900 (Swiss Franc one lakh eighty three thousand nine hundred only)	February 2016	31.08.2015	In progress	-