

**Details of contracts concluded during the month of February 2016 for Rolling Stock Design Division**

| 1<br>Tender No.             | 2<br>Item/ Nature of work   | 3<br>Mode of Tender Enquiry | 4<br>Date of Publication of NIT | 5<br>Type of Bidding (Single/ Two Bid system) | 6<br>Last date of receipt of Tender | 7<br>Nos. of tenders recd. | 8<br>Nos. and names of parties qualified after technical evaluation  | 9<br>Nos. and name of parties not qualified after technical evaluation | 10<br>Whether contract awarded to lowest tenderer/ evaluated L1 | 11<br>Notification of Award No. & Date  | 12<br>Name of contractor                 | 13<br>Value of contract  | 14<br>Scheduled date of completion of suppliers/ work | 15<br>Actual date of start of work | 16<br>Actual date of completion | 17<br>Reasons for delay if any  |
|-----------------------------|---|-----------------------------|---------------------------------|---|-------------------------------------|----------------------------|--|--|---|---|--|--|---|------------------------------------|---------------------------------|---------------------------------|
| RTES/CO/RSD/SPART-RFP/261/1 | Request for Proposal (RFP) for Selection of Technical Consultant for SPART Project  | Open Tender                 | 24.12.14                        | Two Bid system                                | 30.01.15                            | 1 No.                      | 1. M/s PROSE Ltd.(1/1)   | none   | Yes   | RTES/CO/RSD/SPART-RFP/261/1 Dt.14.07.2015   | M/s PROSE Ltd.(1/1)                      | CHF 183900 (Swiss Franc one lakh eighty three thousand nine hundred only)                                      | February 2016   | 31.08.2015                         | In progress                     | -                               |
| RTES/CO/RSD/SPART-RFP/261/1 | Manufacture, supply and commissioning of 20 nos. Rail Milk Tank Vans for GCMML.   | Open Tender                 | 12.12.14                        | Two Bid System                                | 16.01.15 at 14:00 Hrs.              | 4 Nos.                     | 1. M/s CIMMCO Ltd.(1/4)<br>2. M/s. Tilagarh Wagons Ltd. (2/4)<br>3. M/s. Texmaco Rail & Engg. Ltd.(3/4)<br>4. M/s Hindusthan Engg. & Industries Ltd. (4/4)       | Nil  | Yes   | RTES/CO/ RSD/ Milk Tanker AMUL237 dt.15.04.15   | M/s Texmaco Rail & Engineering Ltd (3/4) | Rs. 13.99,76,920/- (Rupees thirteen crore ninety three lakh seventy six thousand nine hundred twenty only)     | April 2016  | 15.04.2015                         | In progress                     | -                               |
| RTES/ RSD/6410/1            | Manufacture, supply and commissioning of 26 nos. Milk Tank Vans for NDDB (Enhanced from 20 Nos. vide Addendum to agreement dated 18.07.2014). | Open Tender                 | 25.03.14                        | Two Bid System                                | 05.05.14 at 14:00 Hrs.              | 5 Nos.                     | 1. M/s. Texmaco Rail & Engg. Ltd.(1/5)<br>2. M/s.Hindusthan Engg. & Industries Ltd. (2/5)<br>3. M/s.Modern Industries (3/5)<br>4. M/s.Braithwaite & Co.Ltd.(5/5) | 1 No. M/s. BESCO Ltd.(4/5)   | Yes   | RTES/CO/ RSD/20 Milk Tank Van/272 dt.20.06.14 Addendum to Agreement between M/s. Braithwaite & Co. Ltd. And RTES Ltd. Dated 18.07.2014. | M/s. Braithwaite & Co. Ltd. (5/5)        | Rs. 18,75,92,288/- (Rupees Eighteen Crore Seventy Five Lakh Ninesy Two Thousand Two Hundred Eighty Eight only) | Total Six & half months after the NOA signing         | 20.06.2014                         | In progress                     | Contractor working at slow pace |