

SUB:- Status of Tenders dealt by Special Project-Station Development SBU for month of October 2019

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties <i>Qualified</i> after Technical Evaluation	Nos and Names of Parties <i>Disqualified</i> after Technical Evaluation	Whether contract awarded to Lowest Tenderer/ Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/ work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.						
1	RITES/SP(SD)/ BID/Tech-Consultancy/2019/01	Appointment of Technical Consultant for Providing Architectural Planning & Engineering Services for Preparation of Station Development Plan for Re-development of 3 (Three) Railway Stations (Gurgaon, Pune & Indore) along with Commercial Development of Land Parcels Adjoining the Railway Stations	Open Tender	09.02.19	Two Packet System through E-Tendering on QCBS	05.03.19	12	(1/12) M/s Egis India Consulting Engineers Pvt. Ltd. (2/12) M/s CP Kukreja Architects (6/12) M/s KITCO Ltd. (8/12) M/s GHESA (9/12) M/s Creative Group & M/s IBI Consultancy India Pvt. Ltd. – Consortium (12/12) M/s Archohm Consults Private Limited & M/s Benthem Crouwel – Consortium	(3/12) M/s Oasis Designs Inc. and M/s S.Ghosh Associates (4/12) M/s Arinem Consultancy Pvt. Ltd. and M/s Fichtner Consulting Engineers (I) Pvt. Ltd.- JV (10/12) M/s a'XYKno Capital Services Pvt. Ltd. and M/s Sonne Infrastructure Pvt. Ltd. – Consortium (7/12) M/s Gian P Mathur and Associates Pvt Ltd. (5/12) M/s Sikka Associates & M/s CBRE South Asia Pvt. Ltd. – Consortium (11/12) M/s DDF Consultants Pvt. Ltd. & M/s BDP Design Engineering Pvt. Ltd.- JV		Financial Bid opened on 16.04.2019 & Bid is under Evaluation												
2	RITES/SP(SD)/ BID-AWB/Tech-Consultancy/2019	Appointment of Technical Consultant for Providing Architectural Planning & Engineering Services for Preparation of Station Development Plan for Re-development of Aurangabad (AWB) Railway Station along with Commercial Development of Land Parcels adjoining the Railway Station	Open Tender	09.05.19	Two Packet System through E-Tendering on QCBS	11.06.19	7				Technical Bid opened on 12.06.2019 and Bids are under evaluation												
3	RITES/SP(SD)/ BID-BSL/Tech-Consultancy/2019	Appointment of Technical Consultant for Providing Architectural Planning & Engineering Services for Preparation of Station Development Plan for Re-development of Bhusaval (BSL) Railway Station along with Commercial Development of Land Parcels adjoining the Railway Station	Open Tender	09.05.19	Two Packet System through E-Tendering on QCBS	09.07.19	5				Technical Bid opened on 10.07.2019 and Bids are under evaluation												

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties <i>Qualified</i> after Technical Evaluation	Nos and Names of Parties <i>Disqualified</i> after Technical Evaluation	Whether contract awarded to Lowest Tenderer/ Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/ work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.						
4	RITES/SP(SD)/ BID-BVI/Tech-Consultancy/2019	Appointment of Technical Consultant for Providing Architectural Planning & Engineering Services for Preparation of Station Development Plan for Re-Development of Borivali (BVI) Railway Station along with Commercial Development of Land Parcels adjoining the Railway Station	Open Tender	09.05.19	Two Packet System through E-Tendering on QCBS	23.07.19	13	Technical Bid opened on 24.07.2019 and Bids are under evaluation															