

**ROC, GURGAON
S&T SBU,
DETAILS OF TENDERS MORE THAN 02 (TWO) CRORES IN VALUE**

Contracts Concluded for the month of March'2018

March'2018

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
Tender No	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid system)	Last date of receipt of Tender	Nos of Tender recd.	Nos. and names of parties qualified after Technical evaluation	Nos. and names of parties not qualified after Technical evaluation	Whether contract awarded to lowest tenderer/e valued L1	Letter of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of supplies/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any	
No. RITES/CO/RI/S&T/Kusmunda/SECL/2015 dtd 28.10.2016	Signalling & Telecommunication work in connection with construction of Rail Infrastructure for providing Railway siding at Kusmunda Project for dispatch of washed and Raw coal Kusmunda, District-Korba (Chattisgarh)	By advertisement in Newspapers & E-tendering	11.10.2016	Two Packets													TC comments has been prepared and sent to SECL for approval. LOA to be issued by SECL.
No. RITES/CO/RI/S&T/PMC/NTPC/Mauda Phase-II/15/26 dtd 22.4.2017	Supply, Installation, Testing & commissioning of indoor & outdoor gears of signalling & telecommunication system including addition, alteration in EI system installed in Reception yard. Inplant yard & EI hgut in cojmnection with stage-II work for proposed siding taking off from Chachar Rlys station to Inplant yard of NTPC Mouda super thermal power project.	By advertisement in Newspapers & E-tendering	22.11.2017	Two Packets													NTPC/ Mauda suggested RITES for re-tendering. Tender floated on 21.11.2017 and has been opened on 09.02.2018. Briefing Note vetted by associate finance. TC comments are under preparation.
No: RITES/CO/RI/S&T/GOOT Y-DHARMAVARA RAM/RB/2017-18 dtd 27.10.2017	Supply, Installation, Testing & Commissioning of Signaling system with Distributed Electronic Interlocking & Telecommunication Gears in connection with doubling works at Gooty-Dharmavaram Section of South Central Railway of Guntakal Division and Panel Interlocking at Gooty Junction cabin.	By advertisement in Newspapers & E-tendering	28.10.2017	Two Packets													Tender Floated on e-proc site and RITES on 27.10.2017 and has been opened on 15.12.2017. TC accepting authority suggests for re-tendering.
No. RITES/CO/RI/S&T/Tender/ Khargone dtd 29.12.2017	Supply, Installation, Testing and Commissioning of Indoor and Outdoor gears of Signaling and Telecommunication system in connection with Rail Transport system between Nimarkhedhi Railway Station (Ratlam) Division and NTPC Khargone In Plant Yard, Crossings stations Daliyakheri and Dhakalgaon of NTPC Khargone Super Thermal Power Project (2X660 MW) (Madhya Pradesh)	By advertisement in Newspapers & E-tendering	29.12.2017	Two Packets													Tender floated on 19.12.2017 and has been opened on 09.02.2018. Financial bid opened on 11.04.2018.
No. RITES/CO/RI/S&T/PMC/IP RCL/2017-18 dtd 15.02.2018	Supply, Installation, Testing and Commissioning of S&T gears in connection with rail Transportsystem between Tuticorin Port Marshelling Yard to hare Island for M/s IPRCL at VOC Port, Tutocorin.	By advertisement in Newspapers & E-tendering	16.02.2018	Two Packets													Tender floated on 15.02.2018 and technical bid has been opened on 16.03.2018. Breifing Note is under preparation.