

**ROC, GURGAON
S&T SBU,**

DETAILS OF TENDERS MORE THAN 02 (TWO) CRORES IN VALUE

Contracts Concluded for the month of March'2016

Feb'2016

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
Tender No	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid system)	Last date of receipt of Tender	Nos of Tender recd.	Nos. and names of parties qualified after Technical evaluation	Nos. and names of parties not qualified after Technical evaluation	Whether contract awarded to lowest tenderer/e valued LI	Letter of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of supplies/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any	
RITES/CO/RI/S&T/PMC/RI/NL/09/02/2015 Dated: 04.12.2015	Providing Signalling System (SSI/EI) for existing tracks and 6.3 MTPA Expansion Railway Tracks in Railway owned yards of RMUY, EMY, FPEY at Visakhapatnam Steel Plant, Visakhapatnam	By advertisement in Newspapers & E-tendering	04.12.2015	Two Packets													Tender (Technical Bid) has been opened on 28.01.2016 and processed under evaluation. Tender discharged by TC & processed for retendering.
RITES/CO/RI/ST/OT/CCL-PIPARWAR/2016-16 dtd: 15.01.2016	Signalling work of Panel Interlocking with Multi Aspect Color Light Signals (MACLS) for Junction Cabin & Piparwar In plant Cabin in connection with construction of Railway Siding from McCluskieganj Railway Station to Piparwar siding of CCL, Distt -- Chatra, Jharkhand.	By advertisement in Newspapers & E-tendering	15.01.2016	Two Packets													Tender (Technical Bid) has been opened on 19.02.2016 and processed under evaluation.