

| Sub: Status of tenders dealt by T&E Division in the month of May 2015 | | | | | | | | | | | | | | | | | |
|---|------------|-----------------------|------------------------|----------------------------------|--|--------------------------------|-------------------------|--|--|--|----------------------------|------------------------------|----------------------------|---|------------------------------|---------------------------|---------------------------|
| S.No. | Tender No. | Item / Nature of Work | Make of tender enquiry | Date of publication of NIT / LIT | Type of bidding (Single/ two bid system) | Last date of receipt of tender | No. of tenders received | Nos. & Names of Parties qualified after technical evaluation | No. & Name of Parties not qualified after technical evaluation | Whether contract awarded to lowest tender / evaluated L1 | Letter of Award No. & Date | Name & Address of contractor | Value of Contract (in Rs.) | Scheduled date of completion of supplies / work | Actual date of start of work | Actual date of completion | Reasons for delay, if any |
| | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| | NIL | NIL | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |

GGM(T&E)/SBU Head

(V.V. Arora)
JGM(T&E)

GM(IT)