

सामरिक व्यापार इकाई: ट्रैक एंड सर्वे (SBU: Track & Survey)

जुलाई 2017 माह के दौरान समाप्त संविदा का विवरण, Details of Contracts Concluded during Month- July, 2017 (Status as on 31.07.2017)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Letter of award No. & date	Name of Contractor	Value of contract (Rs. Lacs)	Schedule date of completion of supplies/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
M/s Trimble's quotation no. Nil dated 17.10.2016	Engagement of agency for corridor optimization by using Quantm software for project "Final Location Survey of Bilaspur-Manali-Leh new BG Railway Line".	Nomination	-	Single	-	-	-	-	-	RITES/ RI/T&S/ FLS/-M-L /2016-17, Dated 02.11.16	M/s Trimble	USD40,000 (Rs. 29.51)	01.07.2017	02.11.2016	30.06.2017	-