



**Details of Contract Concluded/Awarded during the month of Oct, 2022 of ECRPO/Ehubaneswar (For Raigarh)**

Annexure-A

SN	Tender No	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	No of Tenders Received	Nos and names of parties Qualified after Technical Evaluation	Number and Names of parties not qualified after technical Evaluation	Whether contract awarded to Lowest Tender/ evaluated L1	Letter of Award/Letter of Acceptance No and date	Name & address of Contractor	Value of Contract (Rs)	Scheduled date of completion of Supplies hwork	Actual Date of start of work	Actual Date of completion	Reason for delay if any
<b>Open Tender</b>																	
1	BITES/GM/N GP/khargone Civil/Pkg-VI/T-16-2017 dated 06.10.2017	Construction of Road Over Bridges (ROB) including approaches and ancillary works for Railway Siding at NTPC Khargone STPP (2 X 660 MW).Package- VI- Construction of ROB's from Ch 0.00 to Ch 37.150 Km (Between proposed Nimarkheri station and NTPC entry gate):	E-tender	09.10.2017	Two Bid system	30.10.2017	04 (Four)	04 (Four) 1) M/s ISC Projects Pvt Ltd 2) M/s Rajdeep Buildcon Pvt Ltd 3) M/s Tracks & Towers Infratech (P) Ltd. 4) M/s Mehrotra Buildcon Pvt Ltd	04 (Four) 1) M/s ISC Projects Pvt Ltd 2) M/s Rajdeep Buildcon Pvt Ltd 3) M/s Tracks & Towers Infratech (P) Ltd. 4) M/s Mehrotra Buildcon Pvt Ltd	Yes	BITES/PO/NG P/NTPC-Khargone/Pkg-VI/A-393 No 02356 dated 05.12.2017	M/s Tracks & Towers Infratech (P) Ltd. Plot No.- 206, Phase-III, Road No.- 76, Jubilee Hills, Hyderabad-500033	80,81,58,211/-	18.03.2019 (15 months)	19.12.2017	08.03.2022	Delay is due to hindrances of land in approach and non shifting of electrical overhead lines.
<b>Limited Tender</b>																	
.....Nil.....																	
<b>Single Tender</b>																	
.....Nil.....																	

  
(D.S. Negi)  
GM (P)

  
10-11-2022  
(B.N. Tiwari)  
SDGM(Civil)/HQ

  
(A.K. Sahu)  
STA(Civil)  
10.11.2022