

SUB:- Status of Tenders dealt by CP Division for the month of Dec.' 2021

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties Qualified after Technical Evaluation	Nos and Names of Parties Disqualified after Technical Evaluation	Whether contract awarded to Lowest Tenderer/ Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work
1	RITES/CP/Dhemaji/Phase-B/20	Construction of Left over works of Phase-B Buildings for JNV at Village - Bishnupur, Distt-Dhemaji, Assam	Open Tender	21.03.2020	Single Packet System through E-Tendering	02.06.2020	8	1) M/s PH. ADAI	1) M/s Birkhang Basumatary 2) M/s Ganesh Tamuli Engineering Private Limited 3) M/s Khitish Ojha 4) M/s Mussadik Iqbal Hazarika 5) M/s Nilachal Engineering 6) M/s SD Construction 7) M/s SINGO ENGINEERING INDIA PRIVATE LIMITED		Estimated Cost of Work: Rs. 2,77,31,584.00 Completion Period: 08 Months Bids are under evaluation			
2	RITES/CP/CONSULTANT/2021	Request for proposal for EMPANELMENT OF TECHNICAL CONSULTANT FOR A PERIOD OF THREE YEARS FOR PROVIDING ARCHITECTURAL SERVICES FOR PREPARATION OF CONCEPT / MASTER PLAN, PREPARATION OF DETAILED ARCHITECTURAL AND STRUCTURAL DESIGN, BOQ, PREPARATION OF GFC DRAWINGS, INTERNAL AND EXTERNAL ELECTRICAL WORKS, HVAC, LOW VOLTAGE SYSTEMS.	Open Tender	04.06.2021	Single Packet System through E-Tendering	01.07.2021	76				Bids are under evaluation			
3	RITES/CP/TC/RPO/LKO/2021	Construction and Development works of RITES RPO Building at Gomti Nagar, Lucknow	Open Tender	12.08.2021	Two Packet System through E-Tendering	16.09.2021	17	1. M/s Anurag Enterprises 2. M/s Asian Construction Company 3. M/s C.K Infrastructures Limited 4. M/s Garg Builders 5. M/s Globalzone Sanitary Infrastructure Pvt. Ltd 6. M/s G S Express Pvt. Ltd. 7. M/s Kasana Builders Private Limited 8. M/s K S M Bashir Mohammad and Sosis 9. M/s Mundeshwari Construction 10. M/s N S Associates Pvt. Ltd., 11. M/s Rishabh Constructions Pvt. Ltd. 12. M/s Som Projects Pvt. Ltd. 13. M/s Tribeni Construction Ltd.	1 M/s Agarwal Company 2. M/s Comt Constructions Private Limited 3. M/s Doric Infra Private Limited 4. M/s Ganpati Mega Builders India Private Limited	Yes	RITES/CP/TC/ROC-II/RITES-RPO/LKO/2021 dated 22.12.2021	M/s N.S. Associates Pvt. Ltd.	Rs. 53,68,38,396.35	27 Months
4	RITES/CP/IITD/Survey/21	Topographic survey including demarcation of trees and Underground Scanning Survey of proposed construction sites at Indian Institute of Technology, Delhi.	Open Tender	27.09.2021	Single Packet System through E-Tendering	11.10.2021	17				Estimated Cost of Work : Rs. 15 lakhs Completion Period: 20 Days Bids are under evaluation			
5	RITES/CP/(SD)/LGSFS/VN/21/R1	Construction of Light Gauge Steel Frame Structure (LGSFS) with Civil, Electrical works and other allied Services at Rooftop of First floor of Varanasi Junction Railway Station Building at Varanasi, UP.	Open Tender	04.10.2021	Two Packet System through E-Tendering	02.11.2021	2				Estimated Cost of Work : Rs. 3.25 Cr. Completion Period: 8 Months Bids are under evaluation			
6	RITES/CP/TC/ZHDC/HVAC/2021-22	Design, Supply, Installation, Testing and Commissioning of VRV/VRF type Air conditioning system, CCTV, Wi-Fi system & UPS for Multi-storied Academic Tower at Zakir Husain Delhi College, New Delhi.	Open Tender	29.10.2021	Two Packet System through E-Tendering	17.11.2021	3				Estimated Cost of Work : Rs. 3,67,51,284.00 Completion Period: 9 Months Bids are under evaluation			
7	RITES/CP/TC/RPO-KOLKATA/SS/2021	Supply, Erection, Testing And Commissioning of External Electrical and Substation Works for Kolkata RPO Building, Kolkata	Open Tender	09.11.2021	Two Packet System through E-Tendering	30.11.2021	11				Estimated Cost of Work : Rs. 9.38 Crore Completion Period: 8 Months Bids are under evaluation			
8	RITES/CP/RC/Academic Block/21	Construction of Academic Block (Phase-II and III) of the New College Building for Ramanujan College at Kalkaji, New Delhi.	Open Tender	25.11.2021	Two Packet System through E-Tendering	20.12.2021	13				Estimated Cost of Work : Rs. 22.24 Crore Completion Period: 18 Months Bids are under evaluation			

Sh. Agn.
06/01/2022
Shivam Meena
Manager CP/TC