

REMCL																	
SRI Railway Energy Management Company Limited (REMCL) Ltd																	
Details of Contracts Awarded/Completed in progress - October 2022 Annexure -III																	
Sl. No.	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Rem/Nature of work	Mode of Tender Enquiry	Date of Publication of MT	Type of Bidding (Single / Two Bid System)	Last date of receipt of tender	No. of Tenders Received	No. & Names of parties qualified after technical evaluation	No. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / evaluated L1	Letter of award No & date	Name of Contractor	Value of contract	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons/Comment for delay if any	
1	REMCL/CO /Northern Region/PP-MT0	Procurement of 220 MW of power for Indian Railways in Northern Region. (MTOA basis) (UP&S, Punjab-25, Haryana-40, Delhi-15, Rajasthan-5)	Open	26.05.2015	Two stages (Stage I-RFP) (Stage II-RFP)	07.10.2015	14	1. Adani Power Ltd 2. Korla West Power Comp Ltd 3. Jindal India Thermal 4. Jayprakash Power Venture Ltd 5. Ratlan India Ltd 6. MB Power Ltd 7. Essar Power M.P Ltd 8. GMR-Chhattisgarh 9. B.B. Power Ltd 10. TRN Energy Pvt Ltd 11. JSW Power Trading Company Ltd	1. Monnet Bpat & Energy Ltd. 2. JSW Power Trading Company Ltd 3. Haryana Power Generation Corporation Ltd	YES	LOA-REMCL/CO/Northern Region/PP-MT03, dt.26.02.16	M/s Jindal India Thermal Power Ltd.	Awarded Value: 1694.59 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.	-	Status is same as submitted for the Month of April to September '22 except the following: In last hearing i.e. dt.05.07.22, 1) CEREC with Record of Proceeding RCP dated dt.03.12.22 has directed M/s JITPL for immediate restoration of power supply to NR&UP till the next date of hearing and disposal of (Interlocutory Application) IA. 2) M/s JITPL has filed appeal in APTEL challenging CEREC RCP dt.05.07.22. Hearing held on 17.08.2022. JITPL requested to grant two weeks time to file rejoinder. JITPL filed rejoinder. Next hearing is on 21.12.2022.
2	REMCL/CO/ Eastern Region/PP-MT04	Procurement of 160 MW of power for Indian Railways in Eastern Region. (MTOA basis) (Bihar-50 MW, Odisha-110)	Open	26.05.2015	Two stages (Stage I-RFP) (Stage II-RFP)	07.10.2015	14	1. PTC India Ltd 2. DVC 3. Adani Power Ltd 4. Korla West Power 5. Jindal India Thermal Power Ltd 6. Jayprakash Power Venture Ltd 7. Essar Power 8. GMR-Chhattisgarh 9. B.B. Power Ltd 10. TRN Energy Pvt Ltd 11. JSW Power Trading Company Ltd 12. Bafco	1. Monnet Bpat & Energy Ltd. 2. JSW Power Trading Company Ltd	YES	LOA-REMCL/CO/Eastern Region/PP-MT04, dt.25.02.16	M/s Jindal India Thermal Power Ltd.	Awarded Value: 1242.21 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.	-	Status is same as submitted for the Month of June to Sept'22.
3	REMCL/CO/ Western Region/PP-MT05	Procurement of 205 MW of power for Indian Railways in Western Region. (MTOA basis) (MP-135, Chhattisgarh-70)	Open	26.05.2015	Two stages (Stage I-RFP) (Stage II-RFP)	07.10.2015	16	1. PTC India Ltd 2. Adani Power Ltd, Ahmedabad 3. Jindal India Thermal Power Ltd 4. Jayprakash Power Venture Ltd 5. Essar Power M.P. Ltd 6. Ratlan India Ltd 7. MB Power Ltd 8. Essar Power M.P. Ltd 9. GMR-Chhattisgarh Energy Ltd 10. B.B. Power Ltd 11. TRN Energy Pvt Ltd 12. Bafco	1. Monnet Bpat & Energy Ltd. 2. JSW Power Trading Company Ltd 3. Jindal India Thermal Power Ltd 4. Shripur Power Pvt Ltd	YES	LOA-REMCL/CO/Western region/PP-MT05, dt.17.3.16	M/s Jindal India Thermal Power Ltd.	Awarded Value: 1630.67 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.	-	Status is same as submitted for the Month of June to Sept'22.
4	REMCL/COPPRM T/0201	Procurement of 600 MW Power for Medium Term (3 years) for Indian Railways in state of Maharashtra (210 MW), Gujarat (80 MW), Madhya Pradesh (120 MW), Jharkhand (60 MW), Karnataka (50 MW) and UP&TS (60 MW)	Open	26.08.2021	Two stages (Stage I-RFP) (Stage II-RFP)	27.10.2021	12	1. Ushwal Infrastructure Limited, Kolkata-West Bengal (Mahanadi Power as Developer), Delhi 2. Jindal Power Limited, Raigarh-Chhattisgarh 3. PTC India Limited (Jaypee Nigrie Super Thermal Power Plant as Developer), Delhi 4. PTC India Limited (Jaypee Bina Thermal Power Plant as developer), Delhi 5. KRRI Powergen Private Ltd, Chennai-Tamil Nadu 6. Sambit Energy India Bt Hyderabad, Odisha 7. Tata Power Trading Company Limited (Developer/Initial India Thermal power Limited), Noida-Uttar Pradesh 8. Tata Power Trading Company Limited (Developer/Jhaivar power limited), Noida-Uttar Pradesh	1. Mankaran Power Limited - (KOR Mahandi Power as Developer), Delhi 2. Mankaran Power Limited - (MB Power (Madhya Pradesh) Ltd as developer) Ranchi, Jharkhand 3. DB Power Limited, Mumbai-Maharashtra 4. K&SFS Tamil Nadu Power Company Limited, Chennai-Tamil Nadu 5. M/s Jindal Power Ltd, Jindal Centre, Plot no- 2, Sector-32, Gurgaon-122001, Haryana. 6. M/s Jindal Power Ltd, Jindal Centre, Plot no- 2, Sector-32, Gurgaon-122001, Haryana. 7. M/s Jindal Power Ltd, Jindal Centre, Plot no- 2, Sector-32, Gurgaon-122001, Haryana.	Yes	No. REMCL/COPPRM/PP-3/3LCA/CR/DL/26.01.2022 No. REMCL/COPPRM/PP-3/3LCA/ANCR/DL/26.01.2022 No. REMCL/COPPRM/PP-3/3LCA/ASER/DL/26.01.2022 No. REMCL/COPPRM/PP-3/3LCA/SWR/DL/26.01.2022 No. REMCL/COPPRM/PP-3/3LCA/WCR/DL/26.01.2022 No. REMCL/COPPRM/PP-3/3LCA/WNR/DL/26.01.2022	M/s Dharmal Infrastructure Ltd, CESC House, Chowringhee Square, Kolkata-700001, India. M/s Jindal Power Ltd, Jindal Centre, Plot no- 2, Sector-32, Gurgaon-122001, Haryana. M/s Jindal Power Ltd, Jindal Centre, Plot no- 2, Sector-32, Gurgaon-122001, Haryana. M/s Tata Power Trading Company Ltd, Shatabdi Bhawan, 2nd floor, B-1&13, Sector-4, Noida-201301. M/s Jindal Power Ltd, Jindal Centre, Plot no- 2, Sector-32, Gurgaon-122001, Haryana.	Rs. 4.1 per kWh Rs. 4.12 per kWh Rs. 4.14 per kWh Rs. 4.12 per kWh Rs. 4.15 per kWh Rs. 4.13 per kWh	3 Years	3 years	-	i) All LOAs issued on 26.01.2021. Bidders' acceptance received on 31.01.2022. ii) SW Rly advised letter to M/s TPCL regarding termination of APP dated 03.03.2022 between SW Rly and M/s TPCL and encashment of Performance Security. Meanwhile Supplier approached Delhi High Court for stay on encashment of Performance Security. Court had directed a stay on encashment. Further, government counsel appointed on behalf of SW Rly asked for remarks from SW Rly on writ petition filed by JTPL. SW Rly asked for the remarks from REMCL Ltd and same were advised on 14.10.2022. Next hearing date is 19.11.2022. iii) Review meeting regarding progress in commencement of power supply to SE Rly, NC Rly, W Rly & WC Rly by M/s JPL was held on 27.09.2022 at REMCL office, New Delhi. MTOA granted by CTLB, w.e.f. 01.10.2022. In M/s JPL, CEA issued letter to CTLB for Coal allocation. Power supply commenced in SE Rly from 01.10.2022. Power supply in WCR, WR & NCR is not commenced w.e.f. 01.10.2022 due to delay in allocation of coal under FSA by CTLB. Further, CTLB has approved the allocation of coal for supply of 210 MW power under MTOA on 15.10.2022. Based upon the same, amendment to FSA has to be executed with M/s JPL. By JPL, and the same is under progress. iv) Review meeting regarding progress in commencement of power supply to Central Rly by M/s Dharmal Infrastructure was held on 03.08.2022 at REMCL office, New Delhi. Power flow already commenced w.e.f. 01.04.2022. Subsequently, as per directives issued by MoP, blending of imported coal with domestic coal was permitted. Accordingly, impact of blending as per calculation advised by MoP is claimed by M/s DL.
5	REMCL/CO/Wind 50MWR 1	Procurement of 50 MW wind power through tariff based bidding for consumption of Railways for traction in the Maharashtra State.	Open	16.11.2022	Two stages (Stage I-RFP) (Stage II-RFP)	28.01.2022	5	1. M/s Tunga Renewable Energy Private Limited 2. M/s Green Infra Wind Energy Ltd. 3. M/s Azure Power India Private Limited 4. M/s Adani Renewable Energy Holding Fifteen Limited. 5. M/s TEG Green Power Bt Private Ltd.	M/s TEG Green Power Bt Private Limited	Yes	LOA No.REMCL/CO/Wind50 MWR dated: 30.06.2022	M/s Green Infra Wind Energy Ltd	Rs.3.11 A/W/h	18 months from effective date of PPA	Signing of PPA within 3 months from date of issue of LOA	-	1. LOA awarded to M/s Green Infra Wind Energy Ltd. on 30.06.2022 at tariff of Rs. 3.11A/W/h at DeDelivery Point. 2. Draft PPA sent to CR on dt.11.07.2022.
6	REMCL/COPPRM/ 62	Selection of trading licensee for procurement of power / REC's through power exchange for Indian Railways.	Open	30.11.21	Two stages (Stage I-RFP) (Stage II-RFP)	12.01.2022	2	1. M/s Tata Power Trading Co.Ltd. 2. M/s NTPC Vidyut Vyapar Nigam Ltd.	-	Yes	No.REMCL/COPPRM/62 dt.04.03.2022	M/s NTPC Vidyut Vyapar Nigam Limited	0.59 paisa/kWh (Trading Margin)	3 years from signing of TPA	-	-	Tripartite Agreement Signed with NCR on 30.03.2022; CR on 08.04.2022; NR-DL / HR on 25.05.2022; SWR on 18.07.2022; NR-UP on 27.04.2022; NR-UMB on 01.06.2022 & WCR on 08.08.2022.
7	REMCL/CO/RN/Annual Control Centre D1/04.07.2022	Design, Supply, Erection, Testing and commissioning of NCC for energy management under open access for IR	Open	04.07.22	Two Packet System (Part I & Technical Bid, Part-II Financial Bid)	21.07.2022	2	1. M/s Synergy Systems & Solutions 2. M/s Ashda Electronics Pvt Ltd	-	Yes	No.REMCL/CO/RN/COLOA (Synergy) dt.29.08.2022	M/s Synergy Systems & Solutions	RS.9,29,99,741	6 Months from date of issue of LOA	7 Days from the date of issue of LOA	-	Agreement signed on 23.09.2022 with M/s Synergy Systems and Solutions Pvt Ltd.

135268/2022/REMCL

Tender No.	Bem/Nature of work	Mode of Tender	Date of Publication on NT	Type of Bidding (Single /Two Bid System)	Last date of receipt of tender	No. of Tenders Received	No. & Names of parties qualified after technical evaluation	No. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / evaluated L1	Letter of award No.& date	Name of Contractor	Value of contract	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons/ Comment for delay if any
1	RTESRE/25 MW Wind Farm/Rajasthan Setting up of Wind Farm of 25 MW (x1 MW) in Rajasthan (India) on Lump-Sum Turnkey (LSTK) basis with comprehensive Operation & Maintenance (O&M) (a) LSTK work of Land, Supply & EPC	Open	02.09.2013	Two stages (Technical & Financial)	21.04.2014	2	1. Inox Wind Ltd. 2. Suzlon Energy Ltd.	Nil	Yes	REMCL/CO/Wind Power (25 MW)/Land dt. 21.11.2014 REMCL/CO/Wind Power (25 MW) Supply dt.21.11.2014 REMCL/CO/Wind Power (25 MW)/ EPC dt. 21.11.2014	M/s Inox Wind Ltd.	Awarded Value Rs. 151.45 Cr.	6 months from the date of start of LSTK work.	Dec-14	16.10.2015	-
		(b) O&M Contract for 10 Years	Open	02.09.2013	Two stages (Technical & Financial)	21.04.2014	2	1. Inox Wind Ltd. 2. Suzlon Energy Ltd.	Nil	Yes	REMCL/CO/Wind Power (25 MW)/ O&M dt. 21.11.2014	M/s Inox Wind Ltd.	24.90 Cr.	10 Years	16.12.2015	In-progress