

Details of contracts concluded / awarded / in progress during the month of September,2022																	
S.No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of contract (In Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
1	BITES/AP/ICP/B HAIRAHAWA/Tender/2022/01	Construction of Integrated Check Post at Bhairahawa in Nepal : Main Package-1	Open online item cum percentage rate tender in two packet system	22 April 2022	Two packet system	18 May 2022	Five (05)	1/5 M/s BSR infratech India Ltd. 2/5 M/s KSM Bashir Mohammad & Sons 3/5 M/s Bridge & Roof Company (India) Ltd. 4/5 Ms. Dinesh Chandra R Agarwal Infracon Pvt. Ltd.	M/s Rajdeep Buildcon Pvt. Ltd.	After approval of technical bid evaluation report by client (MEA) on 13.07.2022, financial bid opened on 25.07.2022 and financial bid evaluation report sent to client (MEA) on 03.08.2022. Observations of client received on 02-09-2022. Clarification sought from L-1 bidder on 08-09-2022 and 13-09-2022 and bidders replied to the same on 12-09-2022 and 19-09-2022, respectively. Accordingly, Client's observation dt 02-09-2022 replied on 21-09-2022, Decision of Client yet awaited.							