

**EXPOTECH DIVISION**  
**MONTHLY PROGRESS REPORT**

**SUBJECT - DETAILS OF CONTRACTS CONCLUDED**  
**PERIOD - SEPTEMBER 2022**

S.N	Tender No.	Item/Nature of Work	Mode of Tender enquiry	Date of publication of NIT/LIT	Type of bidding (single/two bid system)	Last date of receipt of tender	No of tenders received	Nos & Names of parties qualified after technical evaluation	Nos & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest	Letter of award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Schedule date of completion of supplies/ Work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
1	2021/RITES/EXPO/MOZ/Coach/0821 Dt. 27.08.2021	Export of 34 Nos. Passenger coaches along with spares to Maputo, Mozambique	Open	27.08.2021	Single	03.09.2021	10	1. Kodam Solution Pvt. 2. Lift & Shift India Pvt Lt 3. Allcargo Logistics Ltd 4. Asiatic Logistics Pvt Ltd 5. Boxco Logistics India Pvt Ltd 6. SARR freight Corporation Ltd 7. DSV Air & Sea Pvt Ltd 8. Total Movement Pvt Ltd 9. Express Global Pvt Ltd 10. CJ Darcl Logistics Ltd	-	M/s SARR Freight Corporation	2021/RITES/EXPO/MOZ/COACH/0821 Dt. 06.09.2021	M/s SARR Freight Corporation, 1E/12, Sewak House, Jhandhalan, Ext, New Delhi-110055	Rs. 17306200.00 + USD 1417000.00	30.06.2022	06.09.2021	30.06.2022 + 60 Days	
2	RITES/EXPO/05/MOZ/DEMU/BEARING ARRGT (2021_RITES_75186_1)	Supply of Axle Box Roller Bearing Arrangement for Cape Gauge Bogie for DPC, DTC & TC Coaches of DEMU rake for Mozambique	e-tender on CPP Portal	07.04.2021	Single Packet	19.04.2021	1	1	0	Yes	4500009291 Dated 05.05.2021	M/s National Engineering Industries Ltd. Jaipur	1.656 Cr	extended DP 30.09.2021 supply completed	05.05.2021	30.09.2021	Supply completed on 30.09.2021

**EXPOTECH DIVISION**  
**MONTHLY PROGRESS REPORT**

3	RITES/EX PO/MOZ/ Coaches/ Bogie/1 (2020_RII TES_5712 8_1)	Manufacture, supply, installation & Commissioning of Bogies for Cape Gauge Export Coaches	etende r on CPP Portal	09.09. 2020	Single Packet	30.09. 2020	4	2		2	Yes	450000911 7 Dated 16.10.2020	M/s CRG Industries Panchkula	10.62 Cr	extend ed DP 07.10. 2021 Supply comple ted	16.10.2 020	04.04. 2022	Supply complete d on 07.10.20 21 Installati on & Commissi oning Complete d 04.04. 2022
---	---	--	---------------------------------	----------------	------------------	----------------	---	---	--	---	-----	------------------------------------	------------------------------------	----------	--	----------------	----------------	---

Date: 10.10.2022

*20/10/22*  
GGM/Expotech