

Annex-A

Sub: Status of tenders dealt by D&S Division in the month of March-2023

S.No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders recd	Nos. & Names of Parties qualified after technical evaluation	No. & Name of Parties not qualified after tech. evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies / work
	1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	RITES/RI/D&S/NTPC-SINGRAULI/FSR/SURVEY/2023	Topography and Detailing survey for feasibility studies for Rail infrastructure upgradation of VSTPS (incl. Common facilities for SSTPS and RhSTPS)	Online	24-01-2023	Single	03-02-2023	15			EVALUATION UNDER PROGRESS				

