

Sub: Status of tenders dealt by_PU- Ranchi_ Division in the month of _Nov_2022

S.No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders recd	Nos. & Names of Parties qualified after technical evaluation	No. & Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies / work
	1	2	3	4	5	6	7	8	9	10	11	12	13	14
Open Tender														
1	03/OT/RITES/RPO-NCL/NCL/00036/DUDHICHUA/2022, dated: 28.07.2022	Earthwork in formation, Bridge and Protection work, Road work, P-Way work, Installation of weighbridge, S&T building, Weighbridge control room, Electrical and other miscellaneous works in connection with doubling between Shaktinagar to Dudhichua yard and connectivity of New Silo at Dudhichua Project of NCL, Sonebhadra, U. P. (Package-2)	Open Tender	28.07.2022	Two bid system	25.08.2022	8	05 (Five), 1.M/s Miral Infrastructure. 2. M/s JPW Infratech Private Limited 3. M/s Girraji Stone Crushers private limited 4.M/s Mehrotra Buildcon Private Ltd 5.M/s Metcon India Realty and Infrastructure Pvt Ltd	03(Three), 1. M/s. S T Construction Pvt Ltd. 2. M/s. Suresh Chand Gupta 3. M/s. Tribeni Constructions Ltd	Yes	03/RITES/PU-Ranchi/NCL/00036/Dudhichua/2022/764, dated:25.11.2022	M/s. JPW Infratech Private Limited, 146,S.P. Mukharjee Road, 3rd floor, Flat no.09, Kolkata West Bengal-700026	Rs. 57,43,55,474/-	12 (Twelve) months
2	04/OT/RPO Ranchi/Geotech Investigation/2022, Dated:18.08.2022	Soil Investigation for Construction of Bridges and determination of sub soil strata for proposed Amrapali Phase-I, Phase-II in connection with Construction of Rail Infrastructure for Amrapali Railway Siding (Phase-I & Phase-II) and KDH Railway Siding of CCL, Dist- Chatra & Ranchi, Jharkhand.	Open Tender	18.08.2022	Single Packet System	19.09.2022	22							

3	05/OT/RITES/RPO-RNC/NCL/00032/NIGAH1/2022, dated:27.09.2022	Earthwork in formation, P-Way works, Bridges, and other miscellaneous works in connection with P.R. Siding for providing rail connectivity to upcoming CHP & Silo (10 MTPA) at Nigahi Project of NCL, Singrauli, Madhya Pradesh (Package-2)	Open Tender	27.09.2022	Two bid system	19.10.2022	6								
4	07/OT/RITES/RPO-RNC/NCL/00034/JAYANT/2022, dated: 03.11.2022	Earthwork in formation, P-Way works, Bridges and Miscellaneous works in connection with P.R. Siding of New Silo at Jayant Project of NCL (Stage-II of Phase-II), Singrauli, Madhya Pradesh (Package-2)	Open Tender	03.11.2022	Two bid system	24.11.2022	3								
5	08/OT/RITES/CRPO/Elect./NTPC-LARA/Pkg-IXA/ Misc. /GE dated 16.11.2022	Design, Supply, Erection, Testing and Commissioning of Balance General (External) Electrification works in MGR Rail Corridor for NTPC-LARA, Raigarh, Chhattisgarh, India- Miscellaneous GE works Package.	Open Tender	16.11.2022	Two bid system	30.11.2022									
6	09/OT/RITES/PU-Ranchi/BCCL-Patherdih/S&T/2022, Dated: 29.11.2022	Supply, Installation, Wiring, Testing and Commissioning of Signalling and Telecommunication Work of SINDRI BH Distributed E.I to serve 2.5 MTPA & 5 MTPA Coal Washery of BCCL at Patherdih of Dhanbad Division in East Central Railway.	Open Tender	29.11.2022	Two bid system	21.12.2022									
Limited Tender															
Nil															
Single Tender															
Nil															