

Details of Contract Concluded/Awarded during the month of April, 2022 of RPO/Raigarh

Annexure-A

SN	Tender No	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	No of Tenders Received	Nos and names of parties Qualified after Technical Evaluation	Number and Names of parties not qualified after technical Evaluation	Whether contract awarded to Lowest Tender/ evaluated L1	Letter of Award/Letter of Acceptance No and date	Name & address of Contractor	Value of Contract (Rs)	Scheduled date of completion of Supplies /work	Actual Date of start of work	Actual Date of completion	Reason for delay if any
Open Tender																	
1	RITES/GM/NGP/Khargone-Civil/Service Buildings/T-09-2018 dated 17.09.2018	Construction of Loco-Shed, Panel buildings at three locations (i.e at Inplant yard and 2nos at crossing stations), Quarters at crossing stations and other allied service buildings for Railway Siding at NTPC Khargone STPP (2 X660MW) Dist. Khargone (MP). Package- III (Inplant Yard) & Package-XI (Outside plant).	E-tender	18.09.2018	Two Packet system	02.10.2018	04 (Four)	04 (Four) 1) M/s. Swastik Habitates(I) Pvt. Ltd, Indore 2) M/s. GUPTA Enterprises, New Delhi 3) M/s. Sita Homes Pvt Ltd, Indore 4) M/s. Build well Engineers, Ankleshwar. Gujarat	Nil	Yes	RITES/PO/NGP/ NTPC- KHARGONE/SE RVICE BUILDING /A-412/NO.01559 dated 30.10.2018	M/S. BUILD WELL ENGINEERS, PLOT NO.225, NEAR GIDC FIRE STATION G.I.D.C, ANKLESHWAR DIST- BHARUCH , GUJRAT	Rs 9,48,00,636.70	13.11.2019 (12 Months)	14.11.2018	30.06.2020 (Final bill paid in April-2022)	Major cause- due to non-availability of hindrance free working front.
Limited Tender																	
.....Nil.....																	
Single Tender																	
.....Nil.....																	

Md. Manirul Islam
03/06/22
(Md. Manirul Islam)
GM (P)

Dinesh Kumar
03.06.2022
(Dinesh Kumar)
JGM(Civil)

A.K. Sahu
03.06.2022
(A.K. Sahu)
STA(Civil)