


Details of Contract Concluded/Awarded during the month of May, 2022 of RPO/Raigarh

SN	Tender No	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	No of Tenders Received	Nos and names of parties Qualified after Technical Evaluation	Number and Names of parties not qualified after technical Evaluation	Whether contract awarded to Lowest Tender/ evaluated L1	Letter of Award/Letter of Acceptance No and date	Name & address of Contractor	Value of Contract (Rs)	Scheduled date of completion of Supplies /work	Actual Date of start of work	Actual Date of completion	Reason for delay if any
Open Tender																	
1	01/OT/21-22/NTPC-LARA/Wharf wall Date 26.03.2022	Construction of Wharfwall coal loading system along with construction of Railway formation, Minor bridges, drains, supply of P. way materials & track linking work and road connectivity in connection with proposed MGR loading yard at NTPC-Talaipalli Mines, Ghorghoda, Raigarh district of Chhattisgarh State.	E-tender	26.03.2022	Two Packet system	25.04.2022 (extended)	02 (Two)	02(Two) 1) M/s Triveni Engicons Pvt Ltd, Jamshedpur 2) M/s Shree Balaji Engicons Limited, Jharsuguda.	Nil	Yes	MITES/RPO/RIG/ NTPC-LARA/ WHARFWALL/ LOA/358 dated 13.05.2022	M/s Triveni Engicons Pvt. Ltd, 3/6, H.S. Tower, L-Road, Bistupur, Jamshedpur-831001, Jharkhand	Rs 16,15,41,333/-	15.09.2022 (04 Months)	16.05.2022	NA	NA
2	MITES/GM/NGP/Khargone-Civil/Pkg-VII/T-17-2017 dated 06.10.2017	Construction of 04 nos of Major Bridges for rivers/nalas and 09 nos of RCC box bridges for proposed Railway Siding from Ch 0.00 to Ch 37.150 Km (Between proposed Nimarkheri station and NTPC entry gate) for proposed Railway station and NTPC Khargone STPP (2X660MW) Package- VII	E-tender	09.10.2017	Two Packet system	30.10.2017	03 (Three)	03 (Three) 1) M/s. ISC Projects Pvt. Ltd 2) M/s. Mehrotra Buildcon Private Limited. 3) M/s. Tracks & Towers Inftratech (P) LTD	Nil	Yes	MITES/PO/NGP/ NTPC-KHARGONE/Pkg-VII /A-397/NO.00286 dated 27.02.2018	M/S MEHROTRA BUILDCON PRIVATE LIMITED, SATNA MP	Rs 66,82,96,045.14	12.03.2019 (12 Months)	13.03.2018	28.06.2019 (Final bill paid in May-2022)	Major cause- due to non-availability of hindrence free working front.
3	MITES/GM/NGP/Khargone-Civil/Pkg-V/T-04-2017 dated 11.01.2017	Earthwork in Railway formation including filling and cutting blanketing and construction of bridges . P_way track linking works including supply of Railway track ballast and P-way material, fitting and fixtures (excluding supply of rails) etc in connection with construction of railway infrastructure to serve Khargone STPP (2x660 MWat dist. Khargone M.P. for M/s NTPC Package -V Ch. 29.00 to ch. 37.150 km (between proposed Daliyakheri crossing station to towards NTPC plant Khargone)	E-tender	10.02.2017	Two Packet system	10.03.2017	04 (Four)	04 (Four) 1) M/s. Prathmesh Construction. And M/S ISC PROJECTS PVT.LTD. 2) M/s. Iron Triangle Limited And Mehrotra Buildcon pvt. Ltd. JV 3) M/s. Jhajharia Nirman Limited 4) M/s. Tracks & Towers Inftratech(P) Limited	02 (Two) 1) M/s. Iron Triangle Limited And Mehrotra Buildcon pvt. Ltd. JV 2) M/s. Jhajharia Nirman Limited	Yes	MITES/PO/NGP/ NTPC - KHARGONE/ A-383/NO. 01085 dated 25.05.2017	M/S ISC PROJECTS PVT.LTD. S-2, THE METROPOLE, ADJACENT TO INOX, BUND GARDEN ROAD, PUNE MAHARASHT RA- 411001.	Rs 109,75,14,914/-	11.12.2018 (18 Months)	12.06.2017	10.08.2020 (Final bill paid in May-2022)	Major cause- due to non-availability of hindrence free working front.


 A-11 Sathy
 STAFF
 03.06.2022

4	RITES/GM/NGP/Khargone-Civil/Pkg-III&IV-07-2018 dated 14.05.2018	Earthwork in Railway formation including filling and cutting of Blanks and construction of Bridges, P-way Track linking of works including supply of Railway track ballast and P-way materials, fittings and fixtures (excluding supply of RAIL(S) etc in connection with construction of Railway Infrastructure to serve Khargone STPP(2x660)MW at Dist. Khargone (M.P.) for M/S NTPC. Balance work of Package- III- Ch 24.00 to Ch 28.00 Km & Package- IV- Ch 28.00 to Ch 29.90 Km	E-tender	15.05.2018	Two Packet system	06.06.2018	01 (One)	01 (One)	1) M/s. Tracks & Towers InfraTech (P) Limited	Nil	Yes	RITES/PONGP/ NTPC- khargone/Pkg- III&IV/A-407/No.01245 dated 09.08.2018	M/S TRACK & TOWER INFRA LTD. PLOT NO. 208 PHASE-III JUBILEE HILLS HYDERABAD	Rs 228,79,96,263.66	23.04.2019 (8 Months)	24.08.2018	31.10.2019	Major cause- due to non-availability of hindrance free working front.	
5	03QOT/20-21/NTPC-KHARGON E/GAURD RAIL FIXING/2020 Date 13.11.2020	Manufacture and fixing of 60kg E-Guard Rail including supply of P-way fittings, on Major Bridges & its approaches, under ROB's & FOB of Electrified Tracks in between Ch: 1.50km to Ch: 37.50km of NTPC-Khargone STPP(2x660 MW) Railway siding in Khargone District (MP)	E-tender	13.11.2020	Single Packet System	27.11.2020	03 (Three)	02(Two)	1) M/s Bachaspall Dash, Odisha. 2) M/s Pradeep B Kundu, Nagpur.	M/s Zn Steel Industries Pvt Ltd, Kolkata.	Yes	RITES/RPO/RIG/ NTPC-KGN/Guard Rail/OA-20/ dated 19.12.2020	M/s Bachaspall Dash, Malhpal, Sasan, Sambalpur, Odisha-768200	Rs 19,16,762/-	01.04.2021 (3Months)	02.01.2021	05.07.2021	Due to lockdown on account of Covid-19.	
Limited Tender																			
..... Nil.....																			
Single Tender																			
..... Nil.....																			

03/06/22
(Md. Manirul Islam)
GM (P)

03.06.2022
(Dinesh Kumar)
JGM(Civil)

03.06.2022
(A.K. Sahu)
STA(Civil)