STATUS OF TENDERS DEALT BY RPO (SECUNDERABAD), SOUTH IN THE MONTH OF Aug2022

STATUS OF TENDERS DEALT BY RPO (SECUNDERABAD), SOUTH IN THE MONTH OF Aug2022																
Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication	Type of biding	Last date of receipt of	No. of tenders	Nos. and name of parties qualified after technical evaluation	Whether	Letter of Award No. and date	Name of contract	Value of Contract (Rs.)	Schedule d date of	Actual date of	Actual date	Reasons for delay if any
			,,	of NIT	(Single/T	tender	received		awaded to		or	()	completi	start of	of	
					wo Bid system)				lowest tenderer				on of	work	comple ti on	
					system)				evaluate				supplies / work		tion	
									d L1							
1	Tender Reference No.	Railway Electrification works for BTPS Siding								-						TC Minutes(Technical
	RITES/RPO/SC/BTPS/OH	(New) at Manuguru station- Design,														under finalisation
	E/Manuguru/2022 dated	Supply, Erection, Testing & Commissioning of														
	25.04.2022 Tender ID.	25 KV AC, 50 Hz, Single Phase, Traction														
	2022_RITES_113939_1	Over Head Equipment for Railway	Tender													
		Electrification of Bhadradri Thermal Power	Reference													
		Station	No.													
		siding (RKM/TKM: 18.50/36.00) Switching	RITES/RP													
		Post (SSP), General Electrical Works and	O/SC/BTP													
		Associated Modification works on Existing	S/OHE/M		T wo											
		OHE at MANUGURU Station of	anuguru/2	25.04	Bid	17.05.202						Estimated				
		Secunderabad division of South Central		2022		2	4	-	-		-	cost Rs.	-	-	-	
		Railway, in the state of Telangana, India.	022 dated	2022	syste	2						18.72 Cr				
			25.04.202		m											
			2 Tender													
			ID.													
			2022_RIT													
			ES_11393													
			9_1													
			>_1													
2	e-Tender No:	(I) Construction of R.O.B in Lieu of LC No.319	e-tender													1). Tender initially
	RITES/SC/SCRly/ROBs	at Km.440/22-24 as 1 x 36 M+1X48M+1X36M	no.													uploaded on 25.04.2022,
	work/2022Dated	BOWSTRING (C/C Bearings) Girder with	RITES/SC													had been auto-extended
	25.04.2022 Tender ID	approach roads, Service roads and other allied	/SCRly/R													thrice upto 06.06.2022
	2022_RITES_113877_1	works between Gunadala and Mustabad stations														with no response. 2). The
		in BZA -VSKP section under BZA Division for	OBs													same tender was
		South Central Railway &	Work/202													retendered on
		(II) Construction of R.O.B in Lieu of LC	2 Tender													23.06.2022, which was
		No.477 at Km.728/24-26 as 1x18.30mPSC+1 x	id:													again auto extendedthrice
		48 M(C/C Bearings) Bowstring +1x18.30 m	2022_RIT													upto 19.07.2022with no
		PSC girder with Approaches, service road and	ES_11387													response 3). It is
		other allied civil works Between Narsapur and	7_2 dt.													proposed for cancelling
		Bhimavaram stations in BZA -VSKP section	23.06.202													of tender and splitting in
		under BZA Division for South Central	2			Re-										two separate tenders for
		Railway."	2		T wo							T 1				each ROB to have better
		Tuniway.		robS	Bid	tendered						Estimated				response.
				work	syste	on	-	-	-	-	-	cost Rs.	-	-		the same is in process
				WOIK	m	23.06.202						76.99 Cr				for submission &
					111	2										approval of competant
				1									1	1		authority
				l										l		uuuuuuty
1				1									1	1		
				l										l		
1				l										l		
1				1									1	1		
				l										l		
1				1									1	1		
1				1									1	1		
1				1									1	1		
				l										l		
1				1									1	1		
				l										l		