



## Details of Contract Concluded/Awarded during the month of February-2023 of PU-Bilaspur

SN	Tender No	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	No of Tenders Received	Nos and names of parties Qualified after Technical Evaluation	Number and Names of parties not qualified after technical Evaluation	Whether contract awarded to Lowest Tender/ evaluated L1	Letter of Award/Letter of Acceptance No and date	Name & address of Contractor	Value of Contract (Rs)	Scheduled date of completion of Supplies /work	Actual Date of start of work	Actual Date of completion	Reason for delay, if any
<b>Open Tender</b>																	
1	06/OT/NTPC-LARA/KRL-LARA SECTION/P KG-IIB/2016 dated 03.08.2016	Execution of Earthwork in formation, Construction of Minor Bridges, Blanketing, P. Way linking works including supply of P-way fittings, Track ballast, PSC Sleeper and Points & Crossings in connection with construction of Railway Infrastructure from 12/000 KM LP to 18/610 KM LP, KRL- Lara Section of NTPC Railway Siding, in Raigarh District, Chhattisgarh State (Package - II B).	Manual Mode	03.08.2016	Two Bid system	24.08.2016	09( Nine)	08(Eight) 1) M/s Gannon Dunkerley & Co. Ltd. 2) M/s MGCPL-SIL (JV) 3) M/s BALAJI-GPT (JV) 4) M/s Tracks & Towers Infratech (P) Ltd 5) M/s SMS Limited 6) M/s GR-Triveni (JV) 7) M/s ISC Projects (JV) 8) M/s Barbrik - MKG (JV)	01 (One) 1) M/s RKTC-ARSS-SHIVAM (JV)	Yes	LOA No: RITES/RPO/RIG/NTPC-LARA/PKG-IIB/SMSL/LOA-17/2067 date: 17.02.2017	M/s SMS Limited, IT Park, 20 STPI, Gayatri Nagar, Parsodi, Nagpur-440022 (Maharashtra), India	Rs 95,44,47,360/-	26.04.2019	27.10.2017	30.09.2020	Delay due to handing over of hindrence free work front.
<b>Limited Tender</b>																	
.....Nil.....																	
<b>Single Tender</b>																	
.....Nil.....																	

  
(Rajesh Naik)  
GM (P)

  
(A.K. Sahu)  
STA(Civil)