

Annexure -3

Status of Tenders during the month (August-2022) RES (WS)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Biding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notificati on of Award No. & Date	Name of contr actor	Valu e of contract	Sched uled date of comple tion of supplie rs/ work	Actual date of start of work	Actual date of comple tion	Reasons for delay if any	
1	MITES/WS/ NHRCL/G OLIATH CRANE-15T/2021/R 2	Supply, Installation, Commissioning & Proving-Out Of Goliath Crane Cap.-15t At Bridge Workshop, Sabarmati.	Open Tender	09.05.2022	Single	23.05.2022	5 (FIVE)	Tender is Discharged									
2	MITES/RES/ NTPC-LARA/M&P-01/2022	Supply, delivery, installation and commissioning of Machine and plants at Loco MGR Workshop NTPC LARA	Open Tender	06.05.2022	Two packet system	23.05.2022	05 (Five)	02 nos, 1. M/s Bemco Hyd. 2. M/s URB engineering	03 nos. 1. M/s Banbros Engg Pvt Ltd. 2. Hope SM Luckey enterprise. 3. M/s AD Electrosteel Co Pvt. Ltd.	Yes	LOA no. MITES/RES/ NTPC-LARA/MN P-01/2022 dt. 05.09.2022	M/s Bemco Hyd. Ltd, Belagavi Karnataka	Rs. 5,05,46,824/-	04.09.2023	NA	NA	NA
3	MITES/WS/ NHRCL/G OLIATH CRANE-15T/2021/R 2	Supply, Installation, Commissioning & Proving-Out Of Goliath Crane Cap.-15t At Bridge Workshop, Sabarmati.	Open Tender	24.08.2022	Single	12.09.2022	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	

Quik