

REMCL SBU											Annexure-1	
Information Regarding status of Tender of REMC Ltd: August - 2022												
S.No.	Tender No	Name of Work	Estimated cost (Rs. In Cr.)	Date of Receipt of tender (Technical Bid) & opening date	No. of bidders submitted the bid	Status of Technical Bids	Name of bidders submitted the bids	Date of opening of the Tender (Financial Bid)	Status of Financial Bid	Details of Award of work e.g Name of the Bidder, Awarded value etc.	Engineer In- charge	Remark
1	REMCL/CO/PP/P-85/RTC/1000 MW/2022 Dt 14.07.2022	Selection of Project Developers for Supply of 1000 MW Round-the-Clock (RTC) Power from Grid-Connected Renewable Energy (RE) Power Projects, with or without Storage".	Rs.67761.67 Cr. (for the renewable power for 25 Years)	Bid opening date 18.08.2022 , extended to 02.09.2022, extended to 14.09.2022, Bid submission extended to 20.09.2022, opening extended to 22.09.2022, Bid submission extended to 26.09.2022, opening extended to 28.09.2022.	-	-	-	-	-	-	Shri Sanjay Singh (GM-II/REMC Ltd.)	Pre-bid held on 29.07.22 and Amendment-01 was issued on 30.08.2022. Draft Amendment-02 was sent to Railway Board for approval on 31.08.2022
2	NIT No: REMCL/Rly/Roof/MCF/2022/01 dt. 09.03.2022 (Uploaded on Bharat e-Portal on 09.03.2022)	Implementation of Grid Connected Rooftop Solar PV Projects for Indian Railways (14 MW MCF/RBL)	Rs. 50.12 Cr. (Developer Mode)	Bid due date is 20.09.22	-	-	-	-	-	-	Sh. Rupesh Kumar (GM-I/REMC Ltd.)	Pre-bid meeting held on 01.07.2022.
3	REMCL/CO/Solar/TSS-II/2022 dt.:15.07.2022	Setting up of Land Based Solar PV Power Plant on Private/ Farmers Land near the Traction Sub-Station (TSS) at 25 kV connectivity under TBCB. (TSS-II- 1698 MW)	Rs.8533.32 Cr (Developer Mode)	Bid due date is 28.09.22	-	-	-	-	-	-	Sh. Rupesh Kumar (GM-I/REMC Ltd.)	Pre-bid meeting held on 24.08.2022.
4	REMCL/CO/Wind/26MW/TCA dated 21.07.2022	Hiring of Consultancy Services for Technical Condition Assessment (TCA)/Technical cum Health Analysis of 13 Nos. WTG pertaining to 26 MW Wind Power Plant at Dangri, District Jaisalmer Rajasthan	Rs. 9,30,633/-	Bid opened on 10.08.2022	5	Evaluated	1. M/s Power and Energy Consultants India Private Limited 2. M/s Powercon Ventures India Private Limited 3. M/s TUV Rheinland India Pvt. Ltd. 4. M/s Renew Services Private Limited 5. M/s Renom Energy Services Pvt. Ltd.	10.08.2022	-	LOA No.REMCL/CO/WIND/26 MW/TCA dt.14.09.2022, Contrcat Value - Rs.Rs.7,80,000	Sh. Rupesh Kumar (GM-I/REMC Ltd.)	1. E-tender in Single Packet System invited on 21.07.2022. 2. Bids (Technical & Financial) opened on 10.08.2022. 3.LOA issued dt.14.09.2022.
5	REMCL/CO/IR/National Control Centre Dt.04.07.2022	Design , Supply, Erection , Testing and commissioning of NCC for energy managemnt under open access for IR	Rs.8.85 Cr. (Capex Mode)	Bid opened on 04.07.22	2	Evaluated	1. M/s Ashida Electronics Pvt Ltd. 2. M/s Synergy Systems & Solutions	04.08.2022	Evaluated	LOA dt.29.08.2022 awarded to M/s Synergy Systems & Solutions, Contrcat Value - Rs. 9,29,69,747 /-	Sh. Manish Twari (AGM/REMC Ltd)	LOA awarded to M/s Synergy Systems & Solutions dt.29.08.2022

127832/2022/REMCL

Annexure -II									
Information Regarding Status of Bill Payment of Working Agencies - August 22									
Sl. No.	Name of Contractor	Agreement No.	Bill Details		Bill Received at HQ dated (Accts)	Status of Bill		Mode of Payment (RTGS / Cheque)	Remarks
			Bill No.	Bill Amount in Rs.		Under Process of Checking	Payment Released on		
1	PTC india limited	REMC Ltd/CO/IR/Power management/2021 dtd.22.03.21	BD/2022-23/047 dated 04.07.2022	9,64,935	07.07.2022	-	31.08.2022	-	Revised bill received on 17.08.2022

SBU: Railway Energy Management Company Limited (REMCL Ltd)																	
Details of Contracts Awarded /Concluded/ in progress - August 2022																	
Annexure -III																	
S.no	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / evaluated L1	Letter of award No. & date	Name of Contractor	Value of contract	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons/Comment for delay if any
1	REMCL/ CO / Northern Region/PP- MT/3	Procurement of 220 MW of power for Indian Railways in Northern Region. (MTOA basis) (UP-85, Punjab-25, Haryana-40, Delhi-15, Rajasthan-55)	Open	28.05.2015	Two stages (Stage I-RFQ) (Stage II-RFP)	07.10.2015	14	1.Adani Power Ltd 2. Korba West Power comp ltd 3.Jindal India Thermal 4. Jayprakash Power Venture Ltd 5.Rattan.India.Ltd 6. MB Power Ltd 7.Essar.Power.M.P Ltd 8.GMR- Chhattisgarh 9.D.B.Power Ltd 10.TRN Energy Pvt Ltd 11.Balco	1.Monnet Ispat & Energy Ltd. 2.JSW Power Trading Company Ltd. 3.Haryana Power Generation Corporation Ltd.	YES	LOA:-REMCL/CO/ Northern Region/PP-MT/03. dt.26.02.16	M/s Jindal india Thermal Power Ltd.	Awarded Value: 1894.59 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.	-	Status is same as submitted for the Month of April,May, June & July '22 except the following : In last hearing i.e. dt.05.07.22. 1) CERC vide (Record of Proceeding) ROP dated 08.07.22 has directed M/s JITPL for immediate restoration of power supply to NR-UP till the next date of hearing and disposal of (Interlocutory Application) IA. 2) M/s JITPL has filed appeal in APTEL challenging CERC ROP dt.08.07.22. Hearing held on 17.08.2022. JITPL requested to grant two weeks time to file rejoinder. JITPL filed rejoinder. Next hearing is on 14.10.2022
2	REMCL/CO/ Eastern Region/PP-MT/4*	Procurement of 160 MW of power for Indian Railways in Eastern Region. (MTOA basis) (Bihar- 50 MW, Odisha-110)	Open	28.05.2015		07.10.2015	14	1. PTC India Ltd 2. DVC 3. Adani Power Ltd 4. Korba West Power 5. Jindal India Thermal Power Ltd 6. Jayprakash Power Venture Ltd 7. Essar Power 8. GMR- Chhattisgarh 9.D.B.Power Ltd 10.TRN Energy Pvt Ltd 11.JSW Power Trading Company Ltd 12.Balco	1.Monnet Ispat & Energy Ltd. 2.JSW Power Trading Company Ltd	YES	LOA:- REMCL/CO/Eastern Region /PP-MT/04. dt.25.02.16	M/s Jindal india Thermal Power Ltd.	Awarded Value:- 1242.21 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.	-	Status is same as submitted for the Month of April, May, June & July '22 .
3	REMCL/CO/ Western Region/PP-MT/02	Procurement of 205 MW of power for Indian Railways in Western Region. (MTOA basis) (MP-135, Chattisgarh- 70)	Open	28.05.2015	Two stages (Stage I-RFQ) (Stage II-RFP)	07.10.2015	16	1.PTC India Ltd 2.Adani Power Ltd, Ahmedabad 3.Jindal India Thermal Power Ltd 4.Jayprakash Power Venture Ltd 5.Essar Power M.P.Ltd 6.Rattan.India.Ltd 7.MB Power Ltd 8.Essar Power.M.P Ltd 9.GMR- Chhattisgarh Energy Ltd 10.D.B.Power Ltd 11.TRN Energy Pvt Ltd 12.Balco Ltd, Chattisgarh	1.Monnet Ispat & Energy Ltd. 2.JSW Power Trading Company Ltd 3.Jhabua Power Ltd 4.Shirpur Power Pvt Ltd	YES	LOA:- REMCL/CO/Western region/PT-MT/02 dt.17.3.16.	M/s Jindal india Thermal Power Ltd.	Awarded Value:- 1630.67 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.	-	Status is same as submitted for the Month of April, May, June & July '22.
4	REMCL/CO/PP/MT/2021	Procurement of 600 MW Power for Medium Term (3 years) for Indian Railways in state of Maharashtra (210 MW), Gujarat (90 MW), Madhya Pradesh (120 MW), Jharkhand (70 MW), Karnataka (50 MW) and UP-ISTS (60 MW)	Open	25.08.2021	Two stages (Stage I-RFQ) (Stage II-RFP)	27.10.2021	12	1.Dhariwal Infrastructure Limited, Kolkata-West Bengal 2.Jindal Power Limited, Raigarh -Chattisgarh 3.PTC India Limited (Jaypee Nigrie Super Thermal Power Plant as Developer), Delhi 4.PTC India Limited (Jaypee Bina Thermal Power Plant as developer), Delhi 5.RKM Powergen Private Ltd, Chennai-Tamil Nadu 6.Sembcorp Energy India Ltd, Hyderabad-Telengana 7.Tata Power Trading Company Limited (Developer-Jindal India Thermal power Limited), Noida-Uttar Pradesh 8.Tata Power Trading Company Limited (Developer-Jhabua power limited), Noida-Uttar Pradesh	1.Manikaran Power Limited - (KSK Mahandi Power as Developer), Delhi 2. Manikaran Power Limited - (MB Power (Madhya Pradesh) Ltd as developer) Ranchi, Jharkhand 3.DB Power Limited, Mumbai-Maharashtra 4.IL&FS Tamil Nadu Power Company Limited, Chennai-Tamil Nadu	Yes	No. REMCL/CO/PP/P-83/LOA/CR Dt. 28.01.2022 No. REMCL/CO/PP/P-83/LOA/NCR Dt. 28.01.2022 No. REMCL/CO/PP/P-83/LOA/SER Dt. 28.01.2022 No. REMCL/CO/PP/P-83/LOA/SWR Dt. 28.01.2022 No. REMCL/CO/PP/P-83/LOA/WCR Dt. 28.01.2022 No. REMCL/CO/PP/P-83/LOA/WR Dt. 28.01.2022	M/s Dhariwal Infrastructure Ltd, CE M/s Jindal Power Ltd, Jindal Centre M/s Jindal Power Ltd, Jindal Centre M/s Tata Power Trading Company Ltd, Shatabdi Bhawan, 2 nd floor, B-12&13, Sector-4, Noida-201301. M/s Jindal Power Ltd, Jindal Centre, Plot no-2,Sector-32,Gurgaon-122001, Haryana	Rs. 4.1 per Kwh Rs. 4.12 per Kwh Rs. 4.14 per kwh Rs. 4.12 per kwh Rs. 4.15 per kwh Rs. 4.13 per kwh	3 Years	3 years	-	i) All LOAs issued on 28.01.2021. Bidders' acceptance received on 31.01.2022. ii) SW Rly advised letter to M/s TPTCL regarding termination of APP dated 03.03.2022 between SW Rly and M/s TPTCL and encashment of Performance Security. Meanwhile, Supplier approached Delhi High Court for stay on encashment of Performance Security. Court had directed a stay on encashment. iii) Review meeting regarding progress is commencement of power supply to SE Rly , NC Rly, W Rly & WC Rly by M/s JPL was held on 16.06.2022 and again on 23.08.2022 at REMC Ltd office, New Delhi. MTOA granted by CTUIL w.e.f 01.10.2022. to M/s JPL. CEA issued letter to CIL for Coal allocation. iv) Review meeting regarding progress is commencement of power supply to Central Rly by M/s Dhariwal Infrastructure was held on 03.06.2022 at REMC Ltd office, New Delhi. Power flow already commenced w.e.f 01.04.2022. Subsequently, as per directives issued by MoP, blending of imported coal with domestic coal was permitted. Accordingly, impact of Blending as per calculation advised by MoP is claimed by M/s DIL.
5	REMCL/CO/Wind/50MW/IR 1	Procurement of 50 MW wind power through tariff based bidding for consumption of Railways for traction in the Maharashtra State.	Open	18.11.2022	Two stages (Stage I-RFQ) (Stage II-RFP)	28.01.2022	4	1. M/s Tunga Renewable Energy Private Limited 2. M/s Green Infra Wind Energy Ltd. 3. M/s Azure Power India Private Limited 4. M/s Adani Renewable Energy Holding Fifteen Limited.	M/s TEQ Green Power IX Private Limited	Yes	LOA No.REMCL/CO/Wind/50 MW/IR dated : 30.06.2022	M/s Green Infra Wind Energy Ltd	Rs.3.11 /kWh	18 months from effective date of PPA	Signing of PPA within 3 months from date of issue of LOA	-	1. LOA awarded to M/s Green Infra Wind Energy Ltd. on 30.06.2022 at tariff of Rs. 3.11/kWh at Delivery Point. 2. Draft PPA sent to CR on dt.11.07.2022.
6	REMCL/CO/PP/P-82	Selection of trading licensee for procurement of power / REC's through power exchange for Indian Railways.	Open	30.11.21	Two stages (Stage I-RFQ) (Stage II-RFP)	12.01.2022	2	1.M/s Tata Power Trading Co.Ltd. M/s NTPC Vidyut Vyapar Nigam Ltd.		Yes	No.REMCL/CO/PP/p-92 dt 04.03.2022	M/s NTPC vidyut Vyapar Nigam Limited	0.59 paise/ kWh	3 years from signing of TPA	-	-	Tripartite Agreement Signed with NCR on 30.03.2022, CR on 08.04.2022.NR-DL / HR on 25.05.2022, SWR on 18.07.2022, NR-UP on 27.04.2022, NR-JUMB on 01.06.2022 & WCR on 08.08.2022.
7	REMCL/CO/IR/National Control Centre Dt.04.07.2022	Design , Supply, Erection , Testing and commissioning of NCC for energy management under open access for IR	Open	04.07.22	Two Packet System (Part I- Technical Bid , Part-II- Financial Bid)	21.07.2022	2	1. M/s Synergy System & Solutions 2. M/s Ashida Electronics Pvt Ltd		Yes	No.REMCL/CO/NCC-LOA (Synergy) dt.29.08.2022	M/s Synergy System & Solutions	RS.9,29,69,747	6 Months from date of issue of LOA	7 Days from the date of issue of LOA	-	-
8	REMCL/CO/Wind/26MW/TCA dated 21.07.2022	Hiring of Consultancy Services for Technical Condition Assessment (TCA)Technical cum Health Analysis of 13 Nos. WTG pertaining to 26 MW Wind Power Plant at Dangri, District Jaisalmer Rajasthan	Open	21.07.2022	Single Packet	10.08.2022	5	1. M/s Power and Energy Consultants India Private Limited 2. M/s Powercon Ventures India Private Limited 3. M/s TUV Rheinland India Pvt. Ltd. 4. M/s Renew Services Private Limited 5. M/s Renom Energy Services Pvt. Ltd.		Yes	No.REMCL/CO/WIND/26 MW/TCA dt.14.09.2022	M/s Renom Energy Services Pvt Ltd	Rs.7,80,000	45 days form LOA date	-	-	-

127832/2022/REMCL

	Tender No.	Item/Nature of work	Mode of Tender	Date of Publication of NIT	Type of Bidding (Single /Two Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / evaluated L1	Letter of award No.& date	Name of Contractor	Value of contract	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons/ Comment for delay if any
1	RITES/EE/25 MW Wind Farm/Rajasthan	Setting up of Wind Farm of 25 MW (±1 MW) in Rajasthan (India) on Lump Sum Turnkey (LSTK) basis with comprehensive Operation & Maintenance (O&M) (a) LSTK work of Land, Supply & EPC	Open	02.09.2013	Two stages (Technical & Financial)	21.04.2014	2	1. Inox Wind Ltd. 2. Suzlon Energy Ltd.	Nil	Yes	REMCL/CO/Wind Power (25 MW)/Land dt. 21.11.2014 REMCL/CO/Wind Power (25 MW) Supply dt.21.11.2014 REMCL/CO/Wind Power (25 MW)/ EPC dt. 21.11.2014	M/s Inox Wind Ltd.	Awarded Value - Rs. 151.45 Cr.	9 months from the date of start of LSTK work.	Dec-14	16.10.2015	-
		(b) O&M Contract for 10 Years	Open	02.09.2013	Two stages (Technical & Financial)	21.04.2014	2	1. Inox Wind Ltd. 2. Suzlon Energy Ltd.	Nil	Yes	REMCL/CO/Wind Power (25 MW)/ O&M dt. 21.11.2014	M/s Inox Wind Ltd.	24.90 Cr.	10 Years	16.12.2015	In-progress	Contract is for 10 Years i.e. upto 15.12.2025.