

SUB:- Status of Tenders dealt by CP Division for the month of April' 2021

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties <i>Qualified</i> after Technical Evaluation	Nos and Names of Parties <i>Disqualified</i> after Technical Evaluation	Whether contract awarded to Lowest Tenderer/ Evaluated LI	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/ work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.	
1	BITES/CP/BI/FREIGHT LIFT/PKG-V(R1)/19	Supply, Installation, testing and commissioning of freight lift at Unified Academic Campus of Bose Institute, Sector-V, Salt Lake, Kolkata, West Bengal	Open Tender	08.07.2019	Single Packet System through E-Tendering	20.07.2019	3				Estimated Cost: Rs. 50,07,203.00 Completion Period: 05 Months Bids are under evaluation							Arbitration with the deployed contractor pertaining to freight lift was going on. However settlement agreement has been signed, wherein contractor has agreed to execute the freight lift.
2	BITES/CP/TC/BI/BCW/PKG-V/R1/19	Balance Civil Works of Supply, Installation, testing and commissioning of freight lift at Unified Academic Campus of Bose Institute, Sector-V, Salt Lake, Kolkata, West Bengal	Open Tender	09.07.2019	Single Packet System through E-Tendering	25.07.2019	3				Estimated Cost: Rs. 17,16,555.00 Completion Period: 05 Months Bids are under evaluation							The proposals for discharge of tenders are under process.
3	BITES/CP/Dhemaji/Phase-B/20	Construction of Left over works of Phase-B Buildings for JNV at Village - Bishnupur, Distt- Dhemaji, Assam	Open Tender	21.03.2020	Single Packet System through E-Tendering	02.06.2020	8				Estimated Cost of Work: Rs. 2,77,31,584.00 Completion Period: 08 Months Bids are under evaluation							The Client has not approve the revised tendered cost yet (proposal submitted on 27.11.2020)
4	BITES/CP/(SD)/LGSFS/VN/21	Construction of Light Gauge Steel Frame Structure (LGSFS) with Civil, Electrical works and other allied Services at Rooftop of First floor of Varanasi Junction Railway Station Building at Varanasi, UP.	Open Tender	04.02.2021	Two Packet System through E-Tendering	22.02.2021	7				Estimated Cost of Work Rs.3.25 Crore Completion Period: 08 Months Bids are under evaluation							
5	BITES/CP/(SD)/Cir.Area/VN/21	Drainage and Augmentation of facilities Work of Circulation Area Work at Varanasi Junction Railway Station, Varanasi UP.	Open Tender	04.02.2021	Two Packet System through E-Tendering	22.02.2021	6				Estimated Cost of Work Rs.3.58 Crore Completion Period: 08 Months Bids are under evaluation							
6	BITES/CP/Shivaji College/AC/21	Design, Supply, Installation, Testing and Commissioning of VRV/VRF type Air conditioning system for New Academic Block and Extension of Existing Science Block at Shivaji College, New Delhi	Open Tender	12.03.2021	Single Packet System through E-Tendering	25.03.2021	6				Estimated Cost of Work: Rs. 60,72,484.00 Completion Period: 06 Months Bids are under evaluation							
7	BITES/CP/IITD/ARCH/21	Appointment of Technical Consultant for Architectural Consultancy Services for Construction of Various Buildings and its services under EPC mode of contract at IIT, Delhi	Limited Tender	20.04.2021	Single Packet System through E-Tendering	05.05.2021					Estimated Cost of Work: .Rs. 699.59 Crore.							