

Statement showing the Quarterly Progress of Original Works for Quarters ending September -2016

Limits as per CVC Letter No. 98-VGL-25,Dated

30.07.2012

QPR

Civil works costing Rs. 5 Crores and above

Electrical/Mechanical /Maintenance Works costing Rs.1.0 Crore and above

Horticulture works costing Rs. 10 Lakhs and above

Dated: 18.03.2015

Dated: 29.09.2016

S.No.	Name of Work & Location	Estimated Cost (Rs. in Lakhs)	Tendered Cost (Rs. in Lakhs)	%age above/below SOR	Agreement No./ LOA No.	Agency	Date of Start	Time of Completion	Physical Progress	Name of C & E with address	Remarks
1	Providing Facility Management for RITES Bhawan, Gurgaon.	212.13	206.91	(-)2.46%	RITES/ES/FMS/ROC-I/ Tender/2014/01, Dated 10.03.2015	M/s Sarvatra Integrated Management Pvt. Ltd.,SCO-86,First Floor, Sector-22, Gurgaon-122016	20.03.2015	19.03.2017 (As per LOA)	In Progress	T. Ghosh, JGM/EL/ES , R-1-08,1st Floor, Right Wing, RITES Bhawan, Plot No.1, Sector-29, Gurgaon-122001	Maintenance contract
2	Providing O&M of Electro Mechanical Equipments at RITES Bhawan, Gurgaon.	119.6	118.43	(-)0.98%	RITES/ES/EME/ROC-I/Tender/2014 ,Dated 11.12.2014	M/s Sarvatra Integrated Management Pvt. Ltd.,SCO-86,First Floor, Sector-22, Gurgaon-122016	12.12.2014	11.12.2016 (As per LOA)	In progress	T. Ghosh ,JGM/EL/ES , R-1-08,1st Floor, Right Wing, RITES Bhawan, Plot No.1, Sector-29, Gurgaon-122001	Maintenance contract

ES DIVISION/RITES
Cabin No. R-01-08,RITES Bhawan, Gurgaon