

## Details of contracts concluded during the month of July' 2018 (More than 2 crores), RPO Nagpur

S.No.	Tender No.	Item / Nature of work	Mode of Tender enquiry	Date of publication of NIT	Type of bidding (Single/ Two bid system)	Last date of receipt of tender	Nos. of tenders received	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Letter of award No. & Date	Name & Address of Contractor	Value of contract (In Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	Open Tender No.RITES/G M/NGP/NTP C-Mouda/T-03-2018, Dated: 19-01-2018	DESIGN SUPPLY, ERECTION, TESTING AND COMMISSIONING OF 25 KV OHE FROM RECEPTION YARD TO INPLANT YARD OF NTPC. MOUDA, STAGE-II WORKS, DIST.- NAGPUR	OPEN	23.01.2018	Two Packet	07.02.2018	1	M/s. KAMY INDIA, Plot no. 66, 1st floor, Sushma building, Jaripatka-440014 Maharashtra	Nil	Yes	No.RITES/P O/NGP/NTP C- Mouda/OH E/A-406/No. 01111 dated: 16.07.2018	M/s. KAMY INDIA, Plot no. 66, 1st floor, Sushma building, Jaripatka-440014 Maharashtra	Rs. 6,19,03,830.78 (Rupees Six Crore Nineteen Lakhs Three Thousand Eight hundred Thirty and Seventy Eight Paise only)	06(Six) Months	15 Days fr	work in progress	Nil	

*Sarjot R.*

*RAS KUMAR*