

RITES Ltd.  
(December 2017)

Ann.-III

Status of work awarded through tender (subconsultancy work) & are under progress

S. No	Name of the work with location	Estimated cost (Rs. lacs)	Tendered cost (Rs. lacs)	Percentage above/ sch. Of rates	Agreement No. & date	Agency with address	Date of start	Time of completion (Months)	Physical progress %age	Name of the Engineer-in-charge	Remarks
1	Sub- Consultancy services for "Design of 4 bridges in Katra-Laole section of USBRL project (Jammu & Kashmir)." Client - KRCL **	2064.00	823.00	-60.16%	RITES/RI/RCED /KATRA-LAOLE/1C/01, dt. 16-11- 2007	M/S RAMBOLL DENMARK	11-09-2007	36	76%	Sh. A.K.Mathur GGM(D)/RCED	<b>"Pure Consultancy Project"</b> **KRCL has restarted the work since Jan.2010.The same contract has been <b>renegotiated for fee of Rs. 6.196 Crores</b> as the scope of work has been reduced from 4 bridges to 2 bridges. EOT up to 25-08-2019 has been received from client. Similarly subconsultancy contract is extended up to 25-08-2019.
2	Sub -Consultancy services for "Designer's association during construction of composite welded steel truss girder for superstructure, having span configuration of 1x 33.4m+ 39 x125.0m + 1x 33.4m of Bogibeel Rail cum Road bridge over river Brahmaputra at Bogibeel near Dibrugarh, Assam in India." Client-NF Rly.	DKK 1,95,35,209 ( 1597.78)	DKK 2,09,51,315 (1713.60 )	+7.25%	LOA No. : RITES/RI/RCED /BOGIBEEL-III/DA/2011, dt. 31-01-2012	M/S RAMBOLL DENMARK	31-01-2012	48	72%	Sh. A.K.Mathur GGM(D)/RCED	<b>"Pure Consultancy Project"</b> The work is awarded to M/s Ramboll on single tender basis at <b>total fee of DKK 1,83,07,887(Rs. 1672.05932 lacs</b> apprx. as per input estimate) as NF Rly has reduced the quantity of various item of the BOQ. EOT up to 29/06/2018 has been received from client. Similarly subconsultancy contract is extended up to 29-06-2018. On approval of competent authority for inclusion of NS item (NS-1 to NS-4), the revised value becomes <b>DKK1,94,79,667.70</b> against additional works awarded to RITES by NF Rly under the same contract agreement with them.
3	Sub -Consultancy services for "Topographic and hydrographic survey in river Brahmaputra on the Post Monsoon 2017 river configuration for area around the bridge centre line of Bogibil Bridge location near Dibrugarh in Assam." Client: NF Rly.	16.70	12.11	-27.50%	RITES/RI/RCED /Bogibil/MS/T/L OA/2017, dated 15/12/2017	M/s Sea Bird Surveys Pvt Ltd. D-205, CBD Belapur Navi Mumbai - 400614 Maharashtra	15-12-2017	4.23	-	"Sh. R. K. Dayal GGM/T&RE/RCE D	<b>"Pure Consultancy Project"</b> The works is under mobilisation.