

EXPOTECH DIVISION
MONTHLY PROGRESS REPORT

SUBJECT - DETAILS OF CONTRACTS CONCLUDED
PERIOD - AUGUST 2022

S.N	Tender No.	Item/Nature of Work	Mode of Tender enquiry	Date of publication of NIT/LIT	Type of bidding (single/two bid system)	Last date of receipt of tender	No of tenders received	Nos & Names of parties qualified after technical evaluation	Nos & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest	Letter of award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/Work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
1	RITES/EX PO/05/MOZ/DEMU/BEARING ARRGT (2021_RITES_7518_6_1)	Supply of Axle Box Roller Bearing Arrangement for Cape Gauge Bogie for DPC, DTC & TC Coaches of DEMU rake for Mozambique	etender on CPP Portal	07.04.2021	Single Packet	19.04.2021	1	1	0	Yes	4500009291 Dated 05.05.2021	M/s National Engineering Industries Ltd. Jaipur	1.656 Cr	extended DP 30.09.2021 supply completed	05.05.2021	30.09.2021	Supply completed on 30.09.2021
2	RITES/EX PO/MOZ/Coaches/Bogie/1 (2020_RITES_5712_8_1)	Manufacture, supply, installation & Commissioning of Bogies for Cape Gauge Export Coaches	etender on CPP Portal	09.09.2020	Single Packet	30.09.2020	4	2	2	Yes	4500009117 Dated 16.10.2020	M/s CRG Industries Panchkula	10.62 Cr	extended DP 07.10.2021 Supply completed	16.10.2020	04.04.2022	Supply completed on 07.10.2021 Installation & Commissioning Completed 04.04.2022

Date: 09.09.2022

GGM/Expotech